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Proposed FY 2023 Capital Budget-in-Brief 
 

Table 1: FY23 Capital Budget by Investment Area and Funding Source 
  

 Drainage & 
Streets Utilities 

Parks, 
Recreation, & 

Facilities 

Vehicles, 
Equipment, 

& Technology 
FY 2023  

Total 

General Fund* $ 3,000,000  $ 0  $ 1,194,000  $ 798,800  $ 4,992,800  

Enterprise $ 0  $ 300,000  $ 0  $ 7,100  $ 307,100  

2016 Bond $ 0  $ 765,600  $ 445,500  $ 0  $ 1,211,100  

Metro Sales Tax $ 1,480,000  $ 0  $ 0  $ 0  $ 1,480,000  

Unsecured Grants $ 693,394  $ 782,000  $ 160,000  $ 0  $ 1,635,394  

 FY 2023 Total $ 5,173,394  $ 1,847,600  $ 1,799,500  $ 805,900  $ 9,626,394  
* General Fund includes $4.7M in American Rescue Plan Act funds. 
 
 

 
 

 

    

FY 2023 Capital Budget by Urgency 
   

 

Fire-Life 

Safety
$ 894,400 

9%

Continuity of 

Government
$ 1,772,600 

18%

Legal 

Mandate
$ 550,000 

6%

Operational 

Savings/ Value 
Enhancement

$ 6,409,394 
67%

FY 2023 Capital Budget by Investment Area 
  

 

Drainage & 

Streets
$ 5,173,394 

54%

Utilities

$ 1,847,600 
19%

Parks, 

Recreation & 
Facilities

$ 1,799,500 
19%

Vehicles, 

Equipment, & 
Technology

$ 805,900 
8%

FY 2023 Capital Budget by Funding Source 
   

 

General Fund
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52%
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3%
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General Fund includes $4.7M in 
American Rescue Plan Act funds. 
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Analysis 
Introduction 
The Five-Year Capital Improvement Plan (CIP) is a short-range plan which identifies capital projects and 
equipment purchases, provides a planning schedule, and identifies options for financing the plan. The CIP 
provides a working blueprint for sustaining and improving the City’s infrastructure. It coordinates strategic 
planning, financial capacity, and physical development. This blueprint provides a link between the City’s 
Comprehensive Plan on how Bellaire should develop, Council’s Strategic Focus Areas that guide staff on 
how to carry out Council’s Vision, and the Annual Budget that gives action to Council’s direction.  
 
A CIP has two parts – a capital budget and a capital program. The capital budget is the upcoming fiscal 
year’s (FY 2023) spending plan for capital items. The capital program is a plan for capital expenditures that 
extends four years (FY 2024-FY2027) beyond the capital budget. Only projects for FY 2023 are being 
considered for part of the adopted budget. Future year funding outlined in the CIP is simply a guideline 
for planning and it is reviewed and modified annually. Please note that project costs in the future years of 
the CIP have not been adjusted for inflation. 
 

Project Funding – Expenditures 
Below is a breakdown of the proposed five-year CIP by funding source. This section will examine each 
source that funds the capital program and examine significant projects in that category. Some good news 
is that only nineteen percent of the FY 2023 Capital Budget would be funded directly by the City of Bellaire 
revenues. The remaining eighty-one percent would come from federal funds, interlocal agreements, and 
grants. 
 

Table 2: CIP by Funding Source 
  

 

10/01/2022 
– 9/30/2023 

10/01/2023 
– 9/30/2024 

10/01/2024 
– 9/30/2025 

10/01/2025 
– 9/30/2026 

10/01/2026 
– 9/30/2027 

Five-Year 
Total 

General Fund* $ 4,992,800 $ 2,060,136  $ 6,061,100  $ 14,010,000  $ 1,441,800  $ 28,565,836  

Enterprise 
Fund 

$ 307,100  $ 1,283,284  $ 2,036,600  $ 1,736,800  $ 1,451,100  $ 6,814,884  

Bond $ 1,211,100  $ 3,707,000  $ 2,968,206  $ 0  $ 0  $ 7,866,306  

METRO $ 1,480,000  $ 1,494,300  $ 1,508,743  $ 1,523,330  $ 1,538,064  $ 7,544,437  

Unsecured 
Grants 

$ 1,635,394  $ 3,972,359  $ 0  $ 0  $ 633,266  $ 6,241,019  

Total $ 9,626,394  $ 12,517,078  $ 12,574,649  $ 17,270,130  $ 5,064,230  $ 57,052,481  

* General Fund includes $4.7M in American Rescue Plan Act funds. 
 
Fifty-two percent ($4.9M) of the FY 2023 project funding would come from the General Fund, which is 
usually a mix of property taxes and fee revenues. However, in FY 2023, $4.7M (49% of the FY 2023 capital 
budget) of the General Fund capital budget would be supported by federal funds from the American 
Rescue Plan Act (ARPA). The majority of this ARPA funding ($3.0M) is associated with DR2202 Regional 
Drainage Program and would be used to implement flood mitigation infrastructure to benefit the whole 
City. After DR2202, the largest FY 2023 General Fund expenditure is $541k for VE2301-General Fund 
Vehicle Acquisitions to purchase eight vehicles. This is a larger vehicle purchase than usual because six 
vehicles are to replace leases that are not being renewed; please note that VE2203-General Fund Lease 
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Program is being reduced to nothing by FY 2025. Please also note the significant increases in the General 
Fund portion of the CIP in FY 2025 and FY 2026. This is associated with PA2304-Evergreen Park 
Improvements ($4.9M in FY 2025) and PAXXX-Bellaire Municipal Library ($11.0M in FY 2026). These two 
projects have large construction components with rough estimates on construction costs. These projects 
would first need to be designed and approved by Council. Council would also need to decide how to fund 
such projects as the General Fund is unlikely to actually be able to fund these large construction projects. 
 
Three percent ($0.3M) of the FY 2023 project funding will come from the Enterprise Fund, which is 
supported by fees from the water/wastewater utility and solid waste services. The majority of this funding 
is for The Annual Utility Infrastructure Management Program; $150k for WA2301 (water lines) and 
$150,000 for WW2301 (wastewater lines). This program funds heavy maintenance related to the City’s 
water and wastewater underground infrastructure. The outyears of the CIP call for a significant jump in 
Enterprise Fund capital expenditures. This is related to $577k for VE2405-Enterprise Fund Vehicle 
Acquisitions to replace a garbage truck, and specialized equipment like vacuum and jet pumper trucks. 
The FY 2024 increase is also associated with $220k for WW2302-Wastewater Treatment Plant Capital 
Maintenance. This project is to address deferred capital maintenance at the wastewater treatment plant 
(FY 2023 funding coming from Bond proceeds, described below). 
  
The remaining thirteen percent ($1.2M) of City-funded projects comes from Bond proceeds. In 2016, 
voters approved a $53.98M bond for projects improving streets, drainage, sidewalks, municipal buildings, 
and water/wastewater improvements, collectively known as the 2016 Bonds for Better Bellaire Program. 
There are ten ongoing Bond projects, half of which are already fully funded. Eight projects are scheduled 
to receive new Bond funding allocations in FY 2023, the largest being repairs and modernization of the 
Public Works Campus (PA2306, $402k) and the Wastewater Treatment Plant (WW2302, $286k). The 
majority of the remaining FY 2023 capital budget would be for improvements to underground utility 
infrastructure; $285k for WW2202-Wastewater Collection System Improvements and $248k for WA2203- 
Water Distribution System Valve Improvements. Of the eight Bond-funded projects in FY 2023, two would 
shift to the Enterprise Fund in FY 2024; WW2302- Wastewater Treatment Plant Capital Maintenance and 
WW2303-Citywide Lift Station Rehab. This is because the Water/Wastewater portion of the 2016 Bond 
would have been spent and the remaining Bond proceeds would be restricted for Drainage and Streets. 
 
Besides ARPA, another non-City capital funding source is METRO, which collects sales tax revenue and 
shares a portion of that revenue with Bellaire to maintain the streets that METRO buses use. This funding 
can only be used for transportation improvements. For FY 2023, Bellaire is able to fund $1.5M (15% of the 
FY 2023 Capital Budget) from METRO proceeds that will fund ST2301-Pavement Management Program 
($1.4M) and TR2301-Traffic Signal Management Program ($50k).  
 
The remainder of the non-City of Bellaire funding comes from anticipated grant funding, which means 
seventeen percent, or $1.6M, of the FY 2023 capital budget is currently unfunded. This Unsecured Grants 
category represents funds that the City has applied for and are pending award. For FY 2023, this includes 
$782k from the Environmental Protection Agency for WA2205-Priority Water Line Improvements and 
$693k from Houston-Galveston Area Council for TR2202-Traffic Signalization and Mobility Improvements. 
These amounts are budgeted in FY2023 because communication with those agencies suggest that the 
funding award will be made in this fiscal year, but it is not guaranteed at this time. Work on projects in 
this category would not progress until the grant funding is secured by being accepted by Council. 
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Project Funding - Resources 
Capital projects are budgeted out of five funds, noted below. These funds are distinct because they are 
restricted to certain types of projects. 

• Fund 600 - the Vehicle, Equipment, and Technology Fund, which accounts for significant vehicle, 
equipment, and technology purchases. This fund is supported by transfers from the General Fund and 
Enterprise Fund. 

• Fund 610 - the Capital Improvement Fund, which accounts for those projects funded by the operating 
funds (specifically transfers from the General Fund and Enterprise Fund). Unique to FY 2023, the 
General Fund transfer will include $3,000,000 in federal funds from the American Rescue Plan Act 
(ARPA). 

• Fund 620 - the Capital Bond Fund, which includes those projects funded by the 2016 Bonds for Better 
Bellaire Program (Bond) bond proceeds and related interest earnings. There are three portions to the 
Bond program (Drainage & Streets, Municipal Facilities, and Water/Wastewater) funding is restricted 
to projects that meet the criteria laid out in the Bond referendum language. For instance, playground 
improvements were not in the Bond language, so Bond funds could not go towards a playground 
improvement capital project. 

• Fund 630 - the METRO Fund, which includes those projects funded by METRO Mobility funds. METRO 
has an agreement with Bellaire to share a portion of the sales tax revenue METRO collects in the City, 
which is to be used for transportation improvements. 

• Fund 640 - the Capital Grant Fund, which accounts for those projects funded by grants. 
 
Table 3 below provides a breakdown of the funding estimated to be available to allocate to capital projects 
in FY 2023, by fund and funding source. These estimated capital resources are the sum of the unallocated 
fund balance, plus new revenue and transfers, plus unspent project budgets being freed up when the 
project is complete (Appendix D has a summary of projects to be closed). Table 3 also breaks down the 
proposed FY 2023 Capital Budget by how the projects would be funded and compares this against the 
estimated available capital resources. The good news from Table 3 is that Bellaire is in a healthy financial 
position and can afford the proposed FY 2023 Capital Budget, while still having healthy fund balances to 
mitigate unanticipated expenditures or revenue shortfalls. 
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Table 3: Estimated FY 2023 Capital Resources vs. Proposed Capital Budget  
 

Funding Source Fund 
Estimated FY 2023 
Capital Resources 

Proposed FY 2023 
Capital Budget 

Remaining Unallocated 
Fund Balance 

General Fund* 600 $ 1,113,482  $ 798,800  $ 314,682  

Enterprise 600 $ 746,549  $ 7,100  $ 739,449  

600 Total  $1,860,031   $805,900   $1,054,131  

General Fund* 610 $ 4,688,379  $ 4,214,000  $ 474,379  

Enterprise 610 $ 858,916  $ 300,000  $ 558,916  

610 Total  $5,547,295   $4,514,000   $1,033,295  

Bond - Drainage & Streets 620 $ 5,755,663  $ 0  $ 5,755,663  

Bond - Water/Wastewater 620 $ 1,270,389  $ 1,168,100  $ 102,289  

Bond - Municipal Facilities 620 $ 108,841  $ 23,000  $ 85,841  

620 Total  $7,134,893   $1,191,100   $5,943,793  

METRO 630 $ 2,502,973  $ 1,480,000  $ 1,022,973  

630 Total $ 2,502,973  $ 1,480,000  $ 1,022,973  

Secured Grants 640 N/A $ 0  N/A 

Unsecured Grants 640 
N/A $ 1,635,394  To be appropriated when 

grant secured 

640 Total N/A $ 1,635,394  N/A  

Total  $17,045,192   $9,626,394  
 

 

Urgency 
Prioritization of projects is at the Council’s discretion. To aid Council in determining project prioritization, 
staff has evaluated each project from the lens of how delaying a project might impact Bellaire’s 
operational readiness. Each project falls into one of four urgency categories, ranging from Fire/Life Safety 
projects that have the most urgency to be funded, to Operational Savings/Value Enhancement projects 
that support Council’s priorities, but can be delayed with minimal impact to Bellaire’s operations. Please 
see Appendix B for more detail on these urgency categories. Table 4 below provides a breakdown of the 
CIP by the four urgency categories.  
 

Table 4: CIP by Urgency Categories 
  

 

10/01/2022 
– 9/30/2023 

10/01/2023 
– 9/30/2024 

10/01/2024 
– 9/30/2025 

10/01/2025 
– 9/30/2026 

10/01/2026 
– 9/30/2027 

Five-Year 
Total 

Fire-Life Safety $ 866,900  $ 736,200  $ 381,600  $ 613,900  $ 222,100  $ 2,820,700  

Continuity of 
Government 

$ 1,772,600  $ 2,381,378  $ 1,853,100  $ 1,610,300  $ 1,451,100  $ 9,068,478  

Legal Mandate $ 550,000  $ 325,000  $ 60,000  $ 700,000  $ 0  $ 1,635,000  

Operational 
Savings/ Value 
Enhancement 

$ 6,436,894  $ 9,074,500  $ 10,279,949  $ 14,345,930  $ 3,391,030  $ 43,528,303  

Total $ 9,626,394  $ 12,517,078  $ 12,574,649  $ 17,270,130  $ 5,064,230  $ 57,052,481  
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Fire-Life Safety projects are those that support public safety and minimize danger to life. In FY 2023, this 
includes projects to replace aging Police patrol vehicles ($617k), fire hydrant rehabilitation ($100k) and 
traffic signal management ($50k). Continuity of Government projects are those that address issues that 
would restrict normal government operations. This includes urgent repairs to the Wastewater Treatment 
Plant ($286k) and Public Works Facility ($ 402k) from years of deferred maintenance. Legal Mandate 
projects are those that are related to fulfilling a legal obligation, such as facility modifications to meet 
Americans with Disabilities Act requirements. This includes the Animal Shelter project (PA2308, 
$500,000); the existing animal shelter is currently operating under a temporary exemption, as it does not 
meet permit requirements). Operational Savings/ Value Enhancement projects are those that support 
Council’s priorities but can be delayed with minimal impact to Bellaire’s operations. This includes the 
Pavement Management Program ($1.5M) and traffic signalization and mobility improvements ($693k), 
both of which are funded from non-Bellaire agencies.  
 
The vast majority of projects fall into the less urgent Operational Savings/ Value Enhancement category, 
giving Council quite a bit of room if it had needed to postpone funding projects due to lack of resources. 
Thankfully, there is no need to delay any projects, as there are sufficient resources to fund the proposed 
FY 2023 Capital Budget, as shown in Table 3 above. If projects did need to be postponed due to a lack of 
resources, Table 5, below, has been prepared to help Council understand how what resources are 
available by urgency category. This is important because certain funding sources are restricted in what 
they can be used for. As an example, Council might have considered delaying ST2301-Pavement 
Management Program to free up $1.5M, but the project is funded by METRO so those funds could only 
be used on another transportation project.  
 

Table 5: FY 2023 Capital Budget by Urgency Categories and Funding Source 
  

 

Fire-Life 
Safety 

Continuity of 
Government 

Legal 
Mandate 

Operational Savings/ 
Value Enhancement Total 

General Fund* $ 716,900 $ 404,500  $ 550,000  $ 3,321,400  $ 4,992,800  

Enterprise $ 0  $ 300,000  $ 0  $ 7,100  $ 307,100  

Bond $ 100,000  $ 1,068,100  $ 0  $ 43,000  $ 1,211,100  

Metro $ 50,000  $ 0  $ 0  $ 1,430,000  $ 1,480,000  

Unsecured Grants $ 0  $ 0  $ 0  $ 1,635,394  $ 1,635,394  

Total $ 866,900  $ 1,772,600  $ 550,000  $ 6,436,894  $ 9,626,394  
* General Fund includes $4.7M in American Rescue Plan Act funds. 
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Overview by Investment Area 
Below is a breakdown of the proposed five-year CIP by investment area. 
 

Table 6: CIP by Investment Area 
  

 

10/01/2022 
– 9/30/2023 

10/01/2023 
– 9/30/2024 

10/01/2024 
– 9/30/2025 

10/01/2025 
– 9/30/2026 

10/01/2026 
– 9/30/2027 

Five-Year 
Total 

Drainage & 
Streets 

$ 5,173,394  $ 3,994,300  $ 4,476,949  $ 1,523,330  $ 2,171,330  $ 17,339,303  

Utilities $ 1,847,600  $ 4,802,135  $ 1,290,000  $ 1,275,000  $ 1,110,000  $ 10,324,735  

Parks, 
Recreation, & 
Facilities 

$ 1,799,500  $ 2,314,343  $ 5,630,000  $ 13,170,000  $ 1,000,000  $ 23,913,843  

Vehicles, 
Equipment, & 
Technology 

$ 805,900  $ 1,406,300  $ 1,177,700  $ 1,301,800  $ 782,900  $ 5,474,600  

Total $ 9,626,394  $ 12,517,078  $ 12,574,649  $ 17,270,130  $ 5,064,230  $ 57,052,481  

 
The largest portion of the FY 2023 Capital Budget, fifty-four percent, is associated with Drainage & Streets 
projects. This includes $3.0M for DR2202-Regional Drainage Program, $1.4M for ST2301-Pavement 
Management Program, and $693k for TR2202-Traffic Signalization and Mobility Improvements. Nineteen 
percent of the FY 2023 Capital Budget is associated with eight projects to improve the City’s 
water/wastewater utility infrastructure. Of those Utility projects, five ($1.3M) are to improve 
underground water/wastewater lines and the other three projects ($402k) are for above-ground facilities 
(i.e. wells, lift stations, and the treatment plant). Nineteen percent of the FY 2023 Capital Budget is for 
eight Parks, Recreation & Facilities projects. $547k is to address deteriorating facilities at the Public Works 
campus (PA2306), $500k is to replace the Animal Shelter (PA2308), and $349k is for Evergreen Park 
Improvements (PA2304). About half of the amount for Evergreen Park would come from a donation from 
the Patrons for Bellaire Parks. The last eight percent of the FY 2023 Capital Budget is for six projects to 
procure equipment and technology. The biggest portion of this is $541k for VE2301-General Fund Vehicle 
Acquisitions (eight vehicles; seven for police and fire). 
 

Operating Budget Impacts 
Capital projects can impact ongoing operating costs. For example, adding permanent restroom facility to 
a park will increase maintenance, janitorial, and supplies, costs. Staff has analyzed each capital project 
and considered the impacts to the operating budget when those projects are completed, as noted on each 
project sheet. These operating budget impacts from capital projects will be considered each year when 
preparing the General Fund and Enterprise Fund operating budgets. 

 
Recap of Ongoing and Completed Projects 
There are twenty projects initiated in FY 2022 or earlier that will continue into FY 2023. Below is a 
summary of the CIP project budgets by fund that will continue into FY 2023. A detailed list is available in 
Appendix C.  
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Table 7: Summary of Ongoing CIP Projects by Fund 
  

 FY 2022 Budget 
FY 2022 

Expenditures1 
FY 2022 Carry 

Forward Estimate2 

VET Fund (600) - General Fund $ 1,604,919  $ 819,446  $ 785,473  

VET Fund (600) – Enterprise Fund $ 0  $ 0  $ 0  

CIP Fund (610) - General Fund  $ 150,000  $ 0  $ 150,000  

CIP Fund (610) - Enterprise Fund $ 775,391  $ 43,980  $ 731,411  

Bond Fund (620) $ 12,311,348  $ 14,403  $ 12,296,945 

Metro Fund (630) $ 1,070,000  $ 28,631  $ 1,041,369  

Grant Fund (640) $ 4,275,920  $ 0  $ 4,275,920  

Total $ 20,187,578  $ 906,459  $ 19,281,119 
1.) FY 2022 Expenditures are year-to-date expenses as of May 01, 2022. May also include anticipated expenditures, 

such as scheduled lease payments. 
2.) Carry Forward Estimate based on the FY 2022 Budget, less FY 2022 Expenditures. 

 
The primary cause for delay for the six vehicle and technology projects in Fund 600 is associated with 
supply chain issues that have wracked the economy the past year. For example, vehicles averaged about 
ten months between being ordered and being delivered. Additionally, there were some delays in ordering 
vehicles because vehicle quotes would rapidly expire and staff would have to go back to Council to request 
additional budget authorization to purchase the vehicle. 
 
The largest discrepancy in budget vs funds expended/encumbered is associated with Bond projects. Of 
the $12M in the Bond Fund, $6M is associated with DR2202-Regional Drainage Project. The $6M was 
budgeted to partner with the City of Houston and Harris County Flood Control on a major stormwater 
management project, but the project has not progressed because the City is waiting on its partners to 
begin the project. The other cause for delay is due to critical staff vacancies at Public Works delaying 
project progress. For example, ST2203-BBB 2016 Group C Phase 3-2017 CDBG ($4M for Cedar, Chelsea, 
Larch, and Mimosa Streets Reconstruction) and WA2206-Distribtuion Systems Improvement/BBB16 
($3.5M for waterline replacement package) did not award construction contracts until February/March 
2022, with work beginning Summer 2022.  
 
In the Metro Sales Tax fund (630), ST2201-Pavement Management Program ($1.0M) is programmed to 
repave a portion of South Rice Avenue, but the project is on hold as it would disrupt the Bellaire High 
School construction project. 
 
All existing capital improvement projects were reviewed to identify projects which have been completed 
but have appropriated funds remaining and to identify projects that we no longer anticipate completing. 
This effort allowed us to identify previously appropriated amounts that could be re-appropriated in the 
CIP. Twenty-one projects were substantially completed in FY 2022; substantially completed means work 
should be completed in the current fiscal year, but the PO’s may carry forward into FY 2023 due to a delay 
in getting invoices from vendors before the end of FY 2022. The analysis assumes that all encumbered 
funds (i.e. open purchase orders) will be spent. Below is a summary of the CIP project budgets by fund 
that were substantially completed in FY 2022. A detailed list is available in Appendix D. 
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Table 8: Summary of Substantially Completed CIP Projects by Fund 
  

 

FY 2022 
Budget 

FY 2022  
Year to Date 

Expenditures* 

Total 
Encumbered/ 

Projected Spend 

Remaining 
Budget to be 
Reallocated 

VET Fund (600) - General Fund $ 238,950  $ 66,437  $ 171,981  $ 532  

VET Fund (600) – Enterprise Fund $ 10,000  $ 0  $ 10,000  $ 0  

CIP Fund (610) - General Fund  $ 256,036  $ 21,715  $ 214,424  $ 19,897  

CIP Fund (610) - Enterprise Fund $ 352,601  $ 295,081  $ 57,020  $ 500  

Bond Fund (620) $ 712,048  $ 64,278  $ 329,006  $ 318,765  

Metro Fund (630) $ 2,079,727  $ 439,318  $ 844,980  $ 795,429  

Grant Fund (640) $ 289,533  $ 151,466  $ 138,067  $ 0  

Total $ 3,938,895  $ 1,038,295  $ 1,765,478  $ 1,135,123  
* Year-to-date expenditures as of May 01, 2022. 

 
The unspent budget to be reallocated in Fund 620 is associated with ST2202-BBB 2016 Group C Phase 3-
2015 CDBG (Cynthia Street Reconstruction). The project is substantially completed and approximately 
$287,457 is unencumbered and can be reallocated towards other Streets & Drainage projects. The 
unspent budget to be reallocated in Fund 630 is associated with $795,000 for TR2102-ITS/Traffic 
Management System. This project is the same as TR2202- Traffic Signalization and Mobility 
Improvements. TR2102 is no longer needed as grant funding for part of the project is anticipated and local 
match for the grant has already been budgeted for in TR2202. 

Comparison to FY 2022 CIP 
As referenced in the Transmittal Memo, this section will compare the FY 2023 budget reflected in the FY 
2022-2026 (Previous Year) CIP compared to the FY 2023-2027 (Proposed) CIP. Table 9 below provides a 
breakdown of the differing FY 2023 budgets by funding source. The largest outlier will have to do with a 
policy change in how grants are accounted for in the CIP. Based on direction from the previous Interim 
City Manager, the Previous Year’s CIP budgeted funds that had not actually been secured and the City had 
no idea when or if it would actually receive the money. The Proposed CIP has identified if grant funding is 
secured (Bellaire has a legal agreement in place) vs. unsecured. Additionally, unsecured grants are those 
that have actual pending grant applications. If unsecured grants are budgeted for FY 2023, it means that 
staff has written communication that Bellaire will receive the funding and is working with the grant agency 
to secure the funds.  
 
 
 
 
 
 
 
 
 
 
 
 

THIS SPACE PURPOSEFULLY LEFT BLANK 



City of Bellaire 
Proposed FY 2023-2027 Capital Improvements Plan 

Page 11 of 12 

Table 9: Comparison of FY 2023 Capital Budget 
  

 

FY 2022-2026 
(Previous CIP) 

FY 2023-2027 
(Proposed CIP) Difference 

General Fund (Funds 600 and 610)1 $ 1,204,500  $ 5,012,800  $ 3,808,300  

Enterprise (Funds 600 and 610) $ 316,800  $ 307,100  ($9,700) 

Capital Bonds2 (Fund 620) $ 6,233,000 $ 1,191,100  ($5,041,900) 

METRO (Fund 630)3 $ 1,112,100  $ 1,480,000  $ 367,900  

Secured Grants (Previously Grants)2 (Fund 640) $ 2,500,000  $ 0  ($2,500,000) 

Unsecured Grants (Previously Interlocal 
Cooperation)2 (Fund 640) 

$ 11,000,000  $ 1,635,394  ($9,364,606) 

Total $ 22,366,400  $ 9,626,394  ($12,740,006) 

1.) Proposed CIP General Fund budget includes $4.7M in American Rescue Plan Act funds. 
2.) Difference associated with DR2202, explained in paragraph below. 
3.) Increase associated with increase in projected sales tax revenue, meaning more METRO funding. 
 
The biggest difference between the Proposed CIP and the Previous Year CIP is associated with 
DR2202-Regional Drainage Project; Table 10 below provides a comparison. In the Previous Year’s 
CIP, there was $19.0M programmed for FY 2023. Of that amount, $13.5M is from ‘Grants and 
Interlocal Cooperation’ that has not been secured. The City has no grant applications or interlocal 
agreements in place to secure the $13.5M contemplated in the Previous Year’s CIP, so that 
amount has not been budgeted. An additional $5.5M was supposed to be budgeted from Capital 
Bonds. However, less than $1k has been spent existing $6.0M budget. The City pays interest on 
Bond proceeds, so it doesn’t make sense to budget additional Bond money when the current 
budget has not been spent and significant progress has not been made on the project. The project 
has not progressed because the City is 
waiting on Harris County Flood 
Control District’s Cypress Ditch 
project to advance. The Proposed CIP 
budgets $3.0M from ARPA as the City 
does not have to pay interest on that 
amount, so it can sit and be ready to 
build drainage improvements at no 
cost to the City. 
 
The increase in General Fund expenses is associated with six new projects not programmed in 
the FY 2022-2026 CIP. Two of these are projects that help the City address a Legal Mandate issue, 
such as a new Animal Shelter (PA2308, $500k) and Safe and Accessible Parks Improvements 
(PA2305, $50k). Another two of the projects address a Continuity of Government issue, such as 
a new chiller for the Fire Station (PA2307, $260k) and repairs to the Public Works Facility (PA2306, 
$144,500). Additionally, the $189.5k for PA2304-Evergreen Park Improvements is coming from a 
restricted account in the General Fund that can only be used for park improvements (see PA2304 
project sheet for more details). 

Table 10: DR2202 FY 2023 Budget Comparison 
   

DR2202 Funding 
FY 2022-2026 
(Previous CIP) 

FY 2023-2027 
(Proposed CIP) 

Capital Bonds $ 5,500,000 $ 0 

Grant Funds $ 2,500,000 $ 0 

Interlocal Cooperation $ 11,000,000 $ 0 

General Fund - ARPA $ 0 $ 3,000,000 

Total $19,000,000 $3,000,000 
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Appendix 
A.) Summary of Projects by Urgency 
B.) Rubric for Urgency Categories 
C.) Summary of Ongoing Projects 
D.) Summary of Projects to be Closed 
E.) Frequently Asked Questions 
F.) Project Sheets 

1. Readers Guide 
2. Drainage & Streets 
3. Parks, Recreation, & Facilities  
4. Utilities 
5. Vehicles, Equipment, & Technology  

G.) Parks and Recreation Advisory Board Recommendation 
H.) Planning and Zoning Commission Report and Recommendation 



City of Bellaire, TX FY 2023 - FY 2027 Proposed CIP: Summary of Projects Ranked by Urgency

Project 

ID
A

Project Name

Urgency 

Ranking
B

FY 2022 

Expenditures

FY 2022 Carry 

Forward 

Estimate
C

FY 2023

10/01/2022 –

9/30/2023

FY 2024

10/01/2023 –

9/30/2024

FY 2025

10/01/2024 –

9/30/2025

FY 2026

10/01/2025 –

9/30/2026

FY 2027

10/01/2026 –

9/30/2027

Total Project 

Budget

TR2301 Traffic Signal Management Program 1 $ 0 $ 0 $ 50,000 $ 50,000 $ 50,000 $ 50,000 $ 50,000 $ 250,000

WA2202 Fire Hydrant Rehabilitation and 

Replacement 

1 $ 0 $ 100,000 $ 100,000 $ 100,000 $ 0 $ 0 $ 0 $ 300,000

VE2202 General Fund Vehicle Acquisitions 1D $ 593,034 $ 184,957 $ 0 $ 0 $ 0 $ 0 $ 0 $ 777,991

VE2203 General Fund Lease Program 1D $ 206,870 $ 0 $ 185,300 $ 95,900 $ 78,900 $ 77,700 $ 77,700 $ 722,370

VE2204 General Fund Misc. Equipment 1
D $ 1,000 $ 49,000 $ 37,500 $ 10,000 $ 10,000 $ 10,000 $ 10,000 $ 127,500

VE2301 General Fund Vehicle Acquisitions 1
D $ 0 $ 0 $ 576,000 $ 719,400 $ 342,200 $ 752,300 $ 354,100 $ 2,744,000

PA2306 Public Works Facility Repairs and 

Modernization

2 $ 0 $ 0 $ 547,000 $ 0 $ 0 $ 0 $ 0 $ 547,000

PA2307 Fire Station Chiller 2 $ 0 $ 0 $ 260,000 $ 0 $ 0 $ 0 $ 0 $ 260,000

PAXXXX City Hall/ EOC Generator 2E $ 0 $ 0 $ 0 $ 639,343 $ 0 $ 0 $ 0 $ 639,343

TE2203 Incode Financial Update 2 $ 6,575 $ 93,425 $ 0 $ 0 $ 0 $ 0 $ 0 $ 100,000

WA2101 Citywide Well Rehab 2 $ 35,211 $ 404,716 $ 0 $ 0 $ 700,000 $ 700,000 $ 700,000 $ 2,539,927

WA2203 Water Distribution System Valve 

Improvements

2 $ 0 $ 195,000 $ 248,000 $ 232,000 $ 0 $ 0 $ 0 $ 675,000

WA2207 Feld Park Well Generator 2 $ 0 $ 240,291 $ 0 $ 0 $ 0 $ 0 $ 0 $ 240,291

WA2301 Annual Utility Infrastructure 

Management Program (water)

2 $ 0 $ 0 $ 150,000 $ 150,000 $ 150,000 $ 150,000 $ 150,000 $ 750,000

WAXXXX Renwick Well Generator 2 $ 0 $ 0 $ 0 $ 657,135 $ 0 $ 0 $ 0 $ 657,135

WW2203 Wastewater Treatment Plant Fine 

Screen Replacement

2 $ 0 $ 95,000 $ 116,600 $ 0 $ 0 $ 0 $ 0 $ 211,600

WW2301 Annual Utility Infrastructure 

Management Program (wastewater) 

2 $ 0 $ 0 $ 150,000 $ 150,000 $ 150,000 $ 150,000 $ 150,000 $ 750,000

WW2302 Wastewater Treatment Plant Capital 

Maintenance

2 $ 0 $ 0 $ 286,000 $ 220,000 $ 275,000 $ 275,000 $ 110,000 $ 1,166,000

WW2303 Citywide Lift Station Rehab 2 $ 0 $ 0 $ 15,000 $ 18,000 $ 15,000 $ 0 $ 0 $ 48,000

VE2205 Enterprise Fund Vehicle Acquisitions 2D $ 0 $ 458,091 $ 0 $ 0 $ 0 $ 0 $ 0 $ 458,091

VE2405 Enterprise Fund Vehicle Acquisitions 2
D $ 0 $ 0 $ 0 $ 577,400 $ 746,600 $ 461,800 $ 341,100 $ 2,126,900

PA2305 Safe and Accessible Parks 

Improvements

3 $ 0 $ 0 $ 50,000 $ 325,000 $ 0 $ 0 $ 0 $ 375,000

PA2308 Animal Shelter Replacement 3 $ 0 $ 0 $ 500,000 $ 0 $ 0 $ 0 $ 0 $ 500,000

PAXXXX Bellaire Little League Concession Stand 3 $ 0 $ 0 $ 0 $ 0 $ 60,000 $ 700,000 $ 0 $ 760,000

ST2203 BBB 2016 Group C Phase 3-2017 CDBG 4 $ 9,868 $ 4,718,682 $ 0 $ 0 $ 0 $ 0 $ 0 $ 4,728,550

VE2206 Enterprise Fund Lease Program 4 $ 6,113 $ 0 $ 7,100 $ 3,600 $ 0 $ 0 $ 0 $ 16,813

N/A CITY WIDE SCADA SYSTEM 4 $ 8,769 $ 266,622 $ 0 $ 0 $ 0 $ 0 $ 0 $ 275,391

DR2202 Regional Drainage Program 4 $ 523 $ 6,626,477 $ 3,000,000 $ 2,500,000 $ 2,968,206 $ 0 $ 0 $ 15,095,206
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City of Bellaire, TX FY 2023 - FY 2027 Proposed CIP: Summary of Projects Ranked by Urgency

Project 

ID
A

Project Name

Urgency 

Ranking
B

FY 2022 

Expenditures

FY 2022 Carry 

Forward 

Estimate
C

FY 2023

10/01/2022 –

9/30/2023

FY 2024

10/01/2023 –

9/30/2024

FY 2025

10/01/2024 –

9/30/2025

FY 2026

10/01/2025 –

9/30/2026

FY 2027

10/01/2026 –

9/30/2027

Total Project 

Budget

PA2201 Park Amenities Management Program 4 $ 0 $ 150,000 $ 0 $ 0 $ 0 $ 100,000 $ 0 $ 250,000

PA2309 Library Shed Replacement 4 $ 0 $ 0 $ 20,000 $ 0 $ 0 $ 0 $ 0 $ 20,000

PA2310 Utility Billing Storage 4 $ 0 $ 0 $ 23,000 $ 0 $ 0 $ 0 $ 0 $ 23,000

ST2201 Pavement Management Program 4 $ 28,631 $ 1,041,369 $ 0 $ 0 $ 0 $ 0 $ 0 $ 1,070,000

TR2202 Traffic Signalization and Mobility 

Improvements
4

E $ 0 $ 487,000 $ 693,394 $ 0 $ 0 $ 0 $ 633,266 $ 1,813,660

WA2204
Update to 2015 Utility Infrastructure 

Report

4 $ 0 $ 100,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 100,000

WA2205 Priority Water Line Improvements 4
E $ 0 $ 218,000 $ 782,000 $ 3,000,000 $ 0 $ 0 $ 0 $ 4,000,000

WA2206 Distribution Systems Improvements / 

BBB16

4 $ 3,780 $ 3,496,221 $ 0 $ 0 $ 0 $ 0 $ 0 $ 3,500,000

WW2202 Wastewater Collection System 

Improvements

4 $ 232 $ 356,268 $ 0 $ 275,000 $ 0 $ 0 $ 0 $ 631,500

PA2301 Mulberry Park Parking Lot 4.5 $ 0 $ 0 $ 50,000 $ 200,000 $ 0 $ 0 $ 0 $ 250,000

PA2304 Evergreen Park Improvements 4.5
E $ 0 $ 0 $ 349,500 $ 800,000 $ 4,900,000 $ 0 $ 0 $ 6,049,500

ST2301 Pavement Management Program 4.5 $ 0 $ 0 $ 1,430,000 $ 1,444,300 $ 1,458,743 $ 1,473,330 $ 1,488,064 $ 7,294,437

PAXXXX Bellaire Municipal Library 5 $ 0 $ 0 $ 0 $ 250,000 $ 0 $ 11,000,000 $ 0 $ 11,250,000

PAXXXX Holly Street Esplanade 5 $ 0 $ 0 $ 0 $ 0 $ 0 $ 150,000 $ 0 $ 150,000

PAXXXX Loftin Park Improvements 5 $ 0 $ 0 $ 0 $ 0 $ 0 $ 120,000 $ 0 $ 120,000

PAXXXX Citywide Tennis Court Lighting 

Improvements 

5 $ 0 $ 0 $ 0 $ 0 $ 120,000 $ 0 $ 0 $ 120,000

PAXXXX Bellaire Entry Signs Improvements 5 $ 0 $ 0 $ 0 $ 50,000 $ 300,000 $ 0 $ 0 $ 350,000

PAXXXX Feld Park Improvements 5 $ 0 $ 0 $ 0 $ 0 $ 50,000 $ 100,000 $ 1,000,000 $ 1,150,000

PAXXXX Recreation Center Renovation 5 $ 0 $ 0 $ 0 $ 50,000 $ 200,000 $ 1,000,000 $ 0 $ 1,250,000

$ 900,605 $ 19,281,119 $ 9,626,394 $ 12,517,078 $ 12,574,649 $ 17,270,130 $ 5,064,230 $ 77,234,205

E.) These grant-related projects have a local match budgeted, but the grants have not been secured.

C.) Carry Forward Estimate based on the FY22 Budget, less year-to-date expenses as of May 01, 2022. 

Total

A.) The first two letters of the Project ID denote the type of project: DR for Drainage, PA for Parks and Facilities, ST for Street, TE for Technology, TR for Traffic, VE for Vehicle & Equipment, 

WA for Water, and WW for Wastewater. The first two numbers (after the letters) indicate the fiscal year the project started. N/A indicates projects in progress before FY 2022 when Project 

IDs were first assigned. Project IDs with an XXXX will receive a proper project ID when funds are budgeted.

B.) Prioritization of projects is at the Council’s discretion. This ranking is an evaluation of the urgency of a project, with 1 being the most important to fund. Rank 1 are things tied to fire-life 

safety. Rank 2 are tied to legal mandates. Rank 3 is continuity of government (i.e. making sure critical infrastructure doesn't fail). Rank 4 are Operational Savings/ Value Enhancement (nice to 

have, but ok to push); 4.5 if no existing budget allocated yet. Rank 5 are future projects with no FY23 budget planned.

D.) These vehicle replacement projects have some higher priorities (Rank 1 for Police patrol vehicles in the General Fund and Rank 2 for a garbage truck in the Enterprise Fund) mixed with 

Rank 4 (vehicles that meet the City's replacement criteria, but can be delayed a year if needed). For VE2204, the radio replacement is Rank 1, while the roller is Rank 4.
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Project Urgency Categorization Rubric 
 

Prioritization of projects is at the discretion of Council. In an effort to aid Council in determining 
project prioritization, staff has evaluated each project from the lens of how delaying a project 
might impact Bellaire’s operational readiness. Each project falls into one of four categories, 
ranging from Fire/Life Safety projects that have the most urgency to be completed, to 
Operational Savings/Value Enhancement projects that support Council’s priorities, but can be 
delayed with minimal impact to Bellaire’s operations. 

A. Fire/Life Safety 
○ Construction, protection, and occupancy features necessary to minimize danger to life. 
○ Project examples include: 

■ First responder equipment (i.e. radios and patrol vehicles). 
■ Fire suppression systems. 
■ Removing mold or other toxic substances from a building. 
■ Replacing deteriorated electrical systems. 

○ Projects meeting these criteria must be completed as soon as possible. 
 

B. Continuity of Government Operations 
○ Does this project address issues that would restrict normal government operations? 
○ Project examples include: 

■ Replacing a leaking roof. 
■ Repairing wells and lift stations. 
■ Repairing the wastewater treatment plant. 

○ Projects meeting these criteria must be completed as soon as practical. 
 

C. Regulatory or Legal Mandate 
○ Is this project related to a statutory requirement or court order? Is there a legal 

agreement associated with the project? 
○ Project examples include: 

■ Updating voting locations to comply with ADA requirements. 
■ Projects with grant funding or vehicles leases. 

○ Projects meeting these criteria likely must be completed as soon as practical or ordered. 
 

D. Operational Savings or Value Enhancement (including Lifecycle Management) 
○ Will the project provide the City a recurring cost savings and/or prolong an asset’s 

useful life, with an acceptable return on investment? 
○ Includes projects that add value to the operations, efficiencies, and customer service 

experience of current systems and processes. 
○ Maintenance and replacement projects, including deferred maintenance projects. 
○ Project examples include: 

■ LED lighting replacement. 
■ Moving out of an aging building that requires regular costly maintenance. 
■ Building program rooms at the library. 
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City of Bellaire, TX FY 2023 - FY 2027 Proposed CIP: Ongoing Projects

Project ID Project Name
FY 2022 
Budget

FY 2022 
Expenditures1

FY 2022 
Encumbered
/ Projected

FY 2022 Carry 
Forward 

Estimate2

TE2203 Incode Financial Update $ 100,000 $ 6,575 $ 93,425 $ 93,425
VE2202 General Fund Vehicle Acquisitions $ 777,991 $ 593,034 $ 132,793 $ 184,957
VE2203 General Fund Lease Program $ 212,724 $ 212,724 $ 0 $ 0
VE2204 General Fund Misc. Equipment $ 50,000 $ 1,000 $ 39,211 $ 49,000
VE2205 Enterprise Fund Vehicle Acquisitions $ 458,091 $ 0 $ 458,091 $ 458,091
VE2206 Enterprise Fund Lease Program $ 6,113 $ 6,113 $ 0 $ 0

$ 1,604,919 $ 819,446 $ 723,520 $ 785,473

PA2201 Park Amenities Management Program $ 150,000 $ 0 $ 133,532 $ 150,000
$ 150,000 $ 0 $ 133,532 $ 150,000

N/A CITY WIDE SCADA SYSTEM $ 275,391 $ 8,769 $ 39,900 $ 266,622
WA2101 Citywide Well Rehab $ 439,927 $ 35,211 $ 255,630 $ 404,716
WA2207 Feld Park Well Generator $ 60,073 $ 0 $ 0 $ 60,073

$ 775,391 $ 43,980 $ 295,530 $ 731,411

DR2202 Regional Drainage Program $ 6,627,000 $ 523 $ 0 $ 6,626,477
ST2203 BBB 2016 Group C Phase 3-2017 CDBG $ 632,848 $ 9,868 $ 450,270 $ 622,980
TR2202 Traffic Signalization and Mobility Improvements $ 487,000 $ 0 $ 0 $ 487,000
WA2202 Fire Hydrant Rehabilitation and Replacement $ 100,000 $ 0 $ 0 $ 100,000
WA2203 Water Distribution System Valve Improvements $ 195,000 $ 0 $ 0 $ 195,000
WA2204 Update to 2015 Utility Infrastructure Report $ 100,000 $ 0 $ 0 $ 100,000
WA2205 Priority Water Line Improvements $ 218,000 $ 0 $ 0 $ 218,000
WA2206 Distribution Systems Improvements / BBB16 $ 3,500,000 $ 3,780 $ 0 $ 3,496,221
WW2202 Wastewater Collection System Improvements $ 356,500 $ 232 $ 0 $ 356,268
WW2203 Wastewater Treatment Plant Fine Screen Replacement $ 95,000 $ 0 $ 95,000 $ 95,000

$ 12,311,348 $ 14,403 $ 545,270 $ 18,923,423

Bond Fund (620)
Capital Improvement Fund (610) - Enterprise Fund Total

Bond Fund (620) Total

VET Fund - General Fund (600)

CIP Fund (610) - General Fund

Capital Improvement Fund (610) - Enterprise Fund

VET Fund - General Fund (600) Total

CIP Fund (610) - General Fund Total

1.) FY 2022 Expenditures are year-to-date expenses as of May 01, 2022. May also include anticipated expenditures, such as scheduled lease 
payments.
2.) Carry Forward Estimate based on the FY 2022 Budget, less FY 2022 Expenditures.
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City of Bellaire, TX FY 2023 - FY 2027 Proposed CIP: Ongoing Projects

Project ID Project Name
FY 2022 
Budget

FY 2022 
Expenditures1

FY 2022 
Encumbered
/ Projected

FY 2022 Carry 
Forward 

Estimate2

ST2201 Pavement Management Program $ 1,070,000 $ 28,631 $ 53,799 $ 1,041,369
$ 1,070,000 $ 28,631 $ 53,799 $ 1,041,369

ST2203 BBB 2016 Group C Phase 3-2017 CDBG $ 4,095,702 $ 0 $ 3,712,564 $ 4,095,702
WA2207 Feld Park Well Generator $ 180,218 $ 0 $ 76,174 $ 180,218

$ 4,275,920 $ 0 $ 3,788,738 $ 4,275,920

METRO Fund (630)

METRO Fund (630) Total

1.) FY 2022 Expenditures are year-to-date expenses as of May 01, 2022. May also include anticipated expenditures, such as scheduled lease 
payments.
2.) Carry Forward Estimate based on the FY 2022 Budget, less FY 2022 Expenditures.

Grant Fund (640)

Grant Fund (640) Total
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City of Bellaire, TX FY 2023 - FY 2027 Proposed CIP: Projects to be Closed

Project 
ID Project Name

FY 2022 
Budget

FY 2022 
Expenditures

FY 2022 
Encumbered/ 

Projected

Remaining 
Budget to be 
Reallocated Notes

TE2202
CAD/RMS (Computer Aided 
Dispatch/Records Management System)

$ 98,000 $ 57,468 $ 98,000 ($57,468)
Annual subscription fee of $98k to be budgeted for in the 
Operating Budget.

TE2204
311 services/Work Orders & Asset 
Management 

$ 13,000 $ 0 $ 0 $ 13,000

TE2205 Intranet $ 5,000 $ 0 $ 0 $ 5,000
TE2206 Open Data $ 40,000 $ 0 $ 0 $ 40,000

TE2207 Facilities Environmental Control System $ 32,950 $ 0 $ 32,950 $ 0
Transition to new system; old system is out of date and no 
longer supported.

TE2208 EOC Technology Upgrades $ 50,000 $ 8,969 $ 41,031 $ 0
Refresh of information display system at Emergency 
Operations Center in the Fire Station.

$ 238,950 $ 66,437 $ 171,981 $ 532

VE2207 Enterprise Fund Misc. Equipment $ 10,000 $ 0 $ 10,000 $ 0
A dump trailer was purchased for the Utility team to assist 
with transporting fill material for repairs.

$ 10,000 $ 0 $ 10,000 $ 0

N/A North/South Drainage Study $ 106,036 $ 21,715 $ 84,321 $ 0 Study completed April 2022.

PA2102 Mulberry Restroom Facility $ 150,000 $ 0 $ 130,103 $ 19,897
Prefabricated restroom anticipated to be delivered and 
installed in September 2022.

$ 256,036 $ 21,715 $ 214,424 $ 19,897

N/A RENWICK WELL - PUMPS/MOTORS $ 70,101 $ 70,101 $ 0 $ 0
WA2102 Central Well Pumps $ 82,296 $ 82,296 $ 0 $ 0

WA2201
Annual Utility Infrastructure 
Management Program (water / 
distribution)

$ 100,000 $ 100,000 $ 0 $ 0
Recurring program to service waterlines. New funding for 
this program via WA2301.

WW2201
Annual Utility Infrastructure 
Management Program (wastewater) 

$ 100,000 $ 57,262 $ 42,738 $ 0
Recurring program to service wastewater lines. New 
funding for this program via WW2301.

$ 352,397 $ 309,659 $ 42,738 $ 0

VET Fund (600) - Enterprise Fund Total

CIP Fund (610) - General Fund Total

CIP Fund (610) - Enterprise Fund Total

CIP Fund (610) - General Fund

VET Fund (600) - General Fund Total
VET Fund - Enterprise Fund (600)

These are projects anticipated to be substantially completed by September 30, 2022. FY 2022 Expenditures are year-to-date expenses as of May 01, 2022.Encumbered 
amounts are associated with purchase orders anticipated to be spent. Projects may still be open briefly in FY 2023 due to invoicing delays from vendors.

Replacement of booster pumps that create water pressure 
and flow. Projects completed June 2022.

Projects not implemented due to unexpected costs 
associated with CAD/RMS. Staff may pursue these projects 
in the future when there is additional project management 
capacity.

VET Fund - General Fund (600)

CIP Fund (610) - Enterprise Fund
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City of Bellaire, TX FY 2023 - FY 2027 Proposed CIP: Projects to be Closed

Project 
ID Project Name

FY 2022 
Budget

FY 2022 
Expenditures

FY 2022 
Encumbered/ 

Projected

Remaining 
Budget to be 
Reallocated Notes

These are projects anticipated to be substantially completed by September 30, 2022. FY 2022 Expenditures are year-to-date expenses as of May 01, 2022.Encumbered 
amounts are associated with purchase orders anticipated to be spent. Projects may still be open briefly in FY 2023 due to invoicing delays from vendors.

N/A BB2016 WASTEWATER LINE IMPV $ 31,308 $ 0 $ 0 $ 31,308
Remaining balance from Group A, Phase 2 
Water/Wastewater Line Replacement project that was 
completed in FY21.

ST2202 BBB 2016 Group C Phase 3-2015 CDBG $ 647,966 $ 57,658 $ 302,851 $ 287,457 Construction substantially completed May 2022.

N/A RA21BF2 2016 PROP 3 A3 WATER L $ 32,774 $ 6,619 $ 26,155 $ 0

Design to split Group A Phase 3 Waterlines project into two 
packages. Completed December 2021 and Package 1 
(WA2206) is underway. Grants being sought for Package 2 
(WA2205).

$ 712,048 $ 64,278 $ 329,006 $ 318,765

TR2201 Traffic Signal Management Program $ 10,000 $ 0 $ 10,000 $ 0 Annual funding to repair/replace traffic signals.

TR2102 ITS/TRAFFIC MGMT SYS $ 795,000 $ 0 $ 0 $ 795,000
This project is the same as TR2202 and being closed to free 
up funding for reallocation.

ST2101 Pavement Management Program $ 945,388 $ 259,600 $ 685,788 $ 0
N/A Pavement Management Program $ 251,402 $ 102,121 $ 149,192 $ 89
N/A RA21MT1 MOBILITY MGMT $ 77,937 $ 77,597 $ 0 $ 340

$ 2,079,727 $ 439,318 $ 844,980 $ 795,429

PA2203 Rec Center LED Lighting $ 37,500 $ 0 $ 37,500 $ 0
Lighting upgrades completed May 2022. Grant 
reimbursement is pending.

ST2202 BBB 2016 Group C Phase 3-2015 CDBG $ 252,033 $ 151,466 $ 100,567 $ 0
Construction substantially completed May 2022. Final grant 
reimbursement pending.

$ 289,533 $ 151,466 $ 138,067 $ 0

$ 3,938,691 $ 1,052,873 $ 1,751,195 $ 1,134,623Projects to be Closed Total

Bond Fund (620) Total

Metro Fund (630) Total

Remaining balance of paving and storm sewer repair work 
started prior to FY 2022. 

Bond Fund (620)

Metro Fund (630)

Grant Fund (640)

Grant Fund (640) Total
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5 Year Capital Improvement Plan 
City of Bellaire, Texas 

 

Frequently Asked Questions… 
 
• What is a Capital Improvement Plan? 
A Capital Improvement Plan (CIP) is a road map that provides direction and guidance for the city. This road 
map helps City staff & City Council carefully plan and manage the purchase, construction, replacement, 
addition, or major repair of public facilities and equipment. This is typically done over a rolling 5-year period. 

 

• What are the benefits of using a CIP? 
Knowing projects and funding sources in advance helps with the planning and scheduling of funding along with 
the efforts needed to plan, design, and construct the projects. The CIP also helps distribute costs more 
equitably, promotes efficiency through organized planning efforts, and helps align projects with the City’s 
overarching goals. The first year of the CIP is typically utilized as a basis for the Capital Budget portion of the 
City’s overall Annual Budget process. 

 

• What the difference between a CIP project and say, purchasing office supplies? 
CIP projects are long-term in nature and are usually financed over a period of time. Typically, a CIP project has 
a dollar amount over $25,000 and results in infrastructure planning or construction that has a long-term 
impact. Office supplies, on the other hand, would not be considered a CIP project because they are not very 
expensive, are used quickly, and can be absorbed into the operating budget. 

 

• Is the City committed to completing all the projects in the CIP as they are currently planned? 
The CIP is the City’s best estimate for what and when projects will be completed and their respective costs— 
but it is important to remember that it is just a plan. The CIP can adjust to internal and external factors to 
allow City leaders to make changes as conditions demand. It is not uncommon for a project timetable and/or 
budget to be modified even after it has been added to the CIP. 

 

• What are examples of CIP projects? 
Many of the things you see each day in around town are typically part of a CIP. The CIP includes street 
construction projects, water treatment plants, wastewater facilities, park improvements, and other public 
building & infrastructure construction projects. 

 

• How are projects in the Capital Improvement Program paid for? 
Generally, there are several sources of funding for capital improvements – bond proceeds, existing fund 
balance, operating funds, grants, and various other taxes & fees that can be dedicated to these projects. If a 
project’s original budget is no longer adequate, a City has several options when a project costs more than 
anticipated. Those options can include value engineering (scope reduction), diverting funds from delayed or 
canceled projects, using budgeted authority from projects completed under budget, using savings in 
operational budgets, along with the City Council-approved use of City reserve funds. 
 
• How will capital projects impact me? 

Some capital projects may involve construction that may present a temporary inconvenience. Although varied by 
project, some short-term impacts may include road and lane closures, noise, dust and water outages. However, 
this work will result in more efficient operations and service delivery. A few examples of the benefits might 
include providing better roads, high quality drinking water on demand, and collecting and treating wastewater 
from homes and businesses in a manner that is environmentally sound.  
 

• How can I get more information regarding a specific project?  
Please visit the City’s website at https://www.bellairetx.gov/1780/City-Projects to find information on all major 
projects under construction. You may also email the Public Works Department at PublicWorks@BellaireTX.gov.  
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Project Sheet Reader’s Guide 
  

  City of Bellaire FY 2022-2023 Capital Improvement Program 

Below is a sample project sheet. The blue numbers correspond to more information on each section of the project sheet. 
 

 
 

1.) Key Project Information:  
a. Project ID is the unique identified for each project. The first two letters correspond to the project category (see 

below for category identifiers), the first two numbers indicate the fiscal year the project was initiated. So PA2309 is 
project number nine initiated in FY 2023 in the Parks, Recreation and Facilities category. Projects with an XXXX 
instead of numbers are anticipated projects that would not receive funding until a future year. When the project is 
actually budgeted for, a true Project ID will be assigned to the project. 

b. Project Name is a descriptive title for the project to help the reader quickly grasp what the project is for. 
c. Managing Department identifies the department that will oversee the project. 
d. Total Estimated Cost is the sum of current year’s expenses and unspent funds to rollover into the upcoming year’s 

budget (if any), plus the proposed capital budget and any planned outyear budget allocations. 

2.) 
 

1.) 
 

3.) 
 

4.) 
 

5.) 
 

6.) 
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Project Sheet Reader’s Guide 
  

  City of Bellaire FY 2022-2023 Capital Improvement Program 

e. The project categories are: Drainage (DR) and Streets (ST); Parks, Recreation and Facilities (PA); Utilities (WA for 
water and WW for wastewater); and Vehicles (VE), Equipment (VE), & Technology (TE). 

f. Urgency is one of four categories that identify the level of impact the project has on Bellaire operations. See 
Appendix B for the rubric on these urgency categories. 

g. Core Values identifies which of the Council Core Values established in Spring 2022 the project supports. 
 

2.) Project Description: 
This section identifies the project’s scope. From this description, the reader should be able to understand what the 
project is trying to accomplish, specific locations impacted (if any). If the project is expected to have multiple phases, 
then this section would describe what is being done in what fiscal year. This section may also discuss if there is a unique 
funding situation. 
 

3.) Justification: 
This section describes the ‘why’ of the project. From this section, the reader should be able to understand what the 
benefit is of doing the project and what is the desired outcome of completing the project. 
 

4.) Alternatives and Engagement: 
The first paragraph examines project alternatives including the impact of delaying or not doing the project. The second 
paragraph examines who the project stakeholders are and how they will be informed about the project impacts.  
 

5.) Anticipated Project Expenditures and Timeline 
This table looks at the project expenditures over time. The first two columns show what portion of the current year (FY 
2022) budget has been spent and what portion will continue into the upcoming fiscal year (FY 2023). This carry forward 
amount represents expenditures that were planned in the current fiscal year but have been not occurred at the time 
the project sheet was put together. This might be due to project delays, such as unavailability of supplies, or delays in 
contractors billing the City for work completed. The remaining columns show expenditures planned for the future and 
represent a budget request in the same amount. 
 

6.) Project Funding 
The first table identifies the funding source(s) that fund the project. The table and text below that discuss potential 
operating budget impacts when the project is implemented. For instance, constructing a new park might have an 
operations and maintenance (O&M) cost, such as utilities and annual maintenance. The new park might also have a 
labor cost for a new Park Attendant position. Finally, the new park might have  
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DR2202 Regional Drainage Program

ST2201

ST2301

ST2203 BBB 2016 Group C Phase 3-2017 CDBG

TR2202
Traffic Signalization and Mobility 
Improvements

TR2301 Traffic Signal Management Program

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Project Total*
DR2202 Regional Drainage Program $ 3,000,000 $ 2,500,000 $ 2,968,206 $ 0 $ 0 $ 15,095,206
ST2201 $ 0 $ 0 $ 0 $ 0 $ 0 $ 1,070,000
ST2301 $ 1,430,000 $ 1,444,300 $ 1,458,743 $ 1,473,330 $ 1,488,064 $ 7,294,437
ST2203 BBB 2016 Group C Phase 3-2017 CDBG $ 0 $ 0 $ 0 $ 0 $ 0 $ 4,728,550

TR2202
Traffic Signalization and Mobility 
Improvements

$ 693,394 $ 0 $ 0 $ 0 $ 633,266 $ 1,813,660

TR2301 Traffic Signal Management Program $ 50,000 $ 50,000 $ 50,000 $ 50,000 $ 50,000 $ 250,000
$ 5,173,394 $ 3,994,300 $ 4,476,949 $ 1,523,330 $ 2,171,330 $ 30,251,853

Drainage & Streets
5-Year Capital Improvement Plan

City of Bellaire, Texas
FY 2023 - F& 2027

Bond, Unsecured Grants

Implementation of the Master Drainage Conceptual Plan. 
Includes funding to partner on a City of Houston, HCFCD, 
and/or TxDOT drainage/flood mitigation project. 

Project ID and Name Funding Overview

*Project Total is sum of budget shown, plus FY 2022 Expenditures and Carry Forward Estimate

Please Note: All figures below are estimates as of 2022 and are in 2022 dollars not adjusted for inflation.
Appropriation decisions apply ONLY to the FY 2023 project items. Future years are for planning purposes only.

Project ID and Name

Total

Ongoing traffic signal repair/replace and system 
improvements.

METRO Sales Tax

Pavement Management Program

Pavement Management Program METRO Sales Tax

This heavy maintenance program is designed to address 
areas in need of heavy maintenance that are not slated 
for reconstruction. The goal is to improve the overall 
quality of the street and sidewalk systems by repairing or 
replacing portions of the asphalt or concrete pavement.

Bond, Unsecured Grants Upgrade technology of 14 traffic signals and implement 
Traffic Management System.

Bond, Secured Grants

Reconstruction of Cedar, Chelsea, Mimosa, and Larch 
streets. Project includes stormwater drain improvements 
to improve drainage and mitigate flooding.
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: DR2202 Total Estimated Cost: $ 9,627,000 

Project Name: Regional Drainage Program Category: Drainage & Streets 
Managing Department: Public Works Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This project is to develop and implement improvements that will improve drainage and mitigate flood risk throughout Bellaire. Of 
the current budget, $6M from 2016 Bonds for Better Bellaire is to allow Bellaire to partner with Harris County Flood Control 
District (HCFCD), City of Houston (CoH), and the Texas Department of Transportation (TxDOT) on a significant drainage/ flood 
mitigation project, such as improving Cypress Ditch or reconstructing a major City Street to hold stormwater. Any significant 
drainage improvement will be done in partnership with HCFCD, CoH, and/or TxDOT because Bellaire does not own the major 
drainage elements that convey stormwater from Bellaire to Brays Bayou. Public Works staff is recommending that an additional 
$3M from American Rescue Plan Act be allocated toward the Regional Drainage Program. Funding commitments from HCFCD, 
CoH, and TxDOT for a drainage project benefiting Bellaire have not materialized during the past several years of negotiations, so 
Bellaire may have to bear more project cost than previously anticipated. 
 

The remaining project budget is to develop regional flood mitigation improvements, which will be informed by the Master 
Drainage Concept Plan (MDCP, also referred to as the North-South Drainage Study) and the recent Council workshops on 
drainage. This could include engineering and design of improvements to the interior storm sewer systems, main trunk systems, 
detention ponds, and sheet flow barriers to increase capacity for local and regional storm sewer systems. It could also include the 
City's share for designing improvements to North/South drainage systems and Cypress Ditch. An engineering firm will be retained 
to help the City develop initiatives, improve regional flood mitigation, and to liaise with potential project partners. 
 

Justification: 
Since Hurricane Harvey in 2017, flood mitigation has been a priority in Bellaire. This project will enhance the City’s drainage 
system network and mitigate flooding for Bellaire homes and businesses. This will benefit the City by reducing potential property 
damage and risk to health and life of Bellaire citizens due to flooding.  
 

Alternatives and Engagement: 
If Council does not wish for the City to develop and implement flood mitigation improvements, residents will continue to be at 
risk of flooding. The Regional Drainage Program will be a multi-pronged approach as there is no single way to solve the City’s 
drainage issues. Council will determine the strategy of the Regional Drainage Program and approve any initiative before they are 
implemented.   
  
The City would engage impacted residents throughout the process to keep them informed and to minimize impacts on their lives. 
Before work begins on a particular block, flyers would be distributed to citizens to let them know of the pending work and a 
Bellaire project manager would regularly be on site to liaise with residents. Digital communication to stakeholders would be 
coordinated through the City’s Communications Manager. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

FY 2022 Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

 $ 523   $ 6,626,477  $ 3,000,000 $ 2,500,000  $ 2,968,206  $ 0 $ 0 
 

Project Funding: 
  

General Fund* Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 3,000,000 $ 0 $ 12,095,206 $ 0 $ 0 $ 0 $ 15,095,206 

*American Rescue Plan Act (ARPA) funding.  
 

This project is not anticipated to have significant operating budget 
impacts. This project would enhance existing drainage infrastructure 
that the City already budgets to maintain, or would enhance drainage 
infrastructure that the City does not own and is not responsible for 
maintaining. 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 
Total $ 0 

 Core Values: Community ☐ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  ST2201 Total Estimated Cost: $ 1,070,000 

Project Name:  Pavement Management Program Category: Drainage & Streets 
Managing Department: Public Works Urgency: Operational Savings/ Value Enhancement 

Project Description: 
The Pavement Management Program is designed to address sections of 
roads in need of heavy maintenance that are not slated for 
reconstruction. The goal is to improve the overall quality of the street 
and sidewalk systems by repairing or replacing portions of the asphalt or 
concrete pavement. The program focuses on existing residential roads 
leading into arterial streets and intersections, including main arterial 
streets (concrete and/or asphalt). Street construction done as part of 
this project may include curbs and gutters, sidewalks, and ADA ramps 
near and/or around Metro stops.  
 

The table to the right shows the current scope of work for the program, 
to be addressed from the top down, subject to available funding. This 
prioritization is based on a combined - worst first methodology using: 
A.) objective data (2021 2021 Pavement Evaluation Summary study by 
Roadway Asset Services); B.) Resident reports via SeeClickFix; and C.). 
Visual inspections by staff. Cost estimates are still being developed; staff 
anticipates that the funding from this project will need to be combined with ST2301 to fully fund the scope of work. This project 
also funds $50,000 in annual medium maintenance that Public Works staff cannot do in-house. This work includes mudjacking, 
which pumps a mix under sunken concrete in order to restore the street grade and allow for proper water drainage. 
 

Justification: 
This project would repair street sections that have been deteriorated beyond normal maintenance. These repairs would improve 
traffic circulation, mobility and drainage in service areas near and/or around Metro bus stops. These improvements would also 
upgrade existing pedestrian mobility, and traffic circulation. Additionally, these repairs are 100% funded by METRO. METRO 
annually remits sales tax revenue to Bellaire to maintain and improve its transportation infrastructure.  
 

Alternatives and Engagement: 
Council may choose to delay this project with no significant short-term impacts. This would delay street repairs that would 
benefit all residents.   
  

Staff will work with the City’s Communications Manager to inform residents of any work that would impact traffic patterns, 
especially regarding work requiring multiple days to be completed. Where appropriate, electronic message signs will be deployed 
on streets to notify drivers before significant work begins. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

FY 2022 Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 28,631  $ 1,041,369  $ 0 $ 0 $ 0 $ 0 $ 0 

*Carry Forward Estimate based on the FY 2022 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 0 $ 0 $ 1,070,000 $ 0 $ 0 $ 1,070,000 

  

There is an existing road maintenance budget in Public Works for small 
repairs, such as potholes and minor curb damage. The Pavement 
Management Program is for capital maintenance that Public Works 
crews cannot do in-house. 

Block Work to be Done 

5100 S. Rice Asphalt remove & replace. 

6500 S. Rice Asphalt remove & replace. 

4300 Compton Asphalt remove & replace. Include 
cul-de-sac (25' x 384') 

4300 Edith  Asphalt remove & replace. 

4600 Magnolia Asphalt remove & replace. 

4600 Oakdale Asphalt remove & replace. 

4600 Spruce Asphalt remove & replace. 

500 3rd St. Asphalt remove & replace. 

5400 Holly Asphalt remove & replace. 

6700 3rd St. Concrete panels remove & replace. 

7100 3rd St. Concrete panels remove & replace. 

5300 Dashwood Concrete panels remove & replace. 

4300 Lamont Curb & Gutter 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: ST2203  
Project Name: BBB2016 Group C Phase 3-2017 CDBG 
Managing Department: Public Works 

Total Estimated Cost: $4,728,550 
Category: Streets & Drainage 
Urgency: Legal Mandate 

Project Description: 
This project includes the reconstruction of the 4600 Cedar Street block, 500 
Chelsea Street block, 4500 Larch Lane block, and 4600 block of Mimosa Drive. The 
project scope includes street replacement (approximately 4,250 linear feet), 
upgrading existing undersized storm sewer (approximately 3,900 linear feet) and 
repairs to existing sidewalk. All drainage for this project is designed to a 100-year 
storm event and will provide storm-water detention for 38.61 acres. TB Concrete 
Construction, Inc. was awarded the project construction contract on February 21, 
2022. Work began on Mimosa Drive in May 2022 and the project will complete 
with Larch Lane around September 2023. 100% of the construction costs are 
anticipated to be reimbursed to the City through Community Development Block 
Grant (CDBG) funding.  
 

Justification: 
The primary benefit of this project is that it will improve drainage and provide enhance stormwater protection for residents living 
on Cedar Street, Chelsea Street, Larch Lane, and Mimosa Drive. Once completed, the stormwater system enhancement from this 
project will reduce flood risk for many homes. Additionally, the project represents a $4,095,702 outside investment into the City 
from the CDBG grant, so the street replacement, stormwater improvements, and sidewalk improvements are being done at almost 
no cost to residents. 
 

Alternatives and Engagement: 
The City does not have an alternative to this project as it was part of the 2016 Bond for Better Bellaire package that was approved 
by voters, giving the City a mandate to complete the project. Additionally, the City accepted the CDBG funding and is legally 
obligated to carry out the full terms and conditions of the grant (completing the project). 
 

The City will engage impacted residents throughout the process to keep them informed and to minimize impacts on their lives. The 
City held a public hearing to educate residents about the project on October 9, 2018 as part of the CDBG grant process. Before 
work begins on a block, flyers will be distributed to each impacted home to let them know of the pending work and a Bellaire 
project manager will regularly be on site to liaise with residents; flyers were distributed to all homes on the 4600 block of Mimosa 
Drive on May 9, 2022 to give them notice of the upcoming street reconstruction. Finally, the City’s Communications Manager has 
posted information about the project on the City’s website and will communicate relevant project information to residents through 
social media and other communication platforms.  
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

 $9,868   $4,718,682  $ 0 $ 0 $ 0 $ 0 $ 0 
*Carry Forward Estimate based on the FY 2022 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 0 $632,848 $ 0 $4,095,702 $ 0 $4,728,550 

  

No operational budget impacts are anticipated for this project.  Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 
Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  ST2301 Total Estimated Cost: $ 7,294,437 

Project Name:  Pavement Management Program Category: Drainage & Streets 
Managing Department: Public Works Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This project is a continuation of ST2201. The Pavement Management 
Program is designed to address sections of roads in need of heavy 
maintenance that are not slated for reconstruction. The goal is to 
improve the overall quality of the street and sidewalk systems by 
repairing or replacing portions of the asphalt or concrete pavement. 
The program focuses on existing residential roads leading into arterial 
streets and intersections, including main arterial streets (concrete 
and/or asphalt). Street construction done as part of this project may 
include curbs and gutters, sidewalks, and ADA ramps near and/or 
around Metro bus stops.  
 

The table to the right shows the current scope of work for the program, 
to be addressed from the top down, subject to available funding. This 
prioritization is based on a combined - worst first methodology using: 
A.) objective data (2021 2021 Pavement Evaluation Summary study by 
Roadway Asset Services); B.) Resident reports via SeeClickFix; and C.). 
Visual inspections by staff. This project would pick up on the scope of work after all funding from ST2201 had been expended. 
  

This project also funds $50,000 in annual medium maintenance that Public Works staff cannot do in-house. This work includes 
mudjacking, which pumps a mix under sunken concrete in order to restore the street grade and allow for proper water drainage. 
 

Justification: 
This project would repair street sections that have been deteriorated beyond normal maintenance. These repairs would improve 
traffic circulation, mobility and drainage in service areas near and/or around Metro bus stops. These improvements would also 
upgrade existing pedestrian mobility, and traffic circulation. Additionally, these repairs are 100% funded by METRO. METRO 
annually remits sales tax revenue to Bellaire to maintain and improve its transportation infrastructure.  
 

Alternatives and Engagement: 
Council may choose to delay this project with no significant short-term impacts. This would delay street repairs that would 
benefit all residents.   
  

Staff will work with the City’s Communications Manager to inform residents of any work that would impact traffic patterns, 
especially regarding work requiring multiple days to be completed. Where appropriate, electronic message signs will be deployed 
on streets to notify drivers before significant work begins. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

FY 2022 Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0 $ 0  $ 1,430,000   $ 1,444,300   $ 1,458,743   $ 1,473,330   $ 1,488,064  
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 0 $ 0 $ 7,396,457 $ 0 $ 0 $ 7,294,437 

  

There is an existing road maintenance budget in Public Works for small 
repairs, such as potholes and minor curb damage. The Pavement 
Management Program is for capital maintenance that Public Works 
crews cannot do in-house. 

Block Work to be Done 

5100 S. Rice  Asphalt remove & replace 

6500 S. Rice  Asphalt remove & replace 

4300 Compton Asphalt remove & replace. Include 
cul-de-sac (25' x 384') 

4300 Edith  Asphalt remove & replace 

4600 Magnolia Asphalt remove & replace 

4600 Oakdale Asphalt remove & replace 

4600 Spruce Asphalt remove & replace 

500 3rd St. Asphalt remove & replace 

5400 Holly Asphalt remove & replace 

6700 3rd St. Concrete panels remove & replace 

7100 3rd St. Concrete panels remove & replace 

5300 Dashwood Concrete panels remove & replace 

4300 Lamont  Curb & Gutter 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 
Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: TR2202  
Project Name: Traffic Signalization & Mobility Improvements 
Managing Department: Public Works 

Total Estimated Cost: $ 1,813,660 
Category: Streets & Drainage 
Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This project seeks to improve traffic flow throughout Bellaire 
by upgrading the technology of the fourteen (14) traffic signals 
within the city limits. This would be accomplished by 
implementing a Traffic Signal Timing Optimization Program 
(TSTOP) and a Traffic Management System (TMS). Both 
projects are anticipated to be 80% grant funded by the Houston-Galveston Area Council (HGAC), via Federal Highway Administration 
funding; a cost share breakdown is provided below. The TMS grant is scheduled for award in FY 2023 on HGAC’s Transportation 
Improvement Program and HGAC staff have sent a draft grant agreement letter awarding the City $693,394. The TSOP grant status 
is still pending. 
  

The TSTOP is a ten-year program to analyze traffic patterns at intersections to fine tune traffic signal timing for optimum flow. The 
TMS would build a traffic management center at the Police Station, along with installing closed-circuit cameras and loop detector 
sensors at each traffic signal location to analyze real-time traffic conditions. Dynamic message signs would be deployed in strategic 
locations to provide warnings and real-time traffic conditions information to drivers. Through these improvements, the TMS would 
be able to alert drivers about upcoming delays, incident reports, travel times, construction work, safety messages and special 
events. 
 

Justification: 
Traffic signal optimization is one of the most cost-effective ways to improve traffic movement and make streets safe and efficient. 
The TSTOP would optimize traffic flow in the City, resulting in shorter travel times and reduced pollution. This provides a better 
quality of life for the road users and surrounding neighborhoods by reducing travel delays and improving air quality. A TMS would 
improve traffic incident detection, response, and clearance times, communication within city department and other agencies, such 
as TransStar, and allow for better on-site management of incidents. It would improve coordination to the actual response to scenes 
and the monitoring of impacts of incidents. Additionally, the project would leverage over $1.3M in grant funds, so the City would 
bear less than a third of the overall project cost. 
 

Alternatives and Engagement: 
If the City chooses not to pursue this project, traffic conditions would not improve, and may in fact deteriorate as the traffic signals 
become less and less in sync with each other. If the City accepts the HGAC grant funding associated with this project, it would be 
legally obligated to carry out the full terms and conditions of the grant (completing the project). 
 

The City’s Communications Manager will post information about the project on the City’s website and will communicate relevant 
project information to residents through social media and other communication platforms.  
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

 $ 0  $ 487,000  $ 693,394   $ 0  $ 0  $ 0  $ 633,266  
*Carry Forward Estimate based on the FY 2022 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 

$ 0 $ 0 $ 487,000 $ 0 $ 0 $1,326,660 $ 1,813,660 
  

Operating budget impacts are still being estimated for this project but are 
believed to be able to be absorbed in the current operating budget. There 
would be a negligible utility cost from new cameras, message signs, and 
sensors. There may also be a small subscription fee associated with 
maintaining said items.   

Project Cost Share Total Federal Local 

TSTOP $ 791,583  $ 633,266   $ 158,317  

TMS $ 866,743  $ 693,394   $ 173,349  

Design & Grant Management $ 155,335 $ 0 $ 155,335 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 
Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: TR2301 Total Estimated Cost: $ 250,000 

Project Name: Traffic Signal Management Program Category: Drainage & Streets 
Managing Department: Public Works Urgency: Fire-Life Safety 

Project Description: 
This project is a capital maintenance program to maintain the City’s fourteen traffic signals. The Traffic Signal Management Program 
funds the repair or replacement of existing traffic signals and other traffic signal related improvements, such as sensors, cameras, 
and software. The funding for the Traffic Signal Management Program would be 100% funded by METRO as part of an agreement 
with the City to maintain transportation infrastructure used by METRO. 
 

Justification: 
Properly functioning traffic signals are important to prevent crashes at street intersections, to ensure an orderly flow of traffic, and 
to provide an opportunity for pedestrians to cross an intersection safely. Traffic signals that are synchronized help to smooth traffic 
flow and allow people to reach their destinations more quickly and spend less time in their car. 
 

Alternatives and Engagement: 
If the City does not maintain its traffic signals, they will cease to function overtime. When traffic signals go out, they are to be 
treated as four-way stops, slowing traffic flow. However, crash incidents are more likely when the traffic signals are not functioning 
and often require a police officer to be on site to direct traffic and prevent crashes.  
  
Staff will try to ensure that any traffic signal work is done quickly and does not disrupt traffic patterns. If the work is anticipated to 
take longer than twenty-four hours to complete, staff will work with the City’s Communications Manager to convey this information 
to the public. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0  $ 0  $ 50,000  $ 50,000  $ 50,000  $ 50,000  $ 50,000  
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
  $ 0   $ 0 $ 0 $ 250,000 $ 0 $ 0 $ 250,000 

  

This project is not anticipated to have a significant operating budget 
impact. 

 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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PA2201 Park Amenities Management Program 

PA2301 Mulberry Park Parking Lot
PA2304 Evergreen Park Improvements

PA2305
Safe and Accessible Parks 
Improvements

PA2306
Public Works Facility Repairs and 
Modernization

PA2307 Fire Station Chiller

PA2308 Animal Shelter Replacement

PA2309 Library Shed Replacement

PA2310 Utility Billing Storage
PAXXXX Bellaire Entry Signs Improvements

PAXXXX
Bellaire Little League Concession 
Stand

PAXXXX Bellaire Municipal Library
PAXXXX City Hall/ EOC Generator

PAXXXX
Citywide Tennis Court Lighting 
Improvements 

PAXXXX Feld Park Improvements

PAXXXX Holly Street Esplanade

PAXXXX Loftin Park Improvements

PAXXXX Recreation Center Renovation

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Project Total*

PA2201 Park Amenities Management Program 
$ 0 $ 0 $ 0 $ 100,000 $ 0 $ 250,000

PA2301 Mulberry Park Parking Lot $ 50,000 $ 200,000 $ 0 $ 0 $ 0 $ 250,000
PA2304 Evergreen Park Improvements $ 349,500 $ 800,000 $ 4,900,000 $ 0 $ 0 $ 6,049,500

PA2305
Safe and Accessible Parks 
Improvements

$ 50,000 $ 325,000 $ 0 $ 0 $ 0 $ 375,000

PA2306
Public Works Facility Repairs and 
Modernization

$ 547,000 $ 0 $ 0 $ 0 $ 0 $ 547,000

PA2307 Fire Station Chiller $ 260,000 $ 0 $ 0 $ 0 $ 0 $ 260,000
PA2308 Animal Shelter Replacement $ 500,000 $ 0 $ 0 $ 0 $ 0 $ 500,000
PA2309 Library Shed Replacement $ 20,000 $ 0 $ 0 $ 0 $ 0 $ 20,000
PA2310 Utility Billing Storage $ 23,000 $ 0 $ 0 $ 0 $ 0 $ 23,000
PAXXXX Bellaire Entry Signs Improvements $ 0 $ 50,000 $ 300,000 $ 0 $ 0 $ 350,000

PAXXXX
Bellaire Little League Concession 
Stand

$ 0 $ 0 $ 60,000 $ 700,000 $ 0 $ 760,000

PAXXXX Bellaire Municipal Library $ 0 $ 250,000 $ 0 $ 11,000,000 $ 0 $ 11,250,000
PAXXXX City Hall/ EOC Generator $ 0 $ 639,343 $ 0 $ 0 $ 0 $ 639,343

PAXXXX
Citywide Tennis Court Lighting 
Improvements 

$ 0 $ 0 $ 120,000 $ 0 $ 0 $ 120,000

PAXXXX Feld Park Improvements $ 0 $ 0 $ 50,000 $ 100,000 $ 1,000,000 $ 1,150,000
PAXXXX Holly Street Esplanade $ 0 $ 0 $ 0 $ 150,000 $ 0 $ 150,000
PAXXXX Loftin Park Improvements $ 0 $ 0 $ 0 $ 120,000 $ 0 $ 120,000
PAXXXX Recreation Center Renovation $ 0 $ 50,000 $ 200,000 $ 1,000,000 $ 0 $ 1,250,000

$ 1,799,500 $ 2,314,343 $ 5,630,000 $ 13,170,000 $ 1,000,000 $ 24,063,843

Project ID and Name

Project ID and Name

Gen. Fund Construct new animal shelter/dog pound facility.

Parks, Recreation, & Facilities
5-Year Capital Improvement Plan

City of Bellaire, Texas
FY 2023 - F& 2027

Overview
City-wide replacement/purchase of new playground 
equipment, shade structures and park amenities. 
Parking lot replacement and drainage improvements.
Phase 1 is grant-funded accessible playground.
Miscelaneous ADA accessibility improvements.

Repair/renovation to PW campus to meet operational 
needs.
Secondary chiller HVAC system at Fire Station to ensure 
continuity of operations.

Please Note: All figures below are estimates as of 2022 and are in 2022 dollars not adjusted for inflation.
Appropriation decisions apply ONLY to the FY 2023 project items. Future years are for planning purposes only.

Generator to ensure emergency operations power.
Replace tennis court lights at City parks (Feld, Town 
Square and Mulberry).
Master planning and design for future park 
improvements.
Completion of ADA curb ramps, irrigation, and planting.
Improvements to Loftin Park including, invasive or 
unhealthy tree removal, additional tree plantings, 
irrigation system, and consideration of fencing 
improvements.  
Redesign of 30+years old facility to meet current 
demands.

Funding

Gen. Fund

Gen. Fund
Gen. Fund

Planning for entry signs and beautifications.

Gen. Fund Replacement of failing storage unit that is past its useful 
life. Shed is used to store donated books.

Bond Storage for Utility Billing division of City Hall.

*Project Total is sum of budget shown, plus FY 2022 Expenditures and Carry Forward Estimate

Gen. Fund, Bond

Gen. Fund

Gen. Fund

Gen. Fund
Reconfigure Jessamine Little League field concession 
stand to meet ADA standards.
Space planning/cost estimation for new Library building.

Gen. Fund

Gen. Fund

Gen. Fund

Gen. Fund
Gen. Fund

Gen. Fund

Gen. Fund

Gen. Fund

Total
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: PA2201 Total Estimated Cost: $250,000 

Project Name: Park Amenities Category: Parks, Recreation, & Facilities 
Managing Department: Parks, Recreation, and Facilities Urgency: Operational Savings/ Value 

Enhancement 

Project Description: 
This project is for miscellaneous improvements to the City of Bellaire’s park facilities. In FY 2022, City Council allocated $150,000 
for improvements to the Bellaire Family Aquatic Center. These improvements include developing a storage area, additional 
decking, a large shade umbrella, and the expansion of green space for patrons to enjoy. Due to supply chain issues, the project 
has not progressed as quickly as planned and will not be completed until the first quarter of FY 2023.  
 
In FY 2026, the Parks and Recreation Advisory Board recommends funding for Joe Gaither Park improvements, such as 
playground equipment, benches, fencing, trash containers, picnic tables and other park improvements. The current playground 
is safe, but due to age it has become difficult to find replacement parts. 
 

Justification: 
During the peak of the COVID pandemic parks proved to be essential to the quality of life for Bellaire residents. Parks increase 
the property value of homes and are a primary space for resident interactions and community gatherings. A well-maintained 
park influences the perspective of how well the City of Bellaire serves its citizens. Additionally, the programmed improvements 
will ensure that well-used amenities like benches and playgrounds remain safe and attractive.  
 

Alternatives and Engagement: 
If this project goes unfunded, elements at Joe Gaither Park will continue to deteriorate and may be removed if they become a 
safety concern, diminishing the overall quality of the park and the neighborhood.  
 
The Parks and Recreation Advisory Board is engaged in all Parks capital improvements planning and is in support of this project. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

FY22 Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0 $ 150,000 $ 0 $ 0 $  $100,00 0 $ 0 
*Carry Forward Estimate based on the FY22 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$250,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 250,000 

 

This project is not anticipated to have significant operating budget 
impacts. This project would enhance existing park infrastructure that the 
City already budgets to maintain.  

 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $0 

 Core Values: Community ☒ Governance ☐ Infrastructure ☐ Public Safety ☐ Quality of Life ☒ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: PA2301  Total Estimated Cost: $250,000 

Project Name: Mulberry Park Parking Lot Category: Parks, Recreation, & Facilities 

Managing Department: Parks, Recreation, and Facilities Urgency: Operational Savings/ Value Enhancement 

Project Description: 
Mulberry Park (700 Mulberry Lane) has an asphalt and a gravel parking lot, both of which are in poor condition and need 
improvements. The parking areas are on the east side of the park, within the CenterPoint Energy utility easement. Since the 
parking lots are located in the easement, the City of Bellaire will need to provide engineered design drawings before the city can 
move forward with reconstructing the parking areas. The engineering work would be done in FY 2023 and actual parking lot 
improvements would be done in FY 2024. The gravel parking lot can be improved with the installation of a GeoWeb material 
and decomposte granite providing a strong structurally sound parking lot. The project would also require a drainage plan to 
ensure it does not negatively impact Bellaire residents.  
 

Justification: 
With the recent improvements to Mulberry Park over the past six years, the park has experienced a tremendous increase in 
usage. The parking lot in Mulberry Park is in poor condition and needs significant improvements. Staff is doing annual 
maintenance on the parking area in the form of small patch jobs; as the parking lot ages it will continue to deteriorate, meaning 
this annual maintenance budget will increase until it is reconstructed. 
 

During the peak of the COVID pandemic parks proved to be essential to the quality of life for Bellaire residents. Parks increase 
the property value of home and is a primary space for resident interactions and community gatherings. A well-maintained park 
may positively influence the perspective of how well the City of Bellaire serves its citizens. 
 
 

Alternatives and Engagement: 
The alternative is to continue utilizing the parking areas in their current condition and making annual repairs. However, these 
annual repairs are becoming larger and more costly as the facility continues to deteriorate.   
 
The Parks and Recreation Advisory Board is engaged in all Parks capital improvements planning and is in support of this project. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

FY22 Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0 $ 0 $ 50,000 $ 200,000 $ 0 $ 0 $ 0 
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 250,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 250,000 

 

This project is not anticipated to have significant operating budget 
impacts. This project would enhance existing park infrastructure that the 
City already budgets to maintain.  
 

 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $0 

 Core Values: Community ☒ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☒ Land Use & Zoning ☐  
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: PA2304 Total Estimated Cost: $ 6,049,500 
Project Name: Evergreen Park Category: Parks, Recreation, and Facilities 
Managing Department: Parks, Recreation, and Facilities Urgency: Operational Savings/ Value Enhancement 

 
  

Project Description: 

This project is for the implementation of the Evergreen Park Master Plan approved by 
Council in 2016. The Masterplan identifies improvements to Evergreen Park, located at 
4500 Evergreen Street, such as the playground and green space, parking lot, and pool. The 
Masterplan groups these improvements into four phases and the first potential phase 
would replace the playground/green space area along the Newcastle trail. 
 

The new playground would be inclusive and go beyond ADA requirements. For example, the 
new play structures would allow kids in wheelchairs and mobility impairments to play 
alongside their peers thanks to wider, ramped play platforms and structures to all levels of 
the play features without incident. It will include sensory play elements that incorporate 
touch and music, as well as interactive educational features. The inclusive design is not just for the kids as we want to incorporate 
the entire family into the fun, mindful that there are plenty of parents and grandparents with disabilities or mobility impairments 
who could also benefit from inclusive design allowing them the opportunity to interact and play with their children and 
grandchildren. Patrons for Bellaire Parks are anticipated to donate $136,384 towards the renovation of Evergreen Park, which 
would go towards this first phase of an inclusive playground in FY 2023. Additionally, a grant application has been submitted for 
$600k through Rep. Fletcher’s office in hopes obtaining federal funds to expand the playground in FY 2024. 
 

The remaining phases would require design and engineer work before they can be implemented. In FY 2024, an architect would 
design the overhaul of Evergreen Park in accordance with the 2016 Masterplan. This design work is estimated to cost $200k and 
would generate detailed construction cost estimates and provide specifications to bid future construction work. Council would 
then have detailed plans and cost estimates to determine if they wish to continue implementation of the Evergreen Park Master 
Plan. Actual renovation work could begin in FY 2025 and is currently estimated by the Parks and Recreation Advisory Board to 
cost $4.9M; this is a rough estimate that could significantly change depending on what elements are contained in the park. 
 

Justification: 

There are no inclusively designed playgrounds in Bellaire, forcing people to make commutes outside of Bellaire. An inclusive 
playground would allow park users a diverse play experience and provide recreational opportunities for people of all abilities. 
 

Alternatives and Engagement: 

There would be no short-term impacts to City operations if this project was delayed or canceled. Evergreen Park is currently 
open and enjoyed by City residents daily. However, the City would potentially lose $600,000 in possible grants to improve the 
playground. Just like buildings, parks must periodically be updated to address recurring maintenance issues and to ensure that it 
is able to meet the current and future demands of its users. The pool facility is over sixty years old and could be modernized to 
provide a better experience and streamlined maintenance/operations. 
 

Parks staff will engage Bellaire residents regarding improvements to be made. Additionally, the Parks and Recreation Citizens 
Advisory Board, which is advocating for this project, will be kept apprised on the project’s progress. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

FY 2022 Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0  $ 0  $ 349,500 $ 800,000   $ 4,900,000  $ 0   $ 0  
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 5,289,500 $ 0 $ 0 $ 0 $ 0 $ 760,000 $ 6,049,500 

  

The increase in the size of the playground area will require additional 
maintenance. Staff does not anticipate a significant increase in operating 
expenditures for other Evergreen Park elements. 

Project Elements & Estimated Cost 

Playground*: $349,500 to $949,500 

Park Design: $200,000 

Park Overhaul: $4,900,000 

*$189,500 Bellaire funding, plus 
$160,000 from Patrons for Bellaire 
Parks. An additional $600,000 grant 
is pending. If the grant is secured, 
the playground can be expanded, 
even if Phase 1 has been completed. 

Estimated Annual Operating Budget Impact: 

O&M $ 1,000 

Labor $ 0 

Other $ 0 
Total $1,000 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☒ Land Use & Zoning ☐  
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City of Bellaire 

PARKS, RECREATION, AND FACILITIES 

To:  Deacon Tittle, Interim City Manager 

From:  Karl Miller, Parks, Recreation, and Facilities Director 

Date:  June 28, 2022 

Subject: Restricted Funds for Park Development 

Ordinance No. 11-10 designates funds from the sale of easements, right of ways, alleys, streets, 
or other public ways to be restricted for the future purchase of and/or development of parkland. 
There is currently $189,500 in this restricted account. For the past several years, the Parks and 
Recreation Advisory Board has recommended that the funds be allocated to renovate the METRO 
Bus Transfer Station's area once the facility is moved to another location. According to the 
previous Interim City Manager, METRO does not plan on removing the bus transfer station any 
time soon. This information led the Advisory Board to recommend that the funds instead be used 
to match the $160,000 held by the Patrons for Bellaire Parks for improvements to Evergreen Park. 
Specifically, these funds would be used to fund Phase 1 of the Evergreen Park 2016 Masterplan, 
with the development of a playground and green space along Newcastle Drive.  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  PA2305 Total Estimated Cost:  $ 375,000 

Project Name: Safe and Accessible Parks Improvements Category: Parks, Recreation and Facilities 
Managing Department: Parks, Recreation and Facilities Urgency: Regulatory Mandate 

Project Description: 
In 2019, Bellaire completed an Americans with Disabilities Act (ADA) Assessment and Transition Plan, which identified ADA 
deficiencies throughout the City. In FY 2022, the Parks and Recreation Citizens Advisory Board completed an extensive evaluation 
of the parks in Bellaire, identifying general park needs, including ADA deficiencies. This project would address ADA issues found in 
parks in a phased approach. Phase 1 improvements are estimated to cost $50,000 and would focus on mobility issues such as 
curb ramps, sidewalk repairs, and paths to playground areas: barriers to persons with disabilities from entering park amenities. 
Future phases are estimated to cost $325,000 and would expand to completing any additional mobility issues, signage needs, 
lighting, and other park amenity needs. Working with staff, the Parks and Recreation Citizens Advisory Board would develop a 
prioritized list of needs and obtain pricing for Council review and approval before funds are spent. 
 

Justification: 
On November 18, 2019, the City Council of the City of Bellaire approved the ADA Assessment and Transition Plan. This project 
would work to address identified ADA compliance issues that serve as a barrier to persons with disabilities from fulling enjoying 
Bellaire parks. This project would enhance the quality of the parks in Bellaire be taking steps to ensure all parks are accessible to 
all park patrons. The following is excerpted from the ADA Law: 
§ 35.101 Purpose and broad coverage.  
(a) Purpose. The purpose of this part is to implement subtitle A of title II of the Americans with Disabilities Act of 1990 (42 U.S. C. 
12131–12134), as amended by the ADA Amendments Act of 2008 (ADA Amendments Act) (Public Law 110–325, 122 Stat. 3553 
(2008)), which prohibits discrimination on the basis of disability by public entities.  
(b) Broad coverage. The primary purpose of the ADA Amendments Act is to make it easier for people with disabilities to obtain 
protection under the ADA. Consistent with the ADA Amendments Act’s purpose of reinstating a broad scope of protection under 
the ADA, the definition of “disability” in this part shall be construed broadly in favor of expansive coverage to the maximum extent 
permitted by the terms of the ADA. The primary object of attention in cases brought under the ADA should be whether entities 
covered under the ADA have complied with their obligations and whether discrimination has occurred, not whether the individual 
meets the definition of disability. The question of whether an individual meets the definition of disability under this part should not 
demand extensive analysis.  
    

Alternatives and Engagement: 
The Parks and Recreation Citizens Advisory Board recommends funding all future phases in FY 2024. However, instead of one 
lump sum of funding, Council could instead create a program with a smaller annual budget until the identified ADA issues are 
addressed.  
  

Parks staff will engage parks users, especially people with disabilities, on the improvements to be made. Additionally, the Parks 
and Recreation Citizens Advisory Board, which is advocating for this project, will be kept apprised on the project’s progress. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0    $ 0 $ 50,000  $ 325,000  $ 0 $ 0 $ 0 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 375,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 375,000 

  

This project is not anticipated to have any operating budget impacts. The 
ADA improvements made through this project will be maintained 
through the existing Parks maintenance budget. 
 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☒ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☒ Land Use & Zoning ☐  
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: PA2306 
Project Name: Public Works and Parks Facility Repairs and Modernization 
Managing Department: Parks, Recreation & Facilities 

Total Estimated Cost: $547,000 
Category: Parks, Recreation & Facilities 
Urgency: Continuity of Government 

Project Description: 
This project is to make critical repairs and upgrades to Public Works facilities. During 
Hurricane Harvey, the Public Works Annex building was irreparably damaged, and then 
bulldozed. A used trailer was purchased to serve as temporary Public Works 
administration while a new long-term home was sought. A potential new Public Works 
site was identified, but the City did not pursue the site. There is no longer an active search 
for a new Public Works campus, so repairs must be made to the existing site. 
  

The current conditions of the Public Works campus are not conducive to a productive work environment. The Solid Waste crews 
now assemble and shower at the Wastewater Treatment Plant; the treatment plant only has a handful of showers and lockers for 
treatment plant staff and was never designed to serve the several dozen Solid Waste folks who have the dirtiest job in the City. 
These employees should have the opportunity to shower and get clean before contaminating their personal vehicles driving home. 
Street, Parks and Underground Utilities staff are forced to use old warehouse space to assemble in, which does not have heating 
or cooling HVAC, nor sufficient shower/breakroom facilities. The administration trailer is old and in disrepair; the floor is so 
deteriorated that staff have stepped through holes in the floor. The following improvements are proposed: 
- Admin Trailer: shoring up of flooring and other cosmetic repairs. 
- New Shower/Assembly Trailer: A new trailer featuring individual shower stalls with locker room/assembly area for field crews.  
- Warehouse Area: Underground Utilities, Streets, and Parks crews operate out of four separate warehouse areas. Each area would 

be renovated to separate team assembly area from storage area so that assembly area can be made hospitable work environment. 
Area would also be better secured with security cameras, lighting, and gate to prevent future theft and vandalism. 

- Wastewater Treatment Plant: overhaul of administrative area (offices, bathrooms, lab, and breakroom); testing for asbestos and 
mold potentially built up over the years and from Harvey flooding (if either are found, remediation will be required before 
improvements can take place); security cameras; update bathroom/locker-room/shower areas; renovate breakroom so that 
treatment plant controls cannot be accidentally triggered; and update fire suppression system, old doors, and laboratory area.  

 

Justification: 
This project is the result of years of deferred maintenance and facilities being used beyond their intended design. This project is a 
nominal investment to make the Public Works campus safe and habitable until a new Public Works site is constructed. A potential 
component of the City’s developing drainage plan is to turn the existing Public Works site into a stormwater retention pond to 
mitigate flooding, which would require a new location for Public Works. However, that is many years down the road and the current 
problems at the Public Works facility need to be addressed.  
 

Alternatives and Engagement: 
Council may, understandably, not wish to invest money into a site that is in the floodplain. However, Public Works and the Parks 
Division cannot function without its campus for crews to gather, re-supply, and receive direction. The only alternative is for a new 
Public Works site to be found and constructed. 
  

If work being done at the facility would interrupt service, staff would ensure the public was appropriately informed in advance and 
take steps to mitigate the service interruption. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

FY 2022 Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0  $ 0  $547,000 $ 0 $ 0 $ 0 $ 0 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 144,500 $ 0 $ 402,500 $ 0 $ 0 $ 0 $547,000 

  

No operating impacts are anticipated from this project. Bellaire Facilities has sufficient budget for incidental and preventative 
maintenance. However, the scope this project addresses is due to unexpected flood damage that could not be addressed through 
the normal maintenance budget. 

Public Works Facility  
To Be Improved 

Cost 
Estimate 

Shower/Assembly Trailer $75,000 

Admin Trailer Maintenance $2,000 

Wastewater Treatment 
Plant (Admin Area) 

$335,000 

Warehouse Area $135,000 

 Core Values: Community ☐ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
 

Appendix F, Page 16 of 76



 
 

  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  PA2307 Total Estimated Cost: $ 260,000 

Project Name: Fire Station Chiller Category: Parks, Recreation and Facilities 
Managing Department: Parks, Recreation and Facilities Urgency: Continuity of Government 

Project Description: 
This project is to install a second chiller at the Bellaire Fire Department at 5101 Jessamine Street. Staff is recommending that a 
second chiller be installed at the Fire Station to provide redundance in the HVAC system. Chillers are essential to the operation of 
many of Bellaire’s buildings, such as the Fire Station, Recreation Center, City Hall, and Police/ Municipal Courts building. The 
concern is if the current chiller goes down there is no way to properly cool the Fire Station. Unfortunately, it may take weeks to 
secure parts to repair the chiller and if the current chiller ever become irreparable the Fire Station will be without air conditions 
for months. When constructing the Police-Municipal Courts building an additional chiller was installed providing the necessary 
redundance to ensure continuous operation of services. Given the current economic climate, staff anticipates it would take six to 
eight months to receive the chiller once ordered The project would require a sound wall and noise reduction blanks similar to 
what was built around the current chiller to ensure neighbors are not disrupted when the secondary chiller is in use.  
 

Justification: 
The second chiller is needed for redundancy in a critical building that operates twenty-four hours a day, seven days a week. If the 
current chiller goes down, the building cannot be cooled. In the past couple of years, the Fire Station chiller has gone down on 
multiple occasions, often during the summer when the warm weather puts the most strain on the system and when cooling is 
needed most, with the longest period of time being 12 hours. Having a second chiller is imperative to operating a 24-hour facility, 
especially one where fire fighters sleep.  Comparatively, the Police Station operates as a 24-hour facility and has two chillers for 
redundancy. 
  

When the chiller goes down, it is not only the Fire Department’s operations that are impacted. The Fire Station operates houses 
Bellaire’s Emergency Operations Center (EOC). Under the EOC activation, the Fire Station houses an increase in staff not just from 
the Fire Department but from other city departments as well.  It is standard practice for EOC’s to have redundant systems like 
generators and chillers so that the facility can continue to operate in extreme conditions. The chiller system is also important 
because the Fire Station houses the City of Bellaire city wide computer servers. The loss of the cooling system could contribute to 
a buildup of heat and potentially cause irreparably damages to the computer servers, losing data and hampering life-saving 
operations.  
    

Alternatives and Engagement: 
If a second chiller is not installed, the Fire Station will continue to periodically be without cooling. Delaying the project would 
only prolong this issue. If available, the COB could rent a chiller at a current delivery and installation rate of $12,000 plus $3,600 
per month. This is only if a temporary chiller is available.  
 

Facility staff would coordinate with Fire Station staff on the project to ensure minimal disruption to regular operations. No 
public engagement is anticipated for this project as the Fire Station is normally accessed by the public. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0    $ 0 $ 260,000 $ 0 $ 0 $ 0 $ 0 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 260,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 260,000 

  
The $5,000 estimated operating budget impact is based on the 
preventative maintenance contract for the City’s chiller systems being 
increased due to another chiller needing to be serviced. 
 

Estimated Annual Operating Budget Impact: 

O&M $ 2,500 

Labor $ 2,500 

Other $ 0 

Total $ 5,000 

 Core Values: Community ☐ Governance ☒ Infrastructure ☒ Public Safety ☒ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: PA2308 Total Estimated Cost: $ 500,000 

Project Name: Animal Shelter Category: Parks, Recreation, & Facilities 
Managing Department: Parks, Recreation, & Facilities Urgency: Legal Mandate 

Project Description:  
The Animal Shelter Replacement Project was instituted at the request of City Council in 
response to citizen requests for improvements to the existing dog pound facility. The 
Police Department, which operates the animal shelter, proposes the construction of a 
new facility that meets best practices for animal care and is located outside of a flood 
plain. This would be an 800 sq. ft. facility that could house up to eight dogs. The 
proposed site of the project is Anderson St. on the north side of the city, behind the 
Wal-Mart. The project is estimated to take approximately eight months and would be 
completed in FY 2024. The proposed project budget accounts for site preparation, 
construction, and all necessary fixtures and furnishings.  
 

Justification: 
It is believed that the existing facility was constructed sometime in the 1950’s and due to 
the times in which it was constructed, it does not provide any climate control or 
adequate space or separation for animals in the department’s care. Additionally, the 
existing facility lies within a flood zone and has been flooded several times in the past 
decade. Finally, best practices for shelter construction mandate specific inside/outside 
space, separation, and exercise areas for animals not currently met with the existing 
structure. If the project is delayed, the animal shelter will continue to operate under a temporary exemption, as it does not meet 
permit requirements. 
 

Alternatives and Engagement: 
The Police Department considered three alternatives: repair and upfitting of the existing structure; purchase and installation of a 
modular facility placed at either the existing site or the proposed site on Anderson St; and construction of a new facility. Of the 
three options construction will be the most durable and longest-lasting option. If the project is delayed, the animal shelter will 
continue to operate under a temporary exemption, as it does not meet permit requirements. 
  

Construction will involve consultation with partner organization, Friends of the Bellaire Pound, and will rely on minimum 
standards and recommendations from the Texas Department of Health and Human Services. If Council forms an Animal Advisory 
Committee, they will be consulted regarding the project.   
  

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0 $ 0 $ 500,000 $ 0 $ 0 $ 0 $ 0 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 500,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 500,000 

  

This is an increase over the $10,000 already annually budgeted for 
shelter operations. The increase is associated with a larger footprint, 
leading to increased utility usage, as well as more area to maintain.  

Estimated Annual Operating Budget Impact: 

O&M $ 5,000 

Labor $ 0 

Other $ 0 
Total $ 5,000 

 Core Values: Community ☒ Governance ☒ Infrastructure ☒ Public Safety ☒ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  PA2309 Total Estimated Cost:  $ 20,000 
Project Name: Library Shed Replacement  Category: Parks, Recreation and Facilities 
Managing Department: Parks, Recreation and Facilities Urgency:  Operational Savings/ Value Enhancement 

Project Description: 
The current book storage shed behind the library needs to be replaced. It was bought in 1992 and is no longer reliable to 
protect donated books properly. Previous repairs have been made to the foundation, floor, roof, window, and walls to extend 
the shed's life. The proposed project would include a new shed(s), electrical, foundation, ground preparation, and an air 
conditioning window unit for climate control to prevent mold from growing on the donated books. The current shed is 12' x 32', 
and a new shed(s) would be installed of a similar size. City Code regarding setback requirements to property lines may require 
two sheds to meet the library's needs and provide the same amount of storage space.  
 

Justification: 
The current shed doors are in bad shape and do not close properly. Recent repairs to the roof have been made due to leaks. The 
shed is thirty years old, and its life expectancy has been reached. Thus, a new shed is needed to facilitate the operations of the 
library and the Friends group. 
 

Alternatives and Engagement: 
If Council does not wish to pursue this project, the Library may have to discontinue accepting book donations for resale. 
An alternative to building the storage shed would be to rent environmentally controlled storage space. This would be a 
recurring operating cost. 
 
The public is not anticipated to directly interface with the Library shed, so no engagement is planned. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

FY 2022 Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0 $ 0 $ 20,000 $ 0 $ 0 $ 0 $ 0 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 0 $ 20,000* $ 0 $ 0 $ 0 $ 20,000 

  *This Bond funding is associated with interest accrued from the Municipal Facilities portion of the 2016 Bond. 
 

This project is not anticipated to have any operating budget impacts.  
 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☒ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☒ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  PA2310 Total Estimated Cost:  $ 23,000 

Project Name: Utility Billing Storage Category: Parks, Recreation and Facilities 
Managing Department: Parks, Recreation and Facilities Urgency:  Operational Savings/ Value Enhancement 

Project Description: 
The Utility Billing area of City Hall has insufficient permanent storage and filing space. The additional storage would be used 
to house items distributed to customers, such as garbage bags and recycling bins, as well as day-to-day files. The storage 
and file space would be built to match the interior woodwork of the building. 
 
Justification: 
This proposed project was originally planned as part of the construction of City Hall, but due to budgetary concerns, this 
project was delayed. Funding for this project is available through interest earned from the 2016 Bonds for Better Bellaire 
Program.  
 
Alternatives and Engagement: 
If Council does not wish to pursue this project, Utility Billing would continue as is with inadequate storage facilities. An 
alternative to renovating the Utility Billing area would be to rent environmentally controlled storage space. This would be a 
recurring operating cost. 
 
The public would not directly interface with the Utility Billing storage area, so no engagement is planned. 
 
Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0 $ 0  $ 23,000 $ 0 $ 0 $ 0 $ 0 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 0 $ 23,000* $ 0 $ 0 $ 0 $ 23,000 

 *This Bond funding is associated with interest accrued from the Municipal Facilities portion of the 2016 Bond. 
 

This project is not anticipated to have any operating budget impacts.  

 
Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  PAXXXX Total Estimated Cost:  $ 350,000 

Project Name: Bellaire Entry Signs Improvements Category: Parks, Recreation and Facilities 
Managing Department: Parks, Recreation and Facilities Urgency: Operational Savings/ Value Enhancement 

Project Description: 
Originally an entry sign was located on Bellaire Blvd near the railroad tracks. That sign was removed when a motor vehicle hit the 
sign, making the sign unrepairable. There has been talk over the years of replacing the sign and adding entry signs at other 
locations in the city. This project would fund a Bellaire Entry Masterplan in FY 2024 to determine the design and placement of one 
or more entry signs. The Parks and Recreation Citizens Advisory Board would be charged with providing input for this master 
planning, unless Council appoints a special ad-hoc committee to drive the Bellaire Entry Masterplan. This effort is anticipated to 
be completed in a year and construction of one or more entry signs could begin in FY 2025, currently estimated to cost $300,000. 
The cost of this project could vary greatly depending on the various variables such as number of signs, size, materials, utilities, 
etc. 
 

Justification: 
Entry signs would allow motorists to know when they are entering the City of Bellaire and would beautify the City. 
    

Alternatives and Engagement: 
There would be no impact if this project was delayed or canceled. Bellaire currently operates with no entry signs.  
 

Parks staff will engage the Parks and Recreation Citizens Advisory Board on the design and placement of the entry signs, as well 
as the implementation schedule.  
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0    $ 0 $ 0  $ 50,000  $ 300,000  $ 0  $ 0 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 350,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 350,000 

  

Maintenance and operating cost would depend on the number and type 
of entry signs being built. Currently this project is not anticipated to have 
any operating budget impacts. If lighting is included as part of the 
project, there would be additional utility costs.  
 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☒ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☒ Land Use & Zoning ☐  

Appendix F, Page 21 of 76



 
 

  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  PAXXX Total Estimated Cost:  $ 760,000 

Project Name: Bellaire Little League Concession Stand Category: Parks, Recreation and Facilities 
Managing Department: Parks, Recreation and Facilities Urgency: Regulatory Mandate 

Project Description: 
This project is to reconstruct the Bellaire Little League Concession Stand, located at the corner of Jessamine and 5th Street in 
Bellaire-Zindler Park. The current concession stand does not meet Americans with Disabilities Act (ADA) standards and needs to be 
reconfigured to allow a safer flow of pedestrians in and around the building. The concession stand is a two-story building that holds 
bathrooms and concession space on the ground floor, and a small meeting room and announcers’ box on the second floor. The 
bathrooms are not accessible and the concession stand counters don’t meet ADA requirements. The second-floor meeting space is 
used by the Bellaire Little League Board of Directors to organize the League’s activities and is not configured to ADA standards and 
an elevator is needed to access. Reconfiguring this building would not only address the ADA issues, but would also improve the 
aesthetic of the corner of Jessamine and 5th street. The Parks and Recreation Advisory Board recommends that funding for design 
of the building (estimated cost of $60k) in FY 2025. Construction of the new concession stand building, currently estimated at 
$700,000, would follow in FY 2026. 
 

Justification: 
The current concession stand building is old and does not meet ADA requirements. Reconstructing the building will make the facility 
more accessible and inviting to all Bellaire residents. A new building would also allow for a more modern design that incorporates 
energy saving strategies that can reduce utility costs in the long-term. Examples include better insulation, more efficient HVAC 
systems, low flush toilets that use less water, and LED lighting that uses less electricity. 
    

Alternatives and Engagement: 
The project does not need to be immediately implemented because the issue was only recently identified, and the City can 
demonstrate that it is working towards resolving the issues via this project. However, if Council chooses to further delay this 
project, it potentially exposes the City to a complaint for noncompliance with ADA standards.  
 

Design of the Bellaire Little League Concession Stand would incorporate feedback from the Bellaire Little League and Parks staff. 
Parks staff will coordinate with the Bellaire Little League on the project timeline and work ensure concession stand construction 
has a minimal impact on the Bellaire Little League’s operations. Additionally, the Parks and Recreation Citizens Advisory Board is 
in support of this project and will be kept apprised of its progress. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0    $ 0 $ 0  $ 0  $ 60,000  $ 700,000  $ 0 

 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 760,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 760,000 

  
Rebuilding the Bellaire Little League Concession Stand is not anticipated 
to require additional operating budget dollars since the facility is operated 
by Bellaire Little League 
 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☒ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☒ Land Use & Zoning ☐  

Appendix F, Page 22 of 76



 
 

  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  PAXXXX Total Estimated Cost:  $ 11,250,000 

Project Name: Bellaire Municipal Library Category: Parks, Recreation and Facilities 
Managing Department: Parks, Recreation and Facilities Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This project is to fund the design of a new Municipal Library facility at 5111 Jessamine Street. A space study was conducted and 
completed by PGAL in 2019. Once the space study findings are verified by interviewing library patrons and staff to confirm 
current and future needs. This design work would also generate construction cost estimates and provide specification that could 
be used for future construction procurement. Design work could present several scenarios for Council to consider.  
 

Justification: 
The current Library was constructed in 1962, and in 1974 the two-story section of the building was constructed. The current 
building is outdated and in poor condition. It requires more maintenance and utility cost than a more modern and efficient 
building. The 2019 Facilities Master Plan Update completed by PGAL and accepted by Bellaire City Council, identifies a new 
Library and estimates the cost of the new Library to be up to a $11 Million. This is an outdated, rough estimate that could 
significantly change depending on a wide variety of variables such as building size, technology, resistance to flooding, 
construction methodology, etc. Additionally, the 2019 projected cost for a new Library building will need to increase to reflect 
higher construction costs due to inflation. 
 

Design work is a nominal investment to help Council decide if it wants to invest into a new, modern library facility. This design 
work is needed because Council does not have enough information to provide good direction on the future of the Library facility. 
Without a good construction estimate, the City cannot appropriately budget for a new facility. This more accurate construction 
cost estimate will also be important as a voter referendum would likely be needed to fund the construction of a new Library 
facility. The General Fund does not have sufficient fund balance to afford a project of this size, so a new bond election would 
likely be needed to fund the construction of a new library. Staff is seeking opportunities for grant funding for this project, but any 
grant secured will likely require a local match. 
   

Alternatives and Engagement: 
If Council does not wish to pursue design of a new Library facility, the City will be unable to plan and budget for a new Library. 
The Library would continue to operate in the same outdated facility. Maintenance and repair costs to maintain the building would 
continue to grow due to more wear and tear and inefficient systems from an older building.  
 

As part of the design work, community input would be sought to inform the design of the Library.  
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0    $ 0 $ 0 $ 250,000 $ 0 $ 11,000,000 $ 0 

 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
  $ 11,250,000   $ 0 $ 0 $ 0 $ 0 $ 0 $ 11,250,000 

  
The design for a new Library facility is a one-time cost with no operating 
budget impact. Constructing the Library is not anticipated to require 
additional operating budget dollars as there is already an operating 
budget for the Library facility (i.e. utilities, maintenance, and janitorial 
services). It is likely that a new Library would see a budget savings as the 
new design would be more energy efficient, reducing utility costs, and 
less maintenance would be needed for the new facility. 

 
 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☒ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☒ Land Use & Zoning ☐  
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: PAXXXX Total Estimated Cost: $ 639,343 
Project Name: City Hall/ EOC Generator Category: Parks, Recreation and Facilities 
Managing Department: Parks, Recreation and Facilities Urgency: Continuity of Government 

Project Description: 
This project is to install a 500kW generator and automatic transfer switch for Bellaire City Hall at 7008 South Rice. Minor 
modification would be required to existing conduits and wiring to City Hall.  A new larger concrete support slab would be 
provided for the new generator as well.  The project scope also includes engineering services to design the improvements 
necessary to install the generator. This project is anticipated to be partially grant funded, with up to $479,507 being reimbursed 
by the Texas Division of Emergency Management (TDEM) via the Federal Hazard Mitigation Grant Program. The grant is pending, 
and the project would not move forward without the grant funding being secured. The project is estimated to take twenty-seven 
weeks from design to closeout. 
 

Justification: 
The generator currently located at City Hall is insufficient under emergency conditions and extended power outages. The 
generator is needed to run an emergency operations center (EOC) out of City Hall. Public Works (PW) would manage their 
emergency operations out of City Hall, which is needed because PW operates out of a trailer in the flood plain (4337 Edith Street) 
and cannot operate during flood and power loss events.  Public Works’ Edith Street facility has had loss of service with multiple 
events including Hurricane Harvey and Winter Storm Uri. During Hurricane Harvey, the flooding was so significant, Public Works 
was unable to provide emergency response to water, wastewater, and drainage issues.  
 

The City has experienced many electric power outages in the past that have been extremely disruptive to community activities 
because of their frequency, extent, and duration. The number of weather-related outages has been increasing over the years due 
to more frequent extreme weather events and the deterioration of the power grid. Public Works needs an EOC location with 
emergency power to function during these events. Due to these multiple events the City is proposing moving the Public Works 
Emergency Operations to City Hall, which requires a larger generator to be able to function as an EOC. 
 

Alternatives and Engagement: 
The grant has not yet been awarded and Council has no legal obligation to proceed with the project. If Council wishes to cancel 
this project, Renwick Well would continue to be at risk of losing operation during power outages. Another alternative would be to 
rely on a portable generator, which is less reliable since there may be difficulty in deploying a portable generator in an emergency 
weather event.  
  

The public does not directly interface with Renwick Well, so no other engagement is planned. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

FY 2022 Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0 $ 0 $ 0 $ 639,343 $ 0 $ 0 $ 0 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 159,836 $ 0 $ 0 $ 0 $ 479,507 $ 639,343 

  

The new generator is will require regular maintenance and fuel, 
estimated at an annual cost of $2,000. 

Estimated Annual Operating Budget Impact: 

O&M $ 2,000 

Labor $ 0 

Other $ 0 
Total $ 2,000 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☒ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  PAXXXX Total Estimated Cost:  $ 120,000 

Project Name: Citywide Tennis Court Lighting Category: Parks, Recreation and Facilities 
Managing Department: Parks, Recreation and Facilities Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This project would replace outdated light fixtures at the City’s tennis courts with more energy efficient LED lighting in FY 2025. 
The new LED lighting is both more energy efficient, and brighter, requiring fewer light fixtures to get better lighting. The new LED 
lights would be installed at the three tennis courts at Mulberry Park (700 Mulberry Lane), two tennis courts at Feld Park (6406 
Avenue B), and the three tennis courts at Bellaire-Zindler Park (7008 5th Street). Between now and FY 2025, staff will apply for 
grants to support this project. In FY 2022, the City secured a grant from the State Energy Conservation Office that paid for eighty 
percent of the LED lighting retrofit of the Recreation Center. 
 

Justification: 
Converting outdated light fixtures to more energy efficient LED lighting is anticipated to save the City money in the long-term as 
the LED lights would use less electricity. LED lighting would also provide better lighting for park patrons. 
    

Alternatives and Engagement: 
If Council wishes to delay or cancel this project, it would not impact current operations. The less energy efficient lighting would 
continue to be used and the City would not benefit from the energy savings of the more efficient LED lighting.  
 

Parks staff will engage tennis court users on the improvements to be made, especially regarding any construction schedules. 
Additionally, the Parks and Recreation Citizens Advisory Board, which is advocating for this project, will be kept apprised on the 
project’s progress. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0    $ 0 $ 0  $ 0  $ 120,000  $ 0  $ 0 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 120,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 120,000 

  

This project is not anticipated to have a negative operating budget 
impact and should save the City of Bellaire money on utilities. The 
lighting improvements made through this project will be maintained 
through the existing Parks maintenance budget. The more energy 
efficient lighting is anticipated to reduce costs for electricity, but staff has 
been unable to estimate the potential cost savings. 

 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☒ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☒ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  PAXXXX Total Estimated Cost:  $ 1,150,000 

Project Name: Feld Park Improvements Category: Parks, Recreation and Facilities 
Managing Department: Parks, Recreation and Facilities Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This project is for the design and construction of an overhaul of Feld Park, located at 6406 Avenue B. The project would start in FY 
2025 with conceptual design plans at an estimated cost of $50k. Conceptual plans would assess the overall condition and assess 
the layout of how the park. This would be done in part by interviewing Feld Park users and Parks staff to determine current and 
future needs and then provide a high-level concept that programs space in the park for certain uses/activities. Improvements may 
include a new playground, parking lot, lighting, security, ballfield, and tennis courts. Subsequently in FY 2026, an architect would 
take this space planning study to design the overhaul of Feld Park, with details such as a plan for drainage and designs for bathrooms 
and parking areas. This design work is estimated to cost $100k and would generate detailed construction cost estimates and provide 
specification that could be used to bid out future construction work. Council would then have detailed plans and cost estimates to 
determine if they wish to pursue renovation of Feld Park. Actual renovation work could begin in FY 2027 and is currently estimated 
by the Parks and Recreation Advisory Board to cost $1M; this is a rough estimate that could significantly change depending on what 
elements are contained in the park. 
 

Justification: 
This project is part of an overall strategy for continuous improvement to City parks. This project would make improvements to 
Feld Park that would make it more attractive and better serve the needs of the community. 
    

Alternatives and Engagement: 
There would be no short-term impacts to City operations if this project was delayed or canceled. Feld Park is currently open and 
enjoyed by City residents on a daily basis. However, if no improvements are made to Feld Park, over time the current facilities will 
degrade and the park will become less attractive, and likely visited by fewer and fewer residents. Just like buildings, parks must 
periodically be updated to address recurring maintenance issues and to ensure that it is able to meet the current and future 
demands of its users.  
 

Parks staff will engage the residents around Feld Park on the improvements to be made, especially regarding any construction 
schedules. Additionally, the Parks and Recreation Citizens Advisory Board, which is advocating for this project, will be kept 
apprised on the project’s progress. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0    $ 0 $ 0  $ 0  $ 50,000  $ 100,000  $ 1,000,000 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 1,150,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 1,150,000 

  

Once constructed, Parks staff estimates that the Feld Park improvements 
will require an additional $2,000 annually in the Parks maintenance 
budget due to new landscaping and amenities that will need to be 
maintained. 
 

Estimated Annual Operating Budget Impact: 

O&M $ 2,000 

Labor $ 0 

Other $ 0 

Total $2,000 

 Core Values: Community ☒ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☒ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  PAXXXX Total Estimated Cost:  $ 150,000 

Project Name: Holly Street Esplanade Category: Parks, Recreation and Facilities 
Managing Department: Parks, Recreation and Facilities Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This project would complete improvements to the esplanade/median on Holly Street, from South Rice Avenue to the 610 Service 
Road. The first phase of the Holly Street trail was completed in FY 2015. Residents living on Holly Street were told a second phase 
would take place to complete enhancements on the esplanade. Phase two would complete the planned esplanade improvements 
and include path improvements, curb ramps that comply with Americans with Disabilities Act standards, as well as planting and 
irrigation to complete the landscaping in the original plan. 
 

Justification: 
Phase two would complete the project as promised to residents living on Holly Street.  
    

Alternatives and Engagement: 
There would be no impact on City operations if this project was delayed or canceled, though Holly Street residents may be 
disappointed. Holly Street is currently walkable, and residents are able to use the esplanade.   
 

Parks staff will engage the residents on and around Holly Street on the esplanade improvements to be made, especially regarding 
any construction schedules. Additionally, the Parks and Recreation Citizens Advisory Board, which is advocating for this project, 
will be kept apprised on the project’s progress. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0    $ 0 $ 0  $ 0  $ 0  $ 150,000  $ 0 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 150,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 150,000 

  

Parks staff estimates that the Holly Street Esplanade improvements will 
require an additional $1,000 annually in the Parks maintenance budget 
due to new landscaping and amenities that will need to be maintained. 
 

Estimated Annual Operating Budget Impact: 

O&M $ 1,000 

Labor $ 0 

Other $ 0 

Total $ 1,000 

 Core Values: Community ☒ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☒ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  PAXXXX Total Estimated Cost:  $ 120,000 

Project Name: Loftin Park Improvements Category: Parks, Recreation and Facilities 
Managing Department: Parks, Recreation and Facilities Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This project is to plant additional trees in Loftin Park and provide the irrigation necessary to sustain the grass and new trees. 
Loftin Park is part of the Bellaire Town Square Park complex at 7008 South Rice Avenue. 
 

Justification: 
The installation of the trees would beautify Loftin Park and provide shade to park users. The irrigation system will ensure the 
health and longevity of the trees and surrounding vegetation. 
    

Alternatives and Engagement: 
If Council decides to delay or cancel this project, there would be no impact on current operations.  
 

Parks staff will engage the residents around Loftin Park on the improvements to be made, especially regarding any construction 
schedules. Additionally, the Parks and Recreation Citizens Advisory Board, which is advocating for this project, will be kept 
apprised on the project’s progress. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0    $ 0 $ 0  $ 0  $ 0  $ 120,000 $ 0 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 120,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 120,000 

  

Parks staff estimates that the Loftin Park improvements will require an 
additional $1,000 annually in the Parks maintenance budget due to new 
landscaping and amenities that will need to be maintained. 
 

Estimated Annual Operating Budget Impact: 

O&M $ 1,000 

Labor $ 0 

Other $ 0 

Total $ 1,000 

 Core Values: Community ☒ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☒ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  PAXXXX Total Estimated Cost:  $ 1,250,000 

Project Name: Bellaire Recreation Center Renovations Category: Parks, Recreation and Facilities 
Managing Department: Parks, Recreation and Facilities Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This project is to design and then renovate the Bellaire Recreation Center at 7008 5th Street. The project would start in FY 2024 
with space planning at an estimated cost of $50k. Previous conceptual space planning was completed by PGAL but more details 
are necessary and would include the interviewing of Recreation Center users and staff to determine current and future needs to 
generate a detailed facility concept that programs space in the building for certain uses/activities. If Council approves the 
concept, in FY 2025 an architect would take this space planning study to complete construction designs for a Recreation Center 
renovation. Construction design work is estimated to cost $250k and would generate detailed construction cost estimates and 
provide specification that could be used to bid future construction work. Council would then have detailed plans and cost 
estimates to determine if they wish to pursue renovation of the Recreation Center. Actual renovation work could begin in FY 2026 
and is currently estimated by the Parks and Recreation Advisory Board to cost $1,000,000; this is a rough estimate that could  
change depending on a wide variety of variables such as renovations, technology, ADA modifications, resistance to flooding, 
construction methodology, etc. 
 

Justification: 
The Recreation Center is over thirty years old and does not meet ADA standards, nor does the facility meet the current needs of 
the users. The current building is outdated and requires more maintenance and utility cost than a more modern and efficient 
building. This initial space planning and design work is a nominal investment to help Council decide if it wants to invest in 
upgrades to the Recreation Center. This design work is needed because Council does not have enough information to provide 
good direction on the future of the Recreation Center. Without a good construction estimate, the City cannot appropriately 
budget for a facility renovation, nor can it decide the cost is too expensive and direct staff to seek alternatives.  
   

Alternatives and Engagement: 
If Council does not wish to pursue design of a Recreation Center renovation, the City will be unable to plan and budget for a 
renovation of the Recreation Center. The Recreation Center would continue to operate, but be inefficient in meeting the needs of 
its users. Maintenance and repair costs to maintain the building would continue to grow due to more wear and tear and 
inefficient systems from an older building.  
 

As part of the design work, community input would be sought to inform the design of the Recreation Center. Additionally, the 
Parks and Recreation Citizens Advisory Board is in support of this project and will be kept apprised of its progress. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0    $ 0 $ 0 $ 50,000  $ 200,000  $ 1,000,000  $ 0 
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 1,250,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 1,250,000 

  

The design for the Recreation Center renovation is a one-time cost with 
no operating budget impact. Renovating the Recreation Center is not 
anticipated to require additional operating budget dollars as there is 
already an operating budget for the Recreation Center facility (i.e. 
utilities, maintenance, and janitorial services). Oh NO, don’t say that we 
can’t make that promise. Your scaring me. 
 

 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☒ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☒ Land Use & Zoning ☐  
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N/A CITY WIDE SCADA SYSTEM

WA2101 Citywide Well Rehab

WA2202
Fire Hydrant Rehabilitation and 

Replacement 

WA2203
Water Distribution System Valve 

Improvements

WA2204
Update to 2015 Utility Infrastructure 

Report

WA2205 Priority Water Line Improvements

WA2206
Distribution Systems Improvements / 

BBB16

WA2207 Feld Park Well Generator

WA2301

Annual Utility Infrastructure 

Management Program (water / 

distribution)

WAXXXX Renwick Well Generator

WW2202
Wastewater Collection System 

Improvements

WW2203
Wastewater Treatment Plant Fine 

Screen Replacement

WW2301
Annual Utility Infrastructure 

Management Program (wastewater) 

WW2302
Wastewater Treatment Plant Capital 

Maintenance

WW2303 Citywide Lift Station Rehab

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Project Total*

N/A CITY WIDE SCADA SYSTEM $ 0 $ 0 $ 0 $ 0 $ 0 $ 275,391

WA2101 Citywide Well Rehab $ 0 $ 0 $ 700,000 $ 700,000 $ 700,000 $ 2,539,927

WA2202
Fire Hydrant Rehabilitation and 

Replacement 

$ 100,000 $ 100,000 $ 0 $ 0 $ 0 $ 300,000

WA2203 Water Distribution System Valve 

Improvements

$ 248,000 $ 232,000 $ 0 $ 0 $ 0 $ 675,000

WA2204
Update to 2015 Utility Infrastructure 

Report

$ 0 $ 0 $ 0 $ 0 $ 0 $ 100,000

WA2205 Priority Water Line Improvements $ 782,000 $ 3,000,000 $ 0 $ 0 $ 0 $ 4,000,000

WA2206
Distribution Systems Improvements / 

BBB16

$ 0 $ 0 $ 0 $ 0 $ 0 $ 3,500,000

WA2207 Feld Park Well Generator $ 0 $ 0 $ 0 $ 0 $ 0 $ 240,291

WA2301
Annual Utility Infrastructure 

Management Program (water)

$ 150,000 $ 150,000 $ 150,000 $ 150,000 $ 150,000 $ 750,000

WAXXXX Renwick Well Generator $ 0 $ 657,135 $ 0 $ 0 $ 0 $ 657,135

WW2202
Wastewater Collection System 

Improvements

$ 0 $ 275,000 $ 0 $ 0 $ 0 $ 631,500

WW2203
Wastewater Treatment Plant Fine 

Screen Replacement

$ 116,600 $ 0 $ 0 $ 0 $ 0 $ 211,600

WW2301
Annual Utility Infrastructure 

Management Program (wastewater) 

$ 150,000 $ 150,000 $ 150,000 $ 150,000 $ 150,000 $ 750,000

WW2302
Wastewater Treatment Plant Capital 

Maintenance

$ 286,000 $ 220,000 $ 275,000 $ 275,000 $ 110,000 $ 1,166,000

WW2303 Citywide Lift Station Rehab $ 15,000 $ 18,000 $ 15,000 $ 0 $ 0 $ 48,000

$ 1,847,600 $ 4,802,135 $ 1,290,000 $ 1,275,000 $ 1,110,000 $ 15,844,844

*Project Total is sum of budget shown, plus FY 2022 Expenditures and Carry Forward Estimate

Enterprise

Bond, Enterprise
Address deferred maintenance at the City's wastewater treatment 

plant.

Bond, Enterprise
Address deferred maintenance at the City's three lift stations that 

bring wastewater to the treatment plant.

Please Note: All figures below are estimates as of 2022 and are in 2022 dollars not adjusted for inflation.

Appropriation decisions apply ONLY to the FY 2023 project items. Future years are for planning purposes only.

Project ID and Name

Total

Bond
Replacement of identified wastewater collection lines. 

Bond
Replacement of 2 fine screen filter systems at wastewater 

treatment plant.

The purpose of this ongoing program is to provide contractual 

services to address heavy maintenance wastewater system issues 

that are beyond the capabilities of the department. 

Enterprise, Unsecured Grant
Generator for emergency power supply to keep Renwick Well 

operational during power outages.

Bond

In FY21 the Fire and Public Works Departments began an inventory 

update and condition assessment of the City's more than 800 fire 

hydrants to identify those in need of service, repair or 

Bond
Replacement of poorly functioning or non functional water 

distribution system valves throughout the waterline system.

Bond
Update to 2015 Utility Infrastructure Study to forecast system 

deficiencies and program capital projects to address the 

deficiencies before they become failures.  

Enterprise

The purpose of this ongoing program is to provide contractual 

services to address heavy maintenance water system issues that 

are beyond the capabilities of the department. 

Bond, Unsecured Grants

BBB16 Group A Phase 3, Water and Wastewater Lines- Replace 

thirty blocks of waterline infrastructure that has reached the end 

of its 30 to 50-year useful service life. This is the package 2 of 2 for 

the third and final phase of the BBB16 water line program.  

Bond

Enterprise, Secured Grants
Generator to continue water production during emergencies/ 

prolonged power outages.

BBB16 Group A Phase 3, Water and Wastewater Lines - Replace 

forty blocks of waterline infrastructure that has reached the end of 

its 30 to 50-year useful service life, subject to grant funding 

secured. This is the package 1 of 2 for the third and final phase of 

the BBB16 water line program. These lines are designed, but not 

fully funded. 

Enterprise Upgrade of treatment plant controls and monitoring/ alarm 

Enterprise
Address deferred maintenance at the City's three water production 

sites. Includes well and storage infrastructure.

Utilities

5-Year Capital Improvement Plan
City of Bellaire, Texas

FY 2023 - F& 2027

Project ID and Name Funding Overview
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: N/A Total Estimated Cost: $ 275,391 
Project Name: Citywide SCADA System Category: Utilities 
Managing Department: Public Works Urgency: Operational Savings/ Value Enhancement 

Project Description: 
Supervisory Control and Data Acquisition (SCADA) is a system of software and hardware elements used to monitor and control 
field devices at remote sites. In Bellaire, SCADA would be used to monitor various systems and mechanisms in the City’s 
water/wastewater utility at wells, lift stations, pumps, and the treatment plant. Once all phases of this project are complete, 
Public Works staff will be able to operate all water and wastewater facilities remotely from the wastewater treatment plant 
through the SCADA software system. Without a SCADA system, staff would have to make manual changes at the various water 
and wastewater locations city-wide. Phase 1 of the project set up communications from the wastewater treatment plant to all 
water plant wells. Phase 2 set up communications from the wastewater treatment plant to the lift stations. Staff is currently 
working on Phase 3, which will bring the wastewater treatment plant on the SCADA system. A consultant is currently evaluating 
the systems at the treatment plant and designing the specifications to bring the treatment plant onto the SCADA system.  
 

Justification: 
The SCADA system will allow for improved staff efficiency and quicker response times if there are problems at the wells, lift 
stations or wastewater treatment plant. Without a SCADA system, staff would not be aware of an issue until they made an in-
person inspection and would have to make manual changes at the various water and wastewater locations city-wide. This would 
require more staff to make these inspections and the problem may not be discovered for many hours or even days. In this 
scenario, sometimes the reason staff discovered a problem was due to citizens calling about service outages. With the new 
SCADA system, staff can be more proactive and potentially reduce service outage periods. 
 

Alternatives and Engagement: 
Council has already approved work to implement SCADA communications between the wells and lift stations to the wastewater 
treatment plant. Delaying implementation of Phase 3 to bring the treatment plant onto the SCADA system would delay the 
benefits discussed above. If Council wishes to cancel the project, staff would be forced to return to in-person inspections and 
adjustments.  
  
The SCADA system does not directly impact the public, so no engagement is planned. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

FY 2022 Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 8,769  $ 266,622  $ 0 $ 0 $ 0 $ 0 $ 0 
*Carry Forward Estimate based on the FY 2022 Budget, less year-to-date expenses as of May 01, 2022. 
  

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 275,391 $ 0 $ 0 $ 0 $ 0 $ 275,391 

  

SCADA service fees have already been budgeted for the wells and lift 
stations. Additional SCADA fees from bringing the wastewater treatment 
plant online have not yet been estimated and will be addressed through 
the FY 2024 budget process. 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 
Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WA2101 
Project Name: Citywide Well Rehab 
Managing Department: Public Works 

Total Estimated Cost: $ 2,539,927 
Category: Utilities 
Urgency: Continuity of Government 

Project Description: 
This project addresses years of deferred maintenance at the City’s three wells (Central, Feld Park, and Renwick). The City’s wells 
are used to pump fresh water out of the aquafer, which is then treated and delivered to Bellaire homes and businesses. The 
pumping and filtration mechanisms associated with each well need regular maintenance and periodic replacement. Some of this 
needed maintenance/replacement has been deferred in the past years and can no longer be ignored. Currently, the Feld Park 
Well is down due to damage to the shaft and booster pump. After this is repaired and the Feld Park Well is operational again, the 
valves and pumps at the other wells will be serviced/replaced. Additionally, the monitoring systems that analyze the water for 
contaminants and report on water pressure or mechanical issues is aging and needs to be upgraded. Each well site will get a 
modern analyzer upgrade to better monitor the health of each well and ensure the public receives safe, clean water. Starting in 
FY 2025, the water tanks at each site will be resurfaced and painted (inside and out, $700k per site), consistent with 
recommended maintenance of tank infrastructure of this age and type. 
 

Justification: 
Wells are a critical part of the City’s water infrastructure system. If the wells go down, the City is unable to produce water and 
must buy more expensive water from the City of Houston. Additionally, the well pumps are a critical component in the Bellaire's 
Fire Department's ability to effectively fight fires as the Fire Department relies heavily on the use of elevated storage tanks to 
provide ample storage and constant pressure over the City’s flat topography. The well’s function of regulating water pressure is 
important to ensuring reliable water to the City’s hospital and other multi-story buildings. 
 

This project is also important because it addresses deferred maintenance at the City’s water production sites. Deferred 
maintenance creates a nasty feedback loop because as necessary upgrades/replacements have been postponed, system failures 
have been increasing at a greater volume and frequency. Deferred maintenance keeps equipment in place past its useful life and 
staff naturally must spend more time repairing something that should have been replaced. This means the Utility team has been 
forced to react to one system failure after another, with less focus on preventive maintenance, leading to more system failures. A 
similar analogy would be if your car kept breaking down due to engine issues, so you neglected rotating your car’s tires. You may 
eventually get the engine fixed, but the car breaks down again because the tires are worn out. 
 

Alternatives and Engagement: 
Delaying this project means further delays to necessary repair/replacement of critical well mechanisms. This would result in more 
expensive emergency repair/replacement when the wells fail. Additionally, this may cause the water utility to be unable to 
function, forcing the City to buy more expensive water from Houston. 
  

Residents do not directly interact with the wells and should not be impacted by this project. The water system would continue to 
provide water to residents, buying more water from Houston to offset production shortfalls. Residents should not notice an 
interruption in their utility service, though they may see decreases in water pressure and quality. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

  $ 35,211 $ 404,716  $ 0  $ 0  $ 700,000  $ 700,000  $ 700,000 
*Carry Forward Estimate based on the FY 2022 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 2,539,927 $ 0 $ 0 $ 0 $ 0 $ 2,539,927 

 

The operating budget impacts from this project have not yet been 
calculated. However, it is anticipated that addressing this deferred 
maintenance will reduce the annual repair/replacement expenditures 
caused from systems breaking down.  

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 
Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WA2202 
Project Name: Fire Hydrant Rehabilitation and Replacement 
Managing Department: Public Works 

Total Estimated Cost: $300,000 
Category: Utilities 
Urgency: Fire-Life Safety 

Project Description: 
In FY 2021 the Fire and Public Works Departments began an inventory update and condition assessment of the City's more than 
800 fire hydrants to identify those in need of service, repair or replacement. Though the work is not complete, to date it is 
anticipated that an expenditure of $100,000 per year over three years will address any deficiencies. This will require a specialist 
contractor to test and identify issues throughout the entire hydrant system. Work on this project did not progress as anticipated 
in FY 2022 due to procurement difficulties in finding a well-qualified vendor to do this work and a project manager to oversee the 
project. 
 

Justification: 
This project will repair or replace aging and defective fire hydrants, which are a critical piece of the City’s public safety 
infrastructure. Bellaire operates both the water utility and fire protection service in the City, so Bellaire has sole responsibility for 
maintaining fire hydrants. If the hydrants are no longer functional, the City will have created an avoidable public safety risk. 
Inoperable hydrants mean fire fighters may not have access to water to fight fires, putting both life and property as risk.  
 

Alternatives and Engagement: 
Delaying this project means the fire hydrants are highly likely to fail, resulting in costly repairs. Additionally, if the hydrants fail to 
perform, this constitutes a public safety risk, as noted above. There is no alternative to maintaining the City’s fire hydrants as 
there are state statutes governing hydrant requirements in areas of certain density. 
 

The City will engage impacted residents throughout the process to keep them informed and to minimize impacts on their lives.  
Before work begins, flyers will be distributed to impacted citizens to let them know of the pending work and a Bellaire project 
manager will regularly be on site to liaise with residents as needed. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

FY22 Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0  $100,000   $100,000   $100,000  $ 0 $ 0 $ 0 
*Carry Forward Estimate based on the FY22 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 0 $ 300,000 $ 0 $ 0 $ 0 $ 300,000 

 
This project is to replace existing fire hydrants that already have basic 
preventative maintenance accounted for in the operating budget. 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 
Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☒ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WA2203  
Project Name: Water Distribution System Valve Improvements 
Managing Department: Public Works 

Total Estimated Cost: $675,000 
Category: Utilities 
Urgency: Continuity of Government 

Project Description: 
This project is to replace poorly functioning or 
nonfunctional water distribution system valves. 
These valves are used to control the flow or 
pressure in a distribution system, ensuring that 
water is able to make it from the storage 
location to the City’s homes and businesses. 
Valve replacements are scheduled over three 
years at the following block locations:  
 

This project will require a specialist contractor to test and identify issues throughout the entire valve system. Work on this project 
did not progress as anticipated in FY 2022 due to procurement difficulties in finding a well-qualified vendor to do this work and a 
project manager to oversee the project. 
 

Justification: 
This project will repair or replace aging and defective valves, which are a critical piece of the City’s water infrastructure, controlling 
flow and pressure in the pipes. If there is too little pressure, water is not delivered and if there is too much pressure, the pipes 
come apart. If the valves breakdown, the entire water distribution system may shutdown and can lead to very expensive 
emergency repairs. Additionally, a breakdown in the water delivery infrastructure may constitute a public health risk, especially 
as the water delivery system serves a hospital. 
 

Alternatives and Engagement: 
Delaying this project means the water distribution system valves are highly likely to fail, resulting in costly repairs. If the City no 
longer wishes to maintain its water infrastructure, Bellaire could enter into an interlocal agreement with the City of Houston to 
provide water/wastewater service to Bellaire residents instead of operating its own utility. 
 

The City will engage impacted residents throughout the process to keep them informed and to minimize impacts on their lives.  
Before work begins, flyers will be distributed to impacted citizens to let them know of the pending work and a Bellaire project 
manager will regularly be on site to liaise with residents as needed. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

FY22 Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0  $195,000   $248,000   $232,000  $ 0 $ 0 $ 0 
*Carry Forward Estimate based on the FY22 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 0 $ 675,000 $ 0 $ 0 $ 0 $ 675,000 

 
This project is to replace existing fire hydrants that already have basic 
preventative maintenance accounted for in the operating budget. 

FY 2022 FY 2023 FY 2024 

• 4700-5000 Mimosa 

• 4700-5000 Maple 

• 4700-5000 Holt 

• 4700-5000 Holly 

• 4700-4900 Valerie 

• 4700-4900 Pine 

• 100 Allendale 

• 500 2nd Street 

• 4700-4900 Jessamine 

• 500 Chelsea 

• 4700-4900 Willow St 

• 4700-4900 Laurel St 

• 4800-4900 Linden Street 

• 4700-4800 Mayfair Street 

• 1100 Sheffield St 

• 1100 Colonial St 

• 1000-1300 Anderson St 

• 4700-4800 Glenmont 

• 4700-4800 Saxon St 

• 4700-4800 Lehigh St 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 
Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☒ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WA2204  
Project Name:  Update to 2015 Utility Infrastructure Report  
Managing Department: Public Works 

Total Estimated Cost: $100,000 
Category: Utilities  
Urgency: Operational Savings/ Value Enhancement 

Project Description: 
In 2015 ARKK Engineers performed an Infrastructure Study of Bellaire Utility Infrastructure. The 2015 Study recommended 
replacement of aging cast iron waterlines throughout the community as well as the replacement of the remaining older and failing 
wastewater infrastructure. Many of the identified repairs have been, or are scheduled to be, performed via the 2016 Bonds for 
Better Bellaire program. This project will serve to update the study so that any existing or forecasted system deficiencies can be 
identified. This reassessment of the system will then be used to determine what the next rounds of water and wastewater line 
replacement and upgrade should be. A key component of this will be to look at past practices relative to industry best practices 
to determine if other techniques like ‘pipe bursting’ or ‘cured in place piping’ are a good fit here in the City. Staff is developing an 
updated scope of work to use in procuring the most qualified firm to update the 2015 Study. Staff anticipates receiving bids from 
prospective firms before the end of FY 2022. 
 

Justification: 
This study is necessary as it will identify deficiencies in the City’s water and wastewater infrastructure, which will be used to 
identify and prioritize what repairs/improvements need to be made to maintain the utility system. Without this information, the 
City will be forced to take a reactive approach to maintaining its utility infrastructure; it is cheaper and less disruptive to citizens 
to proactively repair infrastructure before it fails. 
 

Alternatives and Engagement: 
If the City does not undertake this study, it will not have accurate information on the conditions of its water and wastewater 
infrastructure. Staff will be unable to plan for future pipe replacements, meaning the pipes will deteriorate until they fail. This will 
likely result in an emergency repair that is more costly than a planned replacement. It will also result in a disruption to service. 
 

This study will not have a direct impact on citizens.  
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

FY22 Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0  $100,000  $ 0 $ 0 $ 0 $ 0 $ 0 
*Carry Forward Estimate based on the FY22 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 0 $ 100,000 $ 0 $ 0 $ 0 $ 100,000 

 
This study is a one-time cost and does not directly impact the operating 
budget. 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 
Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WA2205  
Project Name: Priority Water Line Improvements 
Managing Department: Public Works 

Total Estimated Cost: $ 4,000,000 
Category: Utilities  
Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This project represents the third phase of waterline infrastructure improvements associated with the Bonds for Better Bellaire 
2016 Program. The scope of work for this project includes the replacement of approximately 40 City blocks of waterline 
infrastructure that has reached, or is nearing, the end of its 30 to 50-year useful service life. Staff has filed grant applications 
during the second quarter of FY 2022 in order to secure federal funding for a significant portion of this project. The grants that 
have been applied for require a twenty percent local match, which is available through the remaining 2016 Bond proceeds. The 
project will be unable to progress until sufficient grant funding is secured. Depending on how much grant funding is secured, 
some or all of the following blocks of water lines would be replaced: 
 

• 4700-5000 Evergreen  

• 7200-7400 South Rice  

• 7500-7800 South Rice  

• 4600 Maple Street  

• 4700-5000 Maple Street  

• 5100 Pocahontas Street 

• 4700-5000 Braeburn  

• 4700-5000 Pine Street 

• 100 Allendale Street  

• 4700-4800 Bellview Drive 

• 100 Berkshire Street  

• 4700-4800 Welford Drive 

• 100 Cherrywood Street  

• 8100-8200 Englewood  

• 100 Datonia Street  

• 4700-4800 Holt Street 

• 100 Ferndale Street  

• 4700 Cedar 

• 1000 Pauline Avenue  

• 7500-7700 Second Street 
 

Justification: 
This project entails the replacement of cast iron waterlines that are 50 years in age or more. Most water line breaks and 
ruptures in Bellaire are associated with older cast iron waterline infrastructure. The older the cast iron lines get, the more 
brittle they become. Replacing these aging water lines improves system reliability for the residents of Bellaire and reduces 
operational costs associated with the remediation of emergency line breaks commonly associated with the cast iron lines 

 

Alternatives and Engagement: 
Bellaire is statutorily responsible for maintaining the waterlines; the only alternatives to the project are to un-incorporate or 
to delay replacing the waterlines until they fail. Delaying the project will result in deferred maintenance, costing the City more 
in the long run.  
 

The City would engage impacted residents throughout the process to keep them informed and to minimize impacts on their 
lives. Before work begins on a particular block, flyers would be distributed to citizens to let them know of the pending work 
and a Bellaire project manager would regularly be on site to liaise with residents. Digital communication to stakeholders would 
be coordinated through the City’s Communications Manager. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0  $218,000  $ 782,000 $ 3,000,000 $ 0 $ 0 $ 0 
*Carry Forward Estimate based on the FY 2022 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 0 $ 818,000 $ 0 $ 0 $ 3,182,000 $ 4,000,000 

  

The operating impact for this project has not yet been determined. It 
will have an operating cost savings as it will result in less maintenance 
to repair old waterlines. 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 
Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WA2206  
Project Name: Distribution Systems Improvements / BBB16 
Managing Department: Public Works 

Total Estimated Cost: $3,500,000 
Category: Streets & Drainage 
Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This project represents the third phase of waterline infrastructure 
improvements associated with the Bonds for Better Bellaire 2016 
Program. The scope of work for this project includes the 
replacement of approximately 30 City blocks of waterline 
infrastructure that has reached, or is nearing, the end of its 30 to 50-
year useful service life. Work began on Linden Alley July 5, 2022; the 
project is estimated to take eighteen months and be completed 
before September 2024. 
 

Justification: 
This project entails the replacement of cast iron waterlines that are 
50 years in age or more. Most water line breaks and ruptures in 
Bellaire are associated with older cast iron waterline infrastructure. 
The older the cast iron lines get, the more brittle they become. Upon 
completion of this work, the City will have replaced more than 12 
miles (63,360 L.F.) of aged waterline infrastructure which improves 
system reliability for the residents of Bellaire and reduces 
operational costs associated with the remediation of emergency line 
breaks commonly associated with the cast iron lines.  
 

Alternatives and Engagement: 
Bellaire is statutorily responsible for maintaining the waterlines; the 
only alternatives to the project are to un-incorporate or to delay 
replacing the waterlines until they fail. Delaying the project will result in deferred maintenance, costing the City more in the long 
run.  
 

A townhall was held during the design phase to educate residents about the project. Information about the project is available 
on the City’s website. The City will engage impacted residents throughout the process to keep them informed and to minimize 
impacts on their lives. Before work begins on a particular block, flyers will be distributed to citizens to let them know of the 
pending work and a Bellaire project manager will regularly be on site to liaise with residents. Digital communication to 
stakeholders will be coordinated through the City’s Communications Manager. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

FY22 Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

 $ 3,780   $ 3,496,221  $ 0 $ 0 $ 0 $ 0 $ 3,500,000 
*Carry Forward Estimate based on the FY22 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 0 $ 3,500,000 $ 0 $ 0 $ 0 $ 3,500,000 

 

Average annual repair costs for the waterlines replaced by this project is 
$50,000, so the project represents a potential operating cost savings of 
$50,000. 

Estimated Annual Operating Budget Impact: 

O&M -$ 50,000 

Labor $ 0 

Other $ 0 

Total -$ 50,000 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WA2207 Total Estimated Cost: $ 240,291 
Project Name: Feld Park Well Generator Category: Utilities 
Managing Department: Public Works Urgency: Continuity of Government 

Project Description: 
This project is to install a 500kW generator and automatic transfer switch for Feld Park Water Treatment Facility (Well) located at 
6406 Avenue B. This will allow for a backup source of power, which will power each motor attached to the pumps to run 
continuously during a power failure. which will minimize water service disruptions to customers during power failures. This 
project is partially grant funded, with up to $180,218 being reimbursed by the Texas Division of Emergency Management (TDEM) 
via the Federal Hazard Mitigation Grant Program. Bellaire accepted the grant on April 5, 2021. On March 7, 2022, Council hired 
Ardurra Group for up to $76,174 to provide engineering services for the project. Ardurra is developing the design and will provide 
all necessary specifications to bid the installation before FY 2023. The project should be completed before the end of FY 2023. 
 

Justification: 
The number of power outages has been increasing over the years due to more frequent extreme weather events and the 
deterioration of the power grid. Installing a generator at the Well will provide the City with full backup power supply at two of 
three water production facilities. This will assist in continuity of water supply to meet the demands of the customers and 
maintain federally mandated minimum water system pressure requirements, and overall public health for Bellaire residents in 
the event of a prolonged power outage. The Well is Bellaire's second largest water treatment facility, generating approximately 
1.0 million gallons per day (MGD), which accounts for approximately one-third (1/3) to one-half (1/2) of the City's public drinking 
water for over 18,000 residents. The Well is designated as a critical infrastructure facility because it is only one of two sites that 
has a surface water interconnect with the City of Houston, which serves as a back-up water supply source for the entire City. This 
means the Well could serve as the sole source of water for the City if the other water production facilities should go off-line. This 
location is also a critical component in the Bellaire's Fire Department's ability to effectively fight fires. Failure in the ability to lift 
water hampers the Fire Department's ability to fight fires by 50% since they rely heavily on the use of elevated storage tanks to 
provide ample storage and constant pressure over the City’s flat topography. Ensuring emergency power supply to the Well also 
helps reduce health risks associated with water outages and/or low water pressure events which could have an impact on 
hospitals, dialysis centers, and other medical facilities, as well as impacting firefighting capability. 
 

Alternatives and Engagement: 
The City has entered into a legal agreement with TDEM to implement the generator in exchange for the grant funding; if Council 
wishes to cancel this project it would have to give up the grant and break the TDEM agreement. Feld Park Well would continue to 
be at risk of losing operation during power outages. Another alternative would be to rely on a portable generator, which is less 
reliable since there may be difficulty in deploying a portable generator in an emergency weather event.  
  

Staff is coordinating with the Optimist Club softball league, as this project may reconstruct the fence between the ballfield and 
the water production area. The public does not directly interface with Feld Park Well, so no other engagement is planned. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures  

FY 2022 Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0 $ 240,291 $ 0 $ 0 $ 0 $ 0 $ 0 
*Carry Forward Estimate based on the FY 2022 Budget, less year-to-date expenses as of May 01, 2022. 
  

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 60,073 $ 0 $ 0 $ 180,218 $ 0 $ 240,291 

  

The new generator is will require regular maintenance and fuel, 
estimated at an annual cost of $2,000. 

Estimated Annual Operating Budget Impact: 

O&M $ 2,000 

Labor $ 0 

Other $ 0 
Total $ 2,000 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WA2301 Total Estimated Cost: $ 750,000 

Project Name: Annual Utility Infrastructure Management Program 
(Water) 

Category: Utilities 

Managing Department: Public Works Urgency: Continuity of Government 

Project Description: 
This project is a capital program to address heavy maintenance issues in the water distribution system that Public Works staff 
does not have the capacity to handle in house. This program provides for unforeseen emergency needs that are large-scale 
waterline failures, water valve and fire hydrant replacements pipe ruptures, repairing/ replacing valves to maintain water 
pressurization, and repairing/ replacing fire hydrant assembly.   
 

Justification: 
This program will allow the City of Bellaire to deliver quality water according to Texas Commission on Environmental Quality 
(TCEQ) standards and improve service reliability. In addition, this program will allow the City to repair waterline breaks, water 
valves and/or fire hydrants. The repair and/or replacement of the water line valves, also allows the City to isolate specific sections 
within the system during routine maintenance and/or repairs and this service will minimize service disruption to medical facilities 
within the City. It is important to note that many of the City’s waterlines are nearing or at the end of its 30 to 50-year useful 
service. These older waterlines are usually made of cast iron, which becomes brittle with age and prone to ruptures. Bellaire is in 
the process of replacing many of these old cast iron waterlines, but until that effort is completed, the City will continue to incur 
costly maintenance to keep the water distribution infrastructure operational. It is crucial that water system integrity be 
maintained to ensure reliable water supply and pressure to Bellaire homes and businesses. This is a public health issues, 
especially since medical facilities and schools rely on clean Bellaire water to function. 
 

Alternatives and Engagement: 
If the City does not maintain its waterlines, Bellaire would be unable to provide clean water to its residents and businesses. 
Additionally, Bellaire must be able to deliver safe, clean drinking water to its customers and not be at risk to violations from the 
Environmental Protection Agency (EPA) or TCEQ. maintain its water distribution infrastructure or be in violation of state 
requirements.  
  
Staff will try to ensure that any waterline repair work is done quickly and has minimal impact on people’s normal routines. If the 
work is anticipated to take longer than twenty-four hours to complete, staff will work with the City’s Communications Manager to 
convey this information to the public. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0  $ 0  $ 150,000  $ 150,000  $ 150,000  $ 150,000  $ 150,000  
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
  $ 0   $ 750,000 $ 0 $ 0 $ 0 $ 0 $ 750,000 

  

This project is not anticipated to have a significant operating budget 
impact. 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WAXXXX Total Estimated Cost: $ 657,135 
Project Name: Renwick Well Generator Category: Utilities 
Managing Department: Public Works Urgency: Continuity of Government 

Project Description: 
This project is to install a 500kW generator and automatic transfer switch for Renwick Water Treatment Facility (Well) at 7625 
Renwick Drive. This will allow the Well to continue providing water when the power grid is disrupted, such as during Harvey or 
the 2021 Winter Storm. This project is anticipated to be partially grant funded, with up to $492,851 being reimbursed by the 
Texas Division of Emergency Management (TDEM) via the Federal Hazard Mitigation Grant Program. The grant is pending and the 
project would not move forward without the grant funding being secured. 
 

Justification: 
The installation of this generator at the Well will provide the City with full generator power at all three water production facilities. 
This will assist in continuity of water supply, meeting federally mandated minimum water system pressure requirements, and 
overall public health for Bellaire residents in the event of a prolonged power outage. The City has experienced many electric 
power outages in the past that have been extremely disruptive to community activities because of their frequency, extent, and 
duration. The number of weather-related outages has been increasing over the years due to more frequent extreme weather 
events and the deterioration of the power grid.  
 

The Well is a critical component in the Bellaire's Fire Department's ability to effectively fight fires. Failure in the ability to lift 
water hampers the Fire Department's ability to fight fires by 50% since they rely heavily on the use of elevated storage tanks to 
provide ample storage and constant pressure over the City’s flat topography. Ensuring emergency power supply to the Well also 
helps reduce health risks associated with water outages and/or low water pressure events which could have an impact on 
hospitals, dialysis centers, and other medical facilities, as well as impacting firefighting capability. 
 

Alternatives and Engagement: 
The grant has not yet been awarded and Council has no legal obligation to proceed with the project. If Council wishes to cancel 
this project, Renwick Well would continue to be at risk of losing operation during power outages. Another alternative would be to 
rely on a portable generator, which is less reliable since there may be difficulty in deploying a portable generator in an emergency 
weather event.  
  

The public does not directly interface with Renwick Well, so no other engagement is planned. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

FY 2022 Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0 $ 0 $ 0 $ 657,135 $ 0 $ 0 $ 0 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 164,284 $ 0 $ 0 $ 0 $ 492,851 $ 657,135 

  

The new generator would require regular maintenance and fuel, 
estimated at an annual cost of $2,000. 

Estimated Annual Operating Budget Impact: 

O&M $ 2,000 

Labor $ 0 

Other $ 0 
Total $ 2,000 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
 

Appendix F, Page 40 of 76



 
 

  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WW2202 Total Estimated Cost: $ 631,500 

Project Name: Wastewater Collection System Improvements Category: Streets & Drainage 
Managing Department: Public Works Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This project represents the third phase of water and wastewater infrastructure improvements 
associated with the Bonds for Better Bellaire 2016 Program and will focus on the rehabilitation of a 
variety of items associated with the wastewater collection and treatment systems. The first phase of 
the project would identify and replace wastewater line infrastructure that has reached, or is nearing, 
the end of its 30 to 50-year useful service life. In FY 2023, an assessment of sewer lines will be initiated 
to evaluate pipe conditions. Concurrently, staff would begin replacing wastewater lines that have 
already been identified as needing to be replaced, noted in the table to the right. The identified 
wastewater line replacements are anticipated to be completed over three years; however, the project 
has not yet been bid so a project timeline is not yet available. The assessment may necessitate 
additional phases to the project to address issues, such as manhole rehabilitation or repair/retrofits 
to the lift stations or treatment plant. This project was funded in FY 2022 but has not made significant 
progress due to turnover on the Wastewater Treatment team and staff focusing on renewing 
certifications and permits with the Texas Commission on Environmental Quality (TCEQ). 
 

Justification: 
This project entails the replacement of wastewater lines that are thirty years in age or more. It is 
advantageous to replace wastewater lines before they fail. Wastewater line breaks can be very costly 
to repair and present an environmental health hazard because the wastewater lines carry untreated 
sewage.  
 

Alternatives and Engagement: 
Bellaire is statutorily responsible for maintaining the wastewater lines; the only alternatives to the project are to un-incorporate 
or to delay replacing the wastewater lines until they fail. Delaying the project will result in deferred maintenance, costing the City 
more in the long run.  
 

The City will engage impacted residents throughout the process to keep them informed and to minimize impacts on their lives. 
The Communications Manager will coordinate efforts to educate residents about the project and information about the project 
will be available on the City’s website. Also, before work begins, flyers will be distributed to citizens to let them know of the 
pending work and a Bellaire project manager will regularly be on site to liaise with residents. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

FY22 Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

 $ 232   $ 71,500   $285,000   $275,000  $ 0 $ 0 $ 0 
*Carry Forward Estimate based on the FY22 Budget, less year-to-date expenses as of May 01, 2022. The FY 2022 budget was originally 
$775,000. $703,500 is being reallocated to fund improvements to the City’s treatment plant and lift stations. 
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 0 $ 631,500 $ 0 $ 0 $ 0 $ 631,500 

 

The operating impact for this project has not yet been determined. The 
project is an anticipated to create an operating cost savings as it will 
result in less maintenance to repair old wastewater lines. 

Blocks Identified for 
Wastewater Line 

Replacement 

• 100 St. Paul 

• 100 St. Moritz 

• 5600 Geneva 

• 5600 Innsbruck 

• 4400 Bissonnet 

• 5200 Woodlawn Place 

• 6300 Meredith 

• 5200 Palmetto 

• 100 Alpine Court 

• 100 Town Oaks Place 

• 100 Phanturn, 

• 4500 Merrie Wat 

• 4500 Live Oak 

• 900 Wildwood 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 
Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WW2203 
Project Name: Wastewater Treatment Plant Fine Screen Replacement 
Managing Department: Public Works 

Total Estimated Cost: $ 211,600 
Category: Utilities 
Urgency: Continuity of Government 

Project Description: 
This project replaces both fine screen systems at the City’s wastewater treatment plant (WWTP). The WWTP uses a fine screen 
system to remove particulate matter from wastewater as part of the treatment process. This particulate includes things like sand 
or crystalline material that, if not managed properly, can have a detrimental effect to the treatment process. It can also cause 
downstream issues to treatment plant equipment as excessive amounts of sand or crystalline material can cause wear and tear 
that significantly shorten the useful life of equipment. The Bellaire WWTP normally has two fine screen filters which are used one 
at a time or in tandem depending on flow volume. 
 

On April 18, 2022 Council approved $95,000 to replace the irreparably damaged primary fine screen. ANDRITZ Separation Inc. is 
the sole source provider for this type of filter for the Bellaire WWTP; and order has been placed and a new fine screen is being 
constructed and shipped to Bellaire. Unfortunately, less than a month after the first fine screen broke, the second remaining fine 
screen was also irreparably damaged. Staff currently has temporary mitigation measures in place, but it is critical that these fine 
screen replacements be done as quickly as possible as the temporary stop-gap measure is unsustainable.  
 

Justification: 
Having two screen filters is a best practice as it allows one to maintain Texas Commission on Environmental Quality (TCEQ) 
screening requirements should the second require repair or servicing. Unfortunately, both are currently out of service. Without 
the fine screens, particulate matter is going into the wastewater treatment process, reducing the WWTP’s treatment capacity and 
damaging treatment equipment. If the plants treatment capacity is exceeded or if other treatment equipment breaks down, it 
could result in fines from TCEQ from being out of compliance. 
 

Alternatives and Engagement: 
Delaying this project increases the likelihood of Bellaire’s WWTP going out of compliance, resulting in fines from TCEQ. This also 
puts further strain on other WWTP systems, increasing the likelihood of another critical system failing. 
  

Residents do not directly interact with the WWTP and should not be impacted by this project, so no engagement is planned. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

  $ 0 $ 95,000  $ 116,600   $ 0  $ 0  $ 0  $ 0 
*Carry Forward Estimate based on the FY 2022 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 0 $ 211,600 $ 0 $ 0 $ 0 $ 211,600 

 

There is already a sufficient maintenance budget for the WWTP, so this 
project would not affect the operating budget. The fine screens broke 
down because they were at the end of their useful life and a capital 
project to fund their replacement should have been identified sooner.  

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WW2301 
Project Name: Annual Utility Infrastructure Management Program 

(Wastewater) 
Managing Department: Public Works 

Total Estimated Cost: $ 750,000 

Category: Utilities 
Urgency: Continuity of Government 

Project Description: 
This project is a capital program to address heavy maintenance issues in the wastewater collection system that Public Works staff 
does not have the capacity to handle in house. This includes reducing inflow and infiltration (I&I) within the wastewater collection 
system, mitigating the impact of fats, oils and grease (FOG), and rehabilitating deteriorated wastewater lines of various sizes. In 
addition, when point repairs, pipe-bursting or cured-in place is not necessary, then lines shall be cleaned and televised. This 
comprehensive approach shall better serve customers to ensure public health and safety. Heavy maintenance also includes 
repairing wastewater line pipe ruptures and clearing large-scale blocks in the system. Wastewater lines accumulate significant 
amounts of debris, such as FOG and non-biodegradable item like wet wipes, that can accumulate together in tight masses. Large 
amounts of yard debris flowing into the sewer can form similar masses. These masses can weigh hundreds of pounds and stretch 
to enormous sizes. Besides clogging the wastewater line, these masses can cause line ruptures and severe damage to water 
treatment equipment. Public Works staff regularly survey and clear debris from wastewater lines, but clogs can form very quickly. 
 

Justification: 
Many of the City’s waterlines are nearing or at the end of its 30 to 50-year useful service. It is critical to maintain and/or rehabilitate 
the wastewater collection system for the purpose of eliminating sanitary sewer overflows (SSO) for the purpose of mitigating inflow 
and infiltration (I & I) and/or fats, oils and grease (FOG). In addition, the upsizing of pipe diameter shall assist in the gravity flow to 
and from wastewater lift stations. A heavy maintenance program of the wastewater collection system will assist in protecting 
sanitary lines from further deterioration and/or corrosion.   It is also important that wastewater collection infrastructure be 
maintained so that sewage can be properly treated. Clogs/breaks in the wastewater collection system can cause sewage to backup 
into homes and businesses or leak into public area before being treated. Untreated sewage can be very toxic and is a public health 
hazard. If repairs are not made in a timely manner, surface excavation may be required to repair the wastewater line, which can 
damage roads, buildings, sidewalks, and utilities, causing traffic disruptions for weeks. 
 

Alternatives and Engagement: 
If the City does not maintain its wastewater lines, Bellaire would be unable to properly collect sewage from home and businesses. 
And would be in violation of state requirements.  
  
Staff will try to ensure that any wastewater line repair work is done quickly and has minimal impact on people’s normal routines. If 
the work is anticipated to take longer than twenty-four hours to complete, staff will work with the City’s Communications Manager 
to convey this information to the public. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0  $ 0  $ 150,000  $ 150,000  $ 150,000  $ 150,000  $ 150,000  
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
  $ 0   $ 750,000 $ 0 $ 0 $ 0 $ 0 $ 750,000 

  

This project is not anticipated to have a significant operating budget 
impact. 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WW2302  
Project Name: Wastewater Treatment Plant Capital Maintenance 
Managing Department: Public Works 

Total Estimated Cost: $ 1,166,000 
Category: Utilities 
Urgency: Continuity of Government 

Project Description: 
This project addresses years of deferred maintenance at the 
wastewater treatment plant (WWTP). The WWTP has a series of 
systems that remove contaminants from sewage wastewater so that 
the water can be returned to the surrounding environment. These 
WWTP systems go through significant chemical and mechanical 
stress and need regular maintenance and periodic replacement. 
Some of this needed maintenance/replacement has been deferred in 
the past years and can no longer be ignored. In FY 2022, there have 
been almost a dozen emergency repairs at the WWTP. This five-year 
project will attempt to catch up on the WWTP’s list of deferred 
maintenance, starting with the items noted above. FY 2023 would be 
bond funded and the outyears funded by the Enterprise Fund. 
  

Justification: 
The WWTP is a critical part of the City’s water/wastewater infrastructure system. If certain systems go down, the WWTP ceases 
to function, creating a public health risk. The WWTP is regularly inspected by the Texas Commission on Environmental Quality for 
compliance with statutory and permit requirements. The deferred maintenance has been noted during the inspections and the 
City regularly receives a list of corrections that need to be made to stay in compliance, corrections that would not be needed if 
staff were able to focus on preventative maintenance instead of reacting to deferred maintenance. Deferred maintenance 
creates a nasty feedback loop because as necessary upgrades/replacements have been postponed, system failures have been 
increasing at a greater volume and frequency. Deferred maintenance keeps equipment in place past its useful life and staff 
naturally has to spend more time repairing something that should have been replaced. This means the WWTP team has been 
forced to react to one system failure after another, with less focus on preventive maintenance, leading to more system failures. A 
similar analogy would be if your car kept breaking down due to engine issues, so you neglected rotating your car’s tires. You may 
eventually get the engine fixed, but the car breaks down again because the tires are worn out. 
 

Alternatives and Engagement: 
Delaying this project means further delays to necessary repair/replacement of critical WWTP system. This would result in more 
expensive emergency repair/replacement when the WWTP systems fail. Additionally, this may cause the WWTP to be unable to 
function, causing a public health hazard and the City being fined by the State. 
  

Residents do not directly interact with the WWTP and should not be impacted by this project. The WWTP would continue to 
operate throughout this project so residents should not notice an interruption in their utility service. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

 $ 0  $ 0 $ 286,000  $ 220,000  $ 275,000  $ 275,000  $ 110,000  
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 880,000 $ 286,000 $ 0 $ 0 $ 0 $ 1,166,000 

 

The operating budget impacts from this project have not yet been 
calculated. However, it is anticipated that addressing this deferred 
maintenance will reduce the annual repair/replacement expenditures 
caused from systems breaking down.  

FY 2023 WWTP Repair/Replace Estimate 

Replace lift station sensors $15,000  

Mono pumps x 1 $15,000  

Chlorine bottle covers (to prevent toxic exposure) $25,000  

New starter for activated sludge return pump $10,000  

#3 blower and motor and incidentals $20,000  

Replacement of broken gate $15,000  

Aeration basins repair $150,000  

Bell press room concrete slab repair $10,000  

Engineering and contingency $29,400 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: WW2303  
Project Name: Lift Station Rehab 
Managing Department: Public Works 

Total Estimated Cost: $ 48,000 
Category: Utilities 
Urgency: Continuity of Government 

Project Description: 
This project addresses years of deferred maintenance at the City’s three lift stations (Bellaire, Wendell, and Rice). Lift Stations 
involve a series of mechanisms that are used to move wastewater from lower to higher elevation, which is necessary to keep 
wastewater flowing from homes and businesses to the City’s wastewater treatment plant. These lift station mechanisms go 
through significant chemical and mechanical stress and need regular maintenance and periodic replacement. Some of this 
needed maintenance/replacement has been deferred in the past years and can no longer be ignored. Over the next three years, 
this project will catch up on this deferred maintenance by removing solids and grease build-up and by servicing/replacing pumps 
and impeller mechanisms, sensors, valves, meters and alarm systems. Additionally, pump motor and electrical systems may be 
rebuilt as necessary. Rice Lift Station is programmed for FY 2023, with Bellaire and Wendell Lift Stations being serviced in FY 2024 
and FY 2025 respectively. FY 2023 would be bond funded while the out years are anticipated to be funded by the Enterprise Fund. 
  

Justification: 
Lift stations are a critical part of the City’s water/wastewater infrastructure system. If the lift stations go down, it may prevent 
wastewater from reaching the WWTP, creating a public health risk if sewage backs into the street or homes. The lift stations are 
regularly inspected by the Texas Commission on Environmental Quality for compliance with statutory and permit requirements. 
The deferred maintenance has been noted during the inspections and the City regularly receives a list of corrections that need to 
be made to stay in compliance, corrections that would not be needed if staff were able to focus on preventative maintenance 
instead of reacting to deferred maintenance. Deferred maintenance creates a nasty feedback loop because as necessary 
upgrades/replacements have been postponed, system failures have been increasing at a greater volume and frequency. Deferred 
maintenance keeps equipment in place past its useful life and staff naturally must spend more time repairing something that 
should have been replaced. This means the WWTP team has been forced to react to one system failure after another, with less 
focus on preventive maintenance, leading to more system failures. A similar analogy would be if your car kept breaking down due 
to engine issues, so you neglected rotating your car’s tires. You may eventually get the engine fixed, but the car breaks down 
again because the tires are worn out. 
 

Alternatives and Engagement: 
Delaying this project means further delays to necessary repair/replacement of critical lift station mechanisms. This would result in 
more expensive emergency repair/replacement when the lift stations fail. Additionally, this may cause the wastewater system to 
be unable to function, causing a public health hazard and the City being fined by the State. 
  

Residents do not directly interact with the lift stations and should not be impacted by this project. The wastewater system would 
continue to operate throughout this project so residents should not notice an interruption in their utility service. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures  

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

 $ 0  $ 0  $15,000   $18,000   $15,000   $ 0  $ 0 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 33,000 $ 15,000 $ 0 $ 0 $ 0 $ 48,000 

 

The operating budget impacts from this project have not yet been 
calculated. However, it is anticipated that addressing this deferred 
maintenance will reduce the annual repair/replacement expenditures 
caused from systems breaking down.  

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☒  
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TE2203 Incode Financial Update

VE2202

VE2301

VE2203 General Fund Lease Program

VE2204 General Fund Misc. Equipment

VE2205

VE2405

VE2206 Enterprise Fund Lease Program

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Project Total*

TE2203 Incode Financial Update $ 0 $ 0 $ 0 $ 0 $ 0 $ 100,000

VE2202 $ 0 $ 0 $ 0 $ 0 $ 0 $ 777,991

VE2301 $ 576,000 $ 719,400 $ 342,200 $ 752,300 $ 354,100 $ 2,744,000

VE2203 General Fund Lease Program $ 185,300 $ 95,900 $ 78,900 $ 77,700 $ 77,700 $ 728,224

VE2204 General Fund Misc. Equipment $ 37,500 $ 10,000 $ 10,000 $ 10,000 $ 10,000 $ 127,500

VE2205 $ 0 $ 0 $ 0 $ 0 $ 0 $ 458,091

VE2405 $ 0 $ 577,400 $ 746,600 $ 461,800 $ 341,100 $ 2,126,900

VE2206 Enterprise Fund Lease Program $ 7,100 $ 3,600 $ 0 $ 0 $ 0 $ 16,813

$ 805,900 $ 1,406,300 $ 1,177,700 $ 1,301,800 $ 782,900 $ 6,979,519

Enterprise Fund Vehicle Acquisitions Enterprise
Vehicle and Heavy Equipment Replacement Purchases 

for Enterprise Fund operations.

General Fund Vehicle Acquisitions

Enterprise Fund Vehicle Acquisitions

Project ID and Name Funding Overview

General Fund Vehicle Acquisitions Gen. Fund
Vehicle and Heavy Equipment Replacement Purchases 

for General Fund operations.

Gen. Fund
Upgrade of Incode financial, court and utility billing 

applications to the latest version.

Vehicles, Equipment, & Technology

5-Year Capital Improvement Plan
City of Bellaire, Texas

FY 2023 - F& 2027

Gen. Fund

Lease payments for vehicles in the Enterprise Lease 

program for the General Fund. Also includes Fire 

Apparatus lease payments (not in Enterprise program).

Gen. Fund
Recurring replacement of first responder radios. FY23 

includes roller for street maintenance.

Enterprise
Lease payments for vehicles in the Enterprise Lease 

program for the Enterprise Fund.

*Project Total is sum of budget shown, plus FY 2022 Expenditures and Carry Forward Estimate

Please Note: All figures below are estimates as of 2022 and are in 2022 dollars not adjusted for inflation.

Appropriation decisions apply ONLY to the FY 2023 project items. Future years are for planning purposes only.

Project ID and Name

Total
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 City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID: TE2203 
Project Name: Incode Financial Update 
Managing Department: Information Technology 

Total Estimated Cost: $ 100,000 
Category: Vehicles, Equipment, & Technology 
Urgency: Continuity of Government 

Project Description: 
Incode is Bellaire’s enterprise resource planning (also known as ERP) software that is used to manage the City’s finances. In 
addition to being the system that handles the City’s purchase orders, records transactions, and issues checks, Incode also 
manages the court and utility billing applications. The current version of Incode is over fifteen years old. This project is to upgrade 
Incode to the latest version, which is anticipated to provide greater functionality and better performance. 
 

Justification: 
The Incode update is needed because the current version that the City is using is out of date and will soon no longer be 
supported. This means the system will become more vulnerable to bugs and Bellaire staff will have no development support in 
case of a critical system failure. If the system fails and there is no replacement in place, City operations would cease: court and 
utility billings would be unable to take place, the City would be unable to collect fees, and the City would be unable to pay its bills. 
The Incode upgrade will be compliant with Generally Accepted Accounting Principles (also known as GAAP), which is the industry 
standard and best practice for US financial entities. 
 

Alternatives and Engagement: 
Council has already approved an agreement with Tyler Technologies (developer of Incode) for the Incode system upgrade and 
implementation of the upgrade is in progress. If Council does not wish to pursue this project, it would require the City to keep 
working off an old version of Incode that will not be supported in the near future.  
  
The City’s Incode financial system is only used by staff. Since this does not directly impact the public, no engagement is planned. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

FY 2022 Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 6,575  $ 93,425  $ 0 $ 0 $ 0 $ 0 $ 0 
*Carry Forward Estimate based on the FY22 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
  

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 100,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 100,000 

  

Incode is a perpetual license and the cost for this license is already 
budgeted for. However, depending on the amount of historical data that 
is migrated to the new software, there may be minimal costs associated 
with keeping the old Incode application. If there are such costs, this will 
be addressed through the FY 2024 budget process. 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 
Total $ 0 

 Core Values: Community ☐ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  VE2202 Total Estimated Cost: $ 777,991 

Project Name: General Fund Vehicle Acquisitions Category: Vehicles, Equipment, & Technology  
Managing Department: Parks, Recreation and Facilities Urgency: Fire-Life Safety, Operational Savings/ Value 

Enhancement 

Project Description: 
This is an ongoing project to make 
vehicle replacement purchases for 
General Fund operations.  These 
vehicles, noted to the right, were 
previously approved in FY 2022. 
 

Justification: 
Bellaire maintains a replacement 
schedule of its vehicles to manage 
the lifecycle of the fleet. This 
ensures that vehicles are replaced before they become too unsafe and too costly to maintain. However, before a replacement 
vehicle is purchased, the vehicle to be replaced is first evaluated and scored based on the following criteria: 
- Age as % of anticipated life; 
- Maintenance and repairs as percentage of replacement costs; 
- Condition, based on criteria established by the National Auto Auction Association; 
- Usage, with vehicle seeing regular activity scoring more ‘replacement points’; and 
- Reliability in terms of annual repairs/ breakdowns. 
This scoring ensure that Bellaire keeps vehicles in service that are still functioning well and only replaces vehicles that are truly 
too expensive and unreliable to keep. 
  

Alternatives and Engagement: 
Replacing the vehicles could be delayed, but it increases the chances of a severe mechanical failure that puts lives at risk while 
the vehicle is being operated, and results in costly repairs. Instead of buying new vehicles, Bellaire could lease vehicles, but this is 
more expensive overtime. 
 

Purchasing these vehicles will not directly impact the public, so no engagement is planned. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures1 

Budget Carry 
Forward Estimate2 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

 $ 593,034   $ 184,957  $ 0 $ 0 $ 0 $ 0 $ 0 
1.) Includes expenditures from previous vehicle purchases not associated with VE2202. 
2.) Carry Forward Estimate based on the FY 2022 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 777,991 $ 0 $ 0 $ 0 $ 0 $ 0 $ 777,991 

  

This project is not anticipated to have significant an operating budget 
impact. The vehicles planned for replacement already have fuel and 
maintenance costs accounted for in the respective department budgets.  

 

Department Unit # Category/ Use Estimated Cost1 

Fire  548F Command Vehicle (SUV)  $ 49,000  

Police  622P Assigned Vehicles-I (SUV) $ 65,000  

Police  631P Assigned Vehicles-I (SUV) $ 65,000  

Police  687P Patrol  $ 65,000  

Police  688P Patrol  $ 60,000  

Police  689P Patrol  $ 47,000  

Public Works  617ST Streets - Pickup Truck $ 29,500  

1.) Estimated cost includes any necessary decals and special equipment. 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☐ Public Safety ☒ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  VE2203 Total Estimated Cost: $ 722,370 

Project Name: General Fund Lease Program Category: Vehicles, Equipment, & Technology  
Managing Department: Parks, Recreation and Facilities Urgency: Fire-Life Safety, Operational Savings/ Value 

Enhancement 

Project Description: 
This is an ongoing project to 
lease the vehicles listed to the 
right. With the exception of 
the Fire Department’s 
pumper truck (669F), the 
City’s vehicle lease 
agreements expire by 
December 2024 and the City 
does not plan to renew the 
leases. Vehicle purchases for 
each lease have been 
programmed over the next 
two years to coincide with the 
expiration of each lease. 
 

Justification: 
Vehicle leases are a binding legal agreement.  
  

Alternatives and Engagement: 
There is no alternative to this project because Bellaire is in a legal agreement with Enterprise Fleet Management to lease the 
vehicles referenced above. The lease agreements expire by December 2024 and the City does not plan to renew the leases. 
 

Leasing these vehicles does not directly impact the public, so no engagement is planned. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures* 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 206,870 $ 0  $ 185,300  $ 95,900  $ 78,900  $ 77,700  $ 77,700  
*Includes lease payments that are scheduled but have not yet been made. 
 

Project Funding; 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
  $ 722,370 $ 0   $ 0   $ 0 $ 0 $ 0 $ 722,370 

  

This project is not anticipated to have significant an operating budget 
impact. The leased vehicle already has fuel and maintenance costs 
accounted for in the respective department budgets. When the lease 
ends, this fuel and maintenance budget allocation will be used to support 
the vehicle purchased to replace the leased vehicle.  

 

Department Unit # Category/ Use Lease Expires Cost 

Development Services 698DS Admin Vehicle Dec-23 $ 7,000  

Fire 690F Command Vehicle (SUV) Jun-23 $ 8,600  

Fire 669F Pumper Truck Sep-28 $ 77,700 

Police 699P Command Vehicle (SUV) Feb-24 $ 11,600  

Police 700P Assigned Vehicles-I (SUV) Apr-24 $ 11,900  

Police 702P Patrol Vehicle Jul-23 $ 13,500  

Police 703P Patrol Vehicle Jul-23 $ 13,300  

Police 704P Patrol Vehicle Jul-23 $ 16,100  

Police 706P Patrol Vehicle Jul-23 $ 13,300  

Parks, Recreation, & Facilities 686PR Pickup Truck Dec-24 $ 7,100  

Public Works 691ST Streets - Pickup Truck Jul-23 $ 5,200  

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  VE2204 Total Estimated Cost:     $ 127,500 

Project Name: General Fund Miscellaneous Equipment Category: Vehicles, Equipment, & Technology  
Managing Department: Parks, Recreation and Facilities Urgency: Fire-Life Safety, Operational Savings/ Value 

Enhancement 

Project Description: 
This is an ongoing project to make equipment purchases for General Fund operations. Currently the program annual funds 
$10,000 for the replacement of ten handheld radios for the Police Department to assure the technology is up to date. FY 2023 
also includes $27,500 for a roller compactor for the Streets division of Public Works. A roller compactor is a piece of machinery 
that is used to compact materials, like soil and asphalt. Compaction decreases the likelihood of settlement after a roadway is 
constructed, which could result in premature pavement failure, costly maintenance or repairs. Soil compaction is a crucial part of 
the construction process as it provides a strong working platform.  
 

Justification: 
First-responder radios are used every day and go through significant wear and tear, so they must be periodically replaced. 
Additionally, modern-day radios are sophisticated pieces of technology that can be programmed with hundreds of channels and 
have displays, similar to cell phones. This is important during emergency operations as Bellaire’s first-responder radios must be 
able to talk to the radios of the dozens of other responder agencies in Harris County for efficient emergency response 
coordination. If Bellaire’s radios go out of date, the City’s first responders may not be able to talk to other agencies. It is 
incredibly important that Bellaire’s first responders be able to rely on their radios. Contact with dispatchers to receive critical 
information about the people they may be coming into contact can be lifesaving. Using their radios to call for backup in 
dangerous situations can also be a lifesaving decision. 
  

The roller is replacing an older and less efficient hand operated compaction tool that has reached the end of its useful life. The 
new roller will allow Public Works crews to work on longer stretches of roadway at a time, making the crews more efficient. This 
increase in efficiency may allow Public Works crews to do more street repairs in house instead of outsourcing the work, saving 
money in the long-term.  
 

Alternatives and Engagement: 
Replacing the radios could be delayed, but it increases the chances of a radio failing at a critical moment. By statute and best 
practices, cell phones are not an alternative. Radio signals have stronger signal strength that can penetrate building interiors 
where a cell phone would likely lose signal. The roller can be delayed with minimal impact on current operations, but the 
anticipated efficiencies would not be gained.  
 

Purchasing the radios and the roller will not directly impact the public, so no engagement is planned. Procurement rules will be 
followed, so that the public is notified of the opportunity to bid on the procurement as appropriate. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 1,000  $ 49,000  $ 37,500  $ 10,000  $ 10,000  $ 10,000  $ 10,000  
*Carry Forward Estimate based on the FY 2022 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
   $ 100,000 $ 0 $ 0 $ 0 $ 0 $ 0    $ 127,500 

  

The radios planned for replacement already have maintenance costs 
accounted for in the department’s budget. The roller is anticipated to 
have $1,000 in annual expenses for fuel and maintenance. 

 

Estimated Annual Operating Budget Impact: 

O&M $ 1,000 

Labor $ 0 

Other $ 0 

Total $ 1,000 

 Core Values: Community ☐ Governance ☐ Infrastructure ☐ Public Safety ☒ Quality of Life ☐ Land Use & Zoning ☐  
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FY 2023 MULTI-PURPOSE BUDGET REQUEST FORM 

 
DEPARTMENT/DIVISION: Public Works / Streets and Traffic 
 
REQUEST TITLE:   New Asphalt Roller  
 
REQUEST PRIORITY RANKING:  
 
REQUEST TYPE (Select one):  
 

Budget Enhancement    Facilities Maintenance 
 
Item Added to Base    Part Time Pay 
 
Vehicles and Equipment   Overtime Pay 
 
Capital Outlay      Call Out Pay 
 
Information Technology   Tuition Reimbursement 
 
Request to Revise Position(s) - addition, elimination, or reclassification of positions 
(Attach a memo to HR describing the proposed changes and providing justification to 
support the proposed changes.) 
 
No fee (revenue) changes proposed for the budget (If there are proposed fee changes, 
leave this box blank and complete the Proposed Fee Changes Form.) 

BUDGET IMPACT SUMMARY:  
 
(Each Expenditure Code must have its own line. Add lines as necessary.) 
 
Full Account Code FY 2023 (Initial Year)  Subsequent Annual Cost 
 
100-5-8051-906 Machinery & Equip.  $25,000   $1,000 Fuel & Maintenance  
 
DESCRIPTION AND JUSTIFICATION: 
 
The Street and Traffic team consists of 5 employees and is a component of the overall strategy of the 
Public Works Department to maintain Bellaire Streets.  One of the larger components of the work 
performed by the team is asphalt repair and rehabilitation.  Compaction of asphalt is the key to 
longevity.  Presently the team achieves compaction with a vibra-plate pneumatic device.  This device is 
reaching the end of its service life and needs replacement.  The roller will not only replace the vibra-
plate, but it will also provide superior compaction and will save money as the repairs made using this 
new piece of equipment will last longer than those previously made with the vibra-plate.     

 

 

 

x 
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  VE2205 Total Estimated Cost:  $ 458,091 

Project Name: Enterprise Fund Vehicle Acquisitions Category: Vehicles, Equipment, & Technology  
Managing Department: Parks, Recreation and Facilities Urgency: Continuity of Government, Operational Savings/ 

Value Enhancement 

Project Description: 
This is an ongoing project to make vehicle replacement 
purchases for Enterprise Fund operations.  These vehicles, 
noted to the right, were previously approved in FY 2022. 
 

Justification: 
Bellaire maintains a replacement schedule of its vehicles to 
manage the lifecycle of the fleet. This ensures that vehicles 
are replaced before they become too unsafe and too costly to maintain. However, before a replacement vehicle is purchased, the 
vehicle to be replaced is first evaluated and scored based on the following criteria: 
- Age as % of anticipated life; 
- Maintenance and repairs as percentage of replacement costs; 
- Condition, based on criteria established by the National Auto Auction Association; 
- Usage, with vehicle seeing regular activity scoring more ‘replacement points’; and 
- Reliability in terms of annual repairs/ breakdowns. 
This scoring ensure that Bellaire keeps vehicles in service that are still functioning well and only replaces vehicles that are truly 
too expensive and unreliable to keep. 
  

Alternatives and Engagement: 
Replacing the vehicles could be delayed, but it increases the chances of a severe mechanical failure that puts lives at risk while 
the vehicle is being operated, and results in costly repairs. Instead of buying new vehicles, Bellaire could lease vehicles, but this is 
more expensive overtime. 
 

Purchasing these vehicles will not directly impact the public, so no engagement is planned. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate* 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0     $ 458,091 $ 0 $ 0 $ 0 $ 0 $ 0 
*Carry Forward Estimate based on the FY 2022 Budget, less year-to-date expenses as of May 01, 2022. 
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
  $ 0   $ 458,091 $ 0 $ 0 $ 0 $ 0 $ 458,091 

  

This project is not anticipated to have significant an operating budget 
impact. The vehicles planned for replacement already have fuel and 
maintenance costs accounted for in the respective department budgets.  

 

Department Unit # Category/ Use Estimated Cost1 

Public Works 618WD Water - Pickup Truck $25,848 

Public Works 586SW Garbage Truck $237,036 

Public Works 558SW Limb Loader $195,207 

1.) Estimated cost includes any necessary decals and special 
equipment. 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  VE2206 Total Estimated Cost:  $ 16,813 

Project Name: Enterprise Fund Lease Program Category: Vehicles, Equipment, & Technology  
Managing Department: Parks, Recreation and Facilities Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This is an ongoing project to lease a pickup truck (701WD) for the Public Works department’s water/ wastewater utility line team. 
The lease expires in April 2024.  
 

Justification: 
Bellaire is in a legal agreement with Enterprise Fleet Management to lease the vehicle referenced above. The lease agreement 
expires in April 2024 and the City does not plan to renew the lease. A vehicle purchase is planned in FY 2024 to replace the 
currently leased vehicle. 
  

Alternatives and Engagement: 
There is no alternative to this project because Bellaire is in a legal agreement with Enterprise Fleet Management to lease the 
vehicle referenced above. The lease agreement expires in April 2024 and the City does not plan to renew the lease. 
 

Leasing this vehicle does not directly impact the public, so no engagement is planned. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures* 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 6,113  $ 0  $ 7,100  $ 3,600  $ 0  $ 0  $ 0  
*Includes lease payments that are scheduled but have not yet been made. 
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
  $ 0   $ 16,813 $ 0 $ 0 $ 0 $ 0 $ 16,813 

  

This project is not anticipated to have significant an operating budget 
impact. The leased vehicle already has fuel and maintenance costs 
accounted for in the respective department budgets. When the lease 
ends, this fuel and maintenance budget allocation will be used to support 
the vehicle purchased to replace the leased vehicle.  

 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

    Total Estimated Cost: $ 2,744,000 

 Category: Vehicles, Equipment, & Technology  
  Urgency: Fire-Life Safety, Operational Savings/ Value 

Enhancement 

Project Description: 
This project is for planned vehicle and heavy 
equipment replacement purchases for General 
Fund operations.  FY 2023 will replace the 
vehicles noted in the table to the right. This 
includes seven vehicles not on the replacement 
schedule that are being purchased due to 
expiring leases and the City choosing not to 
continue its lease program. 
 

Justification: 
Bellaire maintains a replacement schedule of 
its vehicles to manage the lifecycle of the fleet. 
This ensures that vehicles are replaced before 
they become too unsafe and too costly to 
maintain. However, before a replacement vehicle is purchased, the vehicle to be replaced is first evaluated and scored based on 
the following criteria: 
- Age as % of anticipated life; 
- Maintenance and repairs as percentage of replacement costs; 
- Condition, based on criteria established by the National Auto Auction Association; 
- Usage, with vehicle seeing regular activity scoring more ‘replacement points’; and 
- Reliability in terms of annual repairs/ breakdowns. 
This scoring ensure that Bellaire keeps vehicles in service that are still functioning well and only replaces vehicles that are truly 
too expensive and unreliable to keep. 
  

Alternatives and Engagement: 
Replacing the vehicles could be delayed, but it increases the chances of a severe mechanical failure that puts lives at risk while 
the vehicle is being operated, and results in costly repairs. Instead of buying new vehicles, Bellaire could lease vehicles, but this is 
more expensive overtime. 
 

Purchasing these vehicles will not directly impact the public, so no engagement is planned. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0  $ 0  $ 576,000  $ 719,400  $ 342,200  $ 752,300  $ 354,100  
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 2,744,000 $ 0 $ 0 $ 0 $ 0 $ 0 $ 2,744,000 

  

This project is not anticipated to have significant an operating budget 
impact. The vehicles planned for replacement already have fuel and 
maintenance costs accounted for in the respective department budgets. 
Fuel and maintenance are also already budgeted for the vehicles that 
were being leased.  

 

Department Unit # Category/ Use Estimated Cost1 

Fire 690F2 Command Vehicle (SUV) $ 78,100  

Police 633P Assigned Vehicles-II (SUV) $ 69,800  

Police 653P Assigned Vehicles-I (SUV) $ 69,800  

Police 702P2 Patrol Vehicle $ 80,800  

Police 703P2 Patrol Vehicle $ 80,800  

Police 704P2 Patrol Vehicle $ 80,800  

Police 706P2 Patrol Vehicle $ 80,800  

Public Works 691ST2 Streets - Pickup Truck $ 35,100  

1.) Estimated cost includes any necessary decals, special equipment, and 
contingency due to escalating commodity prices. 
2.) Replacement of a vehicle lease expiring in June/July 2023; Bellaire is not 
renewing vehicle leases and the vehicle lease program will end in FY2025 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☐ Infrastructure ☐ Public Safety ☒ Quality of Life ☐ Land Use & Zoning ☐  
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Managing Department: Parks, Recreation and Facilities

Project Name: General Fund Vehicle Acquisitions

Project ID: VE2301



FY 2023 MULTI-PURPOSE BUDGET REQUEST FORM 

 
DEPARTMENT/DIVISION: FIRE  

 

REQUEST TITLE: 2023 CHEVROLET TAHOE  
 

REQUEST PRIORITY RANKING:  

 

REQUEST TYPE (Select one):  

 
Budget Enhancement    Facilities Maintenance 
 
Item Added To Base    Part Time Pay 
 
Vehicles and Equipment   Overtime Pay 
 

Capital Outlay      Call Out Pay 
 
Information Technology   Tuition Reimbursement 
 
Request to Revise Position(s) - addition, elimination, or reclassification of positions 
(Attach a memo to HR describing the proposed changes and providing justification to 
support the proposed changes.) 
 
No fee (revenue) changes proposed for the budget (If there are proposed fee changes, 
leave this box blank and complete the Proposed Fee Changes Form.) 

BUDGET IMPACT SUMMARY: 

 
(Each Expenditure Code must have its own line. Add lines as necessary.) 

 

Full Account Code FY 2023 (Initial Year)  Subsequent Annual Cost 
 $54,000.00 Vehicle 
 $12,000.00 Upfit  
 $400 Buy Board Fee  
 
DESCRIPTION AND JUSTIFICATION: 
 
Replacement of Chief vehicle for the for the Fire Department. This unit will replace Unit 

690F due to expiring lease contract.  
 

 

 

 

 

x

X 
 

 

 

 

 

 

 

5 

Appendix F, Page 66 of 76



FY 2023 MULTI-PURPOSE BUDGET REQUEST FORM 

 
DEPARTMENT/DIVISION: POLICE 

 

REQUEST TITLE: 2023 Dodge Durango  
 

REQUEST PRIORITY RANKING:  

 

REQUEST TYPE (Select one):  

 
Budget Enhancement    Facilities Maintenance 
 
Item Added To Base    Part Time Pay 
 
Vehicles and Equipment   Overtime Pay 
 

Capital Outlay      Call Out Pay 
 
Information Technology   Tuition Reimbursement 
 
Request to Revise Position(s) - addition, elimination, or reclassification of positions 
(Attach a memo to HR describing the proposed changes and providing justification to 
support the proposed changes.) 
 
No fee (revenue) changes proposed for the budget (If there are proposed fee changes, 
leave this box blank and complete the Proposed Fee Changes Form.) 

BUDGET IMPACT SUMMARY: 

 
(Each Expenditure Code must have its own line. Add lines as necessary.) 

 

Full Account Code FY 2023 (Initial Year)  Subsequent Annual Cost 
 $50,992.70 Vehicle 
 $12,000.00 Upfit  
 $400 Buy Board Fee  
 
DESCRIPTION AND JUSTIFICATION: 
 
Replacement of unmarked vehicle for the Criminal Investigation Division fleet. 2016 Ford  

Explorer with emergency equipment and rear compartment storage. This unit will replace 

Unit 633P.  

 

 

 

 

 

x

X 
 

 

 

 

 

 

 

5 

Appendix F, Page 67 of 76



Dept.

Vehicle #

Mileage

Point Value 1 2 3 4 5 Total Points

Age As % of 

Anticipated Life
Less than 25% 25-50% 50-75% 75-99% Over 100% 5

Maint. & Repairs As  % of 

Repl. Costs
0-15% 15-35% 35-60% 60-80% Over 80% 3

Condition

Vehicle in excellent condition

• PAINT & BODY

- Only minor defects in panel surfaces 

requiring no conventional body or 

paint work

- May have had limited high quality 

repairs performed

- No missing, broken, or damaged 

parts that require replacement

- No visible glass damage

• INTERIOR

- No missing, broken, or damaged 

parts that require replacement

- No cuts or tears that require repair

- Shows no signs of wear

- No noticeable offensive odor

• FRAME/ UNIBODY

- Frame/ structure has not been 

repaired or altered

- Expected to measure to published 

specifications

• MECHANICAL

- Mechanically sound

- All accessories are operable

- All fluid levels full and clean

• TIRES

- All match by brand, size and style

- Near new condition.

Vehicle is better than average

• PAINT & BODY

- Minor chips or scratches in panel 

surfaces requiring minor conventional 

body and paint work

- May require removal of small dents that 

have not broken the paint using Paintless 

Dent Repair

- May have had high quality conventional 

repairs of cosmetic or light collision 

damage

- May require replacement of minor 

missing or broken part

- No visible glass damage beyond minor 

pitting of windshield

• INTERIOR

- Clean, showing minimal wear

- May require replacement of minor 

missing or broken part

- No noticeable offensive odor

• FRAME/ UNIBODY

- Frame/structure has not been repaired 

or altered

- Expected to measure to published 

specifications

• MECHANICAL

- Mechanically sound

- All accessories are operable

- Fluids may require service

• TIRES

- All match by brand, size and style

- Good or better condition.

Normal wear and tear

• PAINT & BODY

- May require conventional body 

and paint work

- May require replacement of parts

- May have sustained cosmetic or 

light collision damage and been 

repaired to collision industry 

standards

- Windshield may be damaged

• INTERIOR

- Shows signs of normal wear and 

usage

- May require repair or replacement 

of parts

• FRAME/ UNIBODY

- Frame/structure has not been 

repaired or altered

- Expected to measure to published 

specifications

• MECHANICAL

- Mechanically sound

- May require maintenance

- May require minor repair of 

accessories

- Fluid levels may be low or require 

replacement

• TIRES

- Average or better

- Match by size and style

Shows signs of excessive wear 

and tear

• PAINT & BODY

- Dents, scratches, and body panels 

that may require replacement

- Parts may be broken and missing

- May have multiple prior repairs 

performed at substandard levels

- May have repaired or unrepaired 

collision damage

• INTERIOR

- Shows signs of excess wear

- May have burns, cuts, tears, and 

non-removable stains

• FRAME/ UNIBODY

- May have repaired or unrepaired 

frame/structure damage

- May not measure to published 

specifications

• MECHANICAL

- May have mechanical damage 

that prohibits vehicle from 

operating properly

- Engine and/or transmission may 

be in poor condition

- Operability of accessories is 

questionable

• TIRES

- May be worn or mismatched

Priority Replacement

- May have sustained major 

collision damage, but may be 

drivable

- May be cost prohibitive to 

extensively recondition this vehicle 

by automotive industry standards

- Frame/ Structure may not 

measure to published 

specifications

- May have missing or 

disconnected mechanical parts

- Although operable, this vehicle is 

near the end of its useful life

- Operability of accessories is 

doubtful

4

Usage Reserve, Non-Emergency Reserve, Emergency Active - Other Services Active - Public Infrastructure Active - Emergency 5

Reliability in terms of 

Annual Repairs/ 

Breakdowns (either/or)

2/0 3/1 4/2 5/3 6/4 3

20

Patrol 

633P

71732

Total Score
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FY 2023 MULTI-PURPOSE BUDGET REQUEST FORM 

 
DEPARTMENT/DIVISION: POLICE 

 

REQUEST TITLE: 2023 Dodge Durango   
 

REQUEST PRIORITY RANKING:  

 

REQUEST TYPE (Select one):  

 
Budget Enhancement    Facilities Maintenance 
 
Item Added To Base    Part Time Pay 
 
Vehicles and Equipment   Overtime Pay 
 

Capital Outlay      Call Out Pay 
 
Information Technology   Tuition Reimbursement 
 
Request to Revise Position(s) - addition, elimination, or reclassification of positions 
(Attach a memo to HR describing the proposed changes and providing justification to 
support the proposed changes.) 
 
No fee (revenue) changes proposed for the budget (If there are proposed fee changes, 
leave this box blank and complete the Proposed Fee Changes Form.) 

BUDGET IMPACT SUMMARY: 

 
(Each Expenditure Code must have its own line. Add lines as necessary.) 

 

Full Account Code FY 2023 (Initial Year)  Subsequent Annual Cost 
 $50,992.70 Vehicle 
 $12,000.00 Upfit  
  
 
DESCRIPTION AND JUSTIFICATION: 
 
Replacement of unmarked vehicle for the Criminal Investigation Division fleet. 2023 Dodge 

Durango with emergency equipment and rear compartment storage.  

This unit will replace a retiring unmarked patrol captain vehicle (Unit 653P - Tahoe).  

 

 

 

 

 

x

X 
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Dept.

Vehicle #

Mileage

Point Value 1 2 3 4 5 Total Points

Age As % of 

Anticipated Life
Less than 25% 25-50% 50-75% 75-99% Over 100% 4

Maint. & Repairs As  % of 

Repl. Costs
0-15% 15-35% 35-60% 60-80% Over 80% 3

Condition

Vehicle in excellent condition

• PAINT & BODY

- Only minor defects in panel surfaces 

requiring no conventional body or 

paint work

- May have had limited high quality 

repairs performed

- No missing, broken, or damaged 

parts that require replacement

- No visible glass damage

• INTERIOR

- No missing, broken, or damaged 

parts that require replacement

- No cuts or tears that require repair

- Shows no signs of wear

- No noticeable offensive odor

• FRAME/ UNIBODY

- Frame/ structure has not been 

repaired or altered

- Expected to measure to published 

specifications

• MECHANICAL

- Mechanically sound

- All accessories are operable

- All fluid levels full and clean

• TIRES

- All match by brand, size and style

- Near new condition.

Vehicle is better than average

• PAINT & BODY

- Minor chips or scratches in panel 

surfaces requiring minor conventional 

body and paint work

- May require removal of small dents that 

have not broken the paint using Paintless 

Dent Repair

- May have had high quality conventional 

repairs of cosmetic or light collision 

damage

- May require replacement of minor 

missing or broken part

- No visible glass damage beyond minor 

pitting of windshield

• INTERIOR

- Clean, showing minimal wear

- May require replacement of minor 

missing or broken part

- No noticeable offensive odor

• FRAME/ UNIBODY

- Frame/structure has not been repaired 

or altered

- Expected to measure to published 

specifications

• MECHANICAL

- Mechanically sound

- All accessories are operable

- Fluids may require service

• TIRES

- All match by brand, size and style

- Good or better condition.

Normal wear and tear

• PAINT & BODY

- May require conventional body 

and paint work

- May require replacement of parts

- May have sustained cosmetic or 

light collision damage and been 

repaired to collision industry 

standards

- Windshield may be damaged

• INTERIOR

- Shows signs of normal wear and 

usage

- May require repair or replacement 

of parts

• FRAME/ UNIBODY

- Frame/structure has not been 

repaired or altered

- Expected to measure to published 

specifications

• MECHANICAL

- Mechanically sound

- May require maintenance

- May require minor repair of 

accessories

- Fluid levels may be low or require 

replacement

• TIRES

- Average or better

- Match by size and style

Shows signs of excessive wear 

and tear

• PAINT & BODY

- Dents, scratches, and body panels 

that may require replacement

- Parts may be broken and missing

- May have multiple prior repairs 

performed at substandard levels

- May have repaired or unrepaired 

collision damage

• INTERIOR

- Shows signs of excess wear

- May have burns, cuts, tears, and 

non-removable stains

• FRAME/ UNIBODY

- May have repaired or unrepaired 

frame/structure damage

- May not measure to published 

specifications

• MECHANICAL

- May have mechanical damage 

that prohibits vehicle from 

operating properly

- Engine and/or transmission may 

be in poor condition

- Operability of accessories is 

questionable

• TIRES

- May be worn or mismatched

Priority Replacement

- May have sustained major 

collision damage, but may be 

drivable

- May be cost prohibitive to 

extensively recondition this vehicle 

by automotive industry standards

- Frame/ Structure may not 

measure to published 

specifications

- May have missing or 

disconnected mechanical parts

- Although operable, this vehicle is 

near the end of its useful life

- Operability of accessories is 

doubtful

4

Usage Reserve, Non-Emergency Reserve, Emergency Active - Other Services Active - Public Infrastructure Active - Emergency 5

Reliability in terms of 

Annual Repairs/ 

Breakdowns (either/or)

2/0 3/1 4/2 5/3 6/4 3

19

Police

653P

81701

Total Score
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FY 2023 MULTI-PURPOSE BUDGET REQUEST FORM 

 
DEPARTMENT/DIVISION: POLICE  

 

REQUEST TITLE: 2023 FORD INTERCEPTOR  
 

REQUEST PRIORITY RANKING:  

 

REQUEST TYPE (Select one):  

 
Budget Enhancement    Facilities Maintenance 
 
Item Added To Base    Part Time Pay 
 
Vehicles and Equipment   Overtime Pay 
 

Capital Outlay      Call Out Pay 
 
Information Technology   Tuition Reimbursement 
 
Request to Revise Position(s) - addition, elimination, or reclassification of positions 
(Attach a memo to HR describing the proposed changes and providing justification to 
support the proposed changes.) 
 
No fee (revenue) changes proposed for the budget (If there are proposed fee changes, 
leave this box blank and complete the Proposed Fee Changes Form.) 

BUDGET IMPACT SUMMARY: 

 
(Each Expenditure Code must have its own line. Add lines as necessary.) 

 

Full Account Code FY 2023 (Initial Year)  Subsequent Annual Cost 
 $69,685 Chassis and upfit 
 $3,345 Extended Warranty 
 $400 Buy Board Fee  
 
DESCRIPTION AND JUSTIFICATION: 
 
Replacement patrol car 702P for the PD fleet.  2023 Ford Interceptor Utility with  

extended warranty, emergency equipment, and vehicle recording system.  

This unit will replace a patrol car due to the termination of the Enterprise Agreement. 

 

 

 

 

 

x

X 
 

 

 

 

 

 

 

1 
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FY 2023 MULTI-PURPOSE BUDGET REQUEST FORM 

 
DEPARTMENT/DIVISION: POLICE  

 

REQUEST TITLE: 2023 FORD INTERCEPTOR  
 

REQUEST PRIORITY RANKING:  

 

REQUEST TYPE (Select one):  

 
Budget Enhancement    Facilities Maintenance 
 
Item Added To Base    Part Time Pay 
 
Vehicles and Equipment   Overtime Pay 
 

Capital Outlay      Call Out Pay 
 
Information Technology   Tuition Reimbursement 
 
Request to Revise Position(s) - addition, elimination, or reclassification of positions 
(Attach a memo to HR describing the proposed changes and providing justification to 
support the proposed changes.) 
 
No fee (revenue) changes proposed for the budget (If there are proposed fee changes, 
leave this box blank and complete the Proposed Fee Changes Form.) 

BUDGET IMPACT SUMMARY: 

 
(Each Expenditure Code must have its own line. Add lines as necessary.) 

 

Full Account Code FY 2023 (Initial Year)  Subsequent Annual Cost 
 $69,685 Chassis and upfit 
 $3,345 Extended Warranty 
   
 
DESCRIPTION AND JUSTIFICATION: 
 
Replacement patrol car 703P for the PD fleet.  2023 Ford Interceptor Utility with  

extended warranty, emergency equipment, and vehicle recording system.  

This unit will replace a patrol car due to the termination of the Enterprise Agreement. 

 

 

 

 

 

x

X 
 

 

 

 

 

 

 

2 
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FY 2023 MULTI-PURPOSE BUDGET REQUEST FORM 

 
DEPARTMENT/DIVISION: POLICE  

 

REQUEST TITLE: 2023 FORD INTERCEPTOR  
 

REQUEST PRIORITY RANKING:  

 

REQUEST TYPE (Select one):  

 
Budget Enhancement    Facilities Maintenance 
 
Item Added To Base    Part Time Pay 
 
Vehicles and Equipment   Overtime Pay 
 

Capital Outlay      Call Out Pay 
 
Information Technology   Tuition Reimbursement 
 
Request to Revise Position(s) - addition, elimination, or reclassification of positions 
(Attach a memo to HR describing the proposed changes and providing justification to 
support the proposed changes.) 
 
No fee (revenue) changes proposed for the budget (If there are proposed fee changes, 
leave this box blank and complete the Proposed Fee Changes Form.) 

BUDGET IMPACT SUMMARY: 

 
(Each Expenditure Code must have its own line. Add lines as necessary.) 

 

Full Account Code FY 2023 (Initial Year)  Subsequent Annual Cost 
 $69,685 Chassis and upfit 
 $3,345 Extended Warranty 
   
 
DESCRIPTION AND JUSTIFICATION: 
 
Replacement patrol car 704P for the PD fleet.  2023 Ford Interceptor Utility with  

extended warranty, emergency equipment, and vehicle recording system.  

This unit will replace a patrol car due to the termination of the Enterprise Agreement. 

 

 

 

 

 

x

X 
 

 

 

 

 

 

 

3 
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FY 2023 MULTI-PURPOSE BUDGET REQUEST FORM 

 
DEPARTMENT/DIVISION: POLICE  

 

REQUEST TITLE: 2023 FORD INTERCEPTOR  
 

REQUEST PRIORITY RANKING:  

 

REQUEST TYPE (Select one):  

 
Budget Enhancement    Facilities Maintenance 
 
Item Added To Base    Part Time Pay 
 
Vehicles and Equipment   Overtime Pay 
 

Capital Outlay      Call Out Pay 
 
Information Technology   Tuition Reimbursement 
 
Request to Revise Position(s) - addition, elimination, or reclassification of positions 
(Attach a memo to HR describing the proposed changes and providing justification to 
support the proposed changes.) 
 
No fee (revenue) changes proposed for the budget (If there are proposed fee changes, 
leave this box blank and complete the Proposed Fee Changes Form.) 

BUDGET IMPACT SUMMARY: 

 
(Each Expenditure Code must have its own line. Add lines as necessary.) 

 

Full Account Code FY 2023 (Initial Year)  Subsequent Annual Cost 
 $69,685 Chassis and upfit 
 $3,345 Extended Warranty 
   
 
DESCRIPTION AND JUSTIFICATION: 
 
Replacement patrol car 706P for the PD fleet.  2023 Ford Interceptor Utility with  

extended warranty, emergency equipment, and vehicle recording system.  

This unit will replace a patrol car due to the termination of the Enterprise Agreement. 

 

 

 

 

 

x

X 
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FY 2023 MULTI-PURPOSE BUDGET REQUEST FORM 

 
DEPARTMENT/DIVISION: Public Works/ Streets 

 

REQUEST TITLE: Replace 691ST Lease Pickup Truck  
 

REQUEST PRIORITY RANKING:  

 

REQUEST TYPE (Select one):  

 
Budget Enhancement    Facilities Maintenance 
 
Item Added To Base    Part Time Pay 
 
Vehicles and Equipment   Overtime Pay 
 

Capital Outlay      Call Out Pay 
 
Information Technology   Tuition Reimbursement 
 
Request to Revise Position(s) - addition, elimination, or reclassification of positions 
(Attach a memo to HR describing the proposed changes and providing justification to 
support the proposed changes.) 
 
No fee (revenue) changes proposed for the budget (If there are proposed fee changes, 
leave this box blank and complete the Proposed Fee Changes Form.) 

BUDGET IMPACT SUMMARY: 

 
(Each Expenditure Code must have its own line. Add lines as necessary.) 

 

Full Account Code FY 2023 (Initial Year)  Subsequent Annual Cost 
 $31,200 Vehicle 
 $3,500 Upfit  
 $400 Buy Board Fee  
 
DESCRIPTION AND JUSTIFICATION: 
 
691ST pickup truck is currently leased. Lease is ending and will not be renewed. 

Replacement pickup truck must be purchased, or else PW Streets will be without a truck. 

Truck is used everyday by Streets Foreman. 

 

 

 

 

 

x

X 
 

 

 

 

 

 

 

1 
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  City of Bellaire FY 2022-2023 Capital Improvement Plan 

Project ID:  VE2405 Total Estimated Cost: $ 2,126,900 

Project Name: Enterprise Fund Vehicle Acquisitions Category: Vehicles, Equipment, & Technology  
Managing Department: Parks, Recreation and Facilities Urgency: Continuity of Government, Operational Savings/ 

Value Enhancement 

Project Description: 
This project is for planned vehicle and heavy 
equipment replacement purchases for Enterprise 
Fund operations.  FY 2024 will replace the vehicles 
noted in the table to the right. Additionally, one 
vehicle (701WD) is not on the replacement 
schedule and is being purchased due to an 
expiring lease the City is choosing not to continue. 
 

Justification: 
Bellaire maintains a replacement schedule of its 
vehicles to manage the lifecycle of the fleet. This 
ensures that vehicles are replaced before they 
become too unsafe and too costly to maintain. However, before a replacement vehicle is purchased, the vehicle to be replaced is 
first evaluated and scored based on the following criteria: 
- Age as % of anticipated life; 
- Maintenance and repairs as percentage of replacement costs; 
- Condition, based on criteria established by the National Auto Auction Association; 
- Usage, with vehicle seeing regular activity scoring more ‘replacement points’; and 
- Reliability in terms of annual repairs/ breakdowns. 
This scoring ensure that Bellaire keeps vehicles in service that are still functioning well and only replaces vehicles that are truly 
too expensive and unreliable to keep. 
  

Alternatives and Engagement: 
Replacing these vehicles and equipment could be delayed, but it increases the chances of a severe mechanical failure that puts 
lives at risk while the equipment is being operated, and results in costly repairs. Instead of buying new equipment, Bellaire could 
lease vehicles, but this is more expensive overtime. The pumper trucks could be rented, but are used almost daily, so the cost to 
rent would quickly outpace the cost to purchase. 
 

Purchasing these vehicles will not directly impact the public, so no engagement is planned. 
 

Anticipated Project Expenditures and Timeline: 
 

FY 2022 
Expenditures 

Budget Carry 
Forward Estimate 

10/01/2022 – 
9/30/2023 

10/01/2023 – 
9/30/2024 

10/01/2024 – 
9/30/2025 

10/01/2025 – 
9/30/2026 

10/01/2026 – 
9/30/2027 

$ 0 $ 0 $ 0 $ 577,400  $ 746,600  $ 461,800  $ 341,100  
 

Project Funding: 
 

General Fund Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 0 $ 2,126,900 $ 0 $ 0 $ 0 $ 0 $ 2,126,900 

  

This project is not anticipated to have significant an operating budget 
impact. The vehicles planned for replacement already have fuel and 
maintenance costs accounted for in the respective department budgets. 
Fuel and maintenance is also already budgeted for the vehicle that was 
being leased.  

 

Department Unit # Category/ Use Estimated Cost1 

Public Works 612SW Garbage Truck $ 314,900  

Public Works 648WWC Wastewater - Vachunter 
Vacuum Pumper 

$ 71,300  

Public Works 649WWC Wastewater - Jet Pumper  $ 95,100  

Public Works 701WD2 Water - Pickup Truck $ 36,700  

Public Works 707WD Water - Mini-Excavator $ 59,400  

1.) Estimated cost includes any necessary decals, special equipment, and 
contingency due to escalating commodity prices. 
2.) Replacement of a vehicle lease expiring in June/July 2023; Bellaire is not 
renewing vehicle leases and the vehicle lease program will end in FY2025 

Estimated Annual Operating Budget Impact: 

O&M $ 0 

Labor $ 0 

Other $ 0 

Total $ 0 

 Core Values: Community ☐ Governance ☒ Infrastructure ☒ Public Safety ☐ Quality of Life ☐ Land Use & Zoning ☐  
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 5-year CIP Recommendations from the Parks and Recreation Advisory Board on March 16, 2022

Description FY 2023 FY 2024 FY 2025 FY 2026 FY 2027

Mulberry Park parking lot engineer approved design drawing 50,000$                

Mulberry Park parking lot construction 200,000$     

Holly Street (Combined into one project) 150,000$         

Playground, Shade Structure and Park Amenities 100,000$         

Loftin Park 120,000$         

Bellaire Little League concession stand concept and design 60,000$           

Bellaire Little League concession stand construction 700,000$         

Evergreen Park Phase 1 (playground area) NOTE: Funds allocated to parks, Ord. No. 

14-049 189,500$              

Evergreen Park design 200,000$     

Evergreen Park construction 4,900,000$     

Replace tennis court lights (Feld, Town Square and Mulberry) 120,000$         

Recreation Center Conceptual design and cost estimate 50,000$       

Recreation Center construction design drawings 200,000$         

Recreation Center renovation 1,000,000$     

Feld Park conceptual design and cost estimate 50,000$           

Feld Park construction design drawings 100,000$         

Feld Park Construction 1,000,000$     

Safe Accessible Parks- Phase 1; ADA accessibility, curb ramps, cross walks, park 

signage, path repair in parks, safety lighting, etc. 50,000$                

Safe Accessible Parks- Phase 2;  ADA accessibility, curb ramps, cross walks, park 

signage, path repair in parks, safety lighting, etc. 325,000$     

Bellaire entry signs- Design and Cost estimate 50,000$       

Bellaire entry signs- Construction 300,000$         

Total 289,500$              825,000$     5,630,000$     2,170,000$     1,000,000$     

Future CIP Project Recommendations Est. Cost

Dog Park Improvements 200,000.00$        

Paseo Park west expansion 189,150.00$        

South Rice Esplanade Improvements 130,000.00$        

Bellaire Town Square Baseball Field 500,000.00$        

Trolley Esplanade Renovation 1,000,000.00$     

Total 2,019,150.00$     

The FY 2023 - FY 2026 Projects and the Future Projects list shown below represent the recommendations from the Parks Board and may or may not be reflected in 

the proposed CIP.
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